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Forord 
Denne håndboken er utviklet som en del av prosjektet “The Total Concept method for major 
reduction of energy use in non-residential buildings”, støttet av Intelligent Energy Europe-
programmet i EU. Prosjektet har som mål å introdusere og implementere Total Concept 
metoden i fem nordeuropeiske land, slik at den er klar til å bli brukt av interessenter og 
sentrale aktører i prosessen ved oppgraderinger av eksisterende bygninger. Prosjektpartnerne 
er CIT Energy Management AB og foreningen Byggherrarna fra Sverige, SINTEF fra Norge, 
Bionova Oy fra Finland, Statens Byggeforskningsinstitut (SBi) / Aalborg Universitet, 
Bygherreforeningen og Rambøll fra Danmark og State Real Estate Ltd og VVS-foreningen, 
EKVÜ, fra Estland. 
 
Denne håndboken er laget for å øke kunnskapen om konseptet og gjennomføringen av Total 
Concept-metoden. Målgruppen er prosjektpartnerne, byggherrer og eiendomsforvaltere, 
konsulenter og andre sentrale aktører som vil gjennomføre prosjekter basert på Total Concept-
metoden. Håndboken beskriver de grunnleggende prinsippene som metoden er basert på og 
inkluderer erfaringene fra gjennomførte Total Concept-prosjekter i Sverige. De to første 
kapitlene av håndboken er på norsk, mens resterende innhold er på engelsk. 
 
Noe av innholdet er basert på informasjonsmateriell utviklet av BELOK-gruppen som en del 
av den første utviklingen av Total Concept-metoden. Erfaringene fra BELOK gruppen har 
blitt innhentet og videreutviklet for å gi veiledning til byggherrer, konsulenter og andre 
sentrale aktører som er involvert i prosessen med energieffektivisering av eksisterende 
bygninger i deltakerlandene. 
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1 Innledning  
1.1  Bakgrunn 
 

Total Concept er en metode for å forbedre energieffektiviteten i eksisterende 
næringsbygg. Metoden benytter en systematisk tilnærming for å jobbe med 
energispørsmål i bygninger der formålet er å oppnå maksimale besparelser på en 
kostnadseffektiv måte. Total Concept-metoden er basert på en handlingsplan og omfatter 
en tiltakspakke. Tiltakspakken oppfyller de kravene til lønnsomhet som er satt av 
byggeieren. Forutsetningen for å oppnå lønnsomhet er at hele pakken blir implementert. 

 
Energieffektivisering og reduksjon av det totale energibehovet i bygningssektoren har vært på 
agendaen de siste tiårene i de fleste europeiske land. Miljømål satt på EU-nivå tar sikte på å 
redusere bruken av primærenergikilder med 20% innen år 2020. Dette innebærer en nedgang i 
energibruken i bygningssektoren. Den ambisiøse visjonen for energiytelse i europeiske 
bygninger krever at alle nye bygg skal være "nesten nullenergi-bygninger" innen utgangen av 
2020. Det er viktig at nye bygninger er utformet slik at energibehovet er så lavt som mulig. 
Dette betyr at økningen av energibehov blir lavere, men ikke at det totale energibehovet blir 
mindre. For å redusere energibehovet i bygningssektoren og nå 20-20-20-målene fra EU, er 
det viktig å redusere energibehovet dramatisk i en stor andel eksisterende bygninger. Dette 
betyr at byggherrer må øke sine ambisjoner ved gjennomføring av rehabilitering og 
energisparende tiltak. 
 
En viktig drivkraft for å gjennomføre rehabiliteringsprosjekter er behovet for å opprettholde 
funksjonaliteten og holde lokalene attraktive for leietakere og andre brukere. For eksempel i 
næringsbygg er det ofte ganske åpenbare forretningsmessige relasjoner mellom byggeiere på 
den ene siden og leietakere på den andre. I et marked der leietakere har mulighet til å finne 
gode alternative steder er det viktig for et framtidsrettet eiendomsselskap å sørge for at deres 
bygningen er godt forvaltet, vedlikeholdt og tidsmessig pusset opp. Det gjør at de nåværende 
leietakerne ikke flytter ut, eller når det er aktuelt, potensielle leietakere synes det er attraktivt 
å flytte inn. 
 
En stadig viktigere faktor her er reduksjon av energibehov samtidig som funksjonen 
opprettholdes eller forbedres. Fremtidig økning i energikostnader er sannsynlig og en 
reduksjon av energibehovet vil bli stadig viktigere for å holde driftskostnadene på et 
konkurransedyktig nivå. Det er svært sannsynlig at de krav som stilles av samfunnet om høy 
energieffektivitet vil bli strengere, selv for eksisterende bygninger. Det betyr at byggeiere som 
ikke i nær fremtid gjennomfører tiltak for å forbedre energieffektiviteten, senere kan bli 
tvunget til å utføre straks-tiltak som kunne vært gjennomført tidligere på en mer lønnsom 
måte. 
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1.2  Utvikling av en Total Concept-metode 
Tidligere utførte energieffektiviseringstiltak i eksisterende næringsbygg i Sverige har vist at 
det er relativt lett å identifisere en rekke enkelttiltak som hver for seg kan redusere 
energibehovet i en bygning. Selv om noen av disse tiltakene kan utføres med liten kostnad, er 
de fleste tiltakene som reduserer energibehovet ofte forbundet med betydelige investeringer. I 
hovedsak må de tiltak som anses nødvendige betales av byggherren. I praksis betyr dette at 
følgende forutsetninger må være oppfylt: 

• Investeringen som anses nødvendige for å gjennomføre de nødvendige tiltakene skal 
være lønnsom. Med andre ord må byggherrens økonomiske krav til langsiktige 
investeringer være oppfylt. 

• Grunnlaget for vurdering av nødvendige investeringer og fremtidig årlig besparelse 
må være pålitelig. 

 
Når energieffektiviseringstiltak gjennomføres i eksisterende bygninger er det vel så viktig at 
de blir utført slik at: 

• Kvaliteten på bygningen og dens nytteverdi opprettholdes eller forbedres. 
• Størst mulige besparelser oppnås med investeringen. 

 
Frem til nå har byggeiere manglet verktøy som synliggjør de beste investeringsbeslutninger 
for å bedre energieffektiviteten i sine bygninger og på den måten spare driftskostnader. 
Beslutningene er ofte basert på lønnsomheten til enkelttiltak vurdert med enkle økonomiske 
metoder som Pay Back-metoden. Denne metoden tar som regel ikke hensyn til levetiden og 
endringer i energipriser. Med denne tilnærmingen blir ofte bare de veldig lønnsomme 
tiltakene gjennomført. Dette fører til heller beskjeden energieffektivisering i eksisterende 
bygninger. 
 
For å få bukt med denne hindringen, har en ny og innovativ arbeidsmetode kalt Total Concept 
blitt utviklet av BELOK-gruppen i Sverige. Metoden har blitt anvendt på et begrenset utvalg 
av næringsbygg med suksess. Resultatene fra disse pilotprosjektene i Sverige viser at det er 
mulig å oppnå energibesparelser på opptil 50-70 % i eksisterende bygninger innenfor de krav 
til lønnsomhet som byggherren har satt. 
 
Total Concept-metoden fokuserer på å oppnå maksimal energisparing i bygget innenfor de 
lønnsomhetsrammer som er fastsatt av byggeier, som utfører investeringen. Ideen med Total 
Concept-metoden er å ha en helhetlig tilnærming til prosessen med å forbedre bygningenes 
energiytelse. Ulike interessenter og sentrale aktører må ha kunnskap og være bevisst sine 
roller og ansvar. 
 
Total Concept-metoden er basert på en økonomisk lønnsomhetsvurderingsmodell som er 
enkel å forstå. Den inkluderer i korte trekk følgende:  

• En grundig gjennomgang av bygningen utføres for å identifisere mulige 
energisparende tiltak. Ut fra de ulike tiltakene utarbeides det en tiltakspakke som i sin 
helhet oppfyller byggeiers / kundens krav til lønnsomhet.  

• Gjennomføring av tiltakspakken.  
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• Kontroll av resultatet: energibruken etter ett år blir sammenlignbar med energibruken 
før tiltakspakken ble implementert. 

 
Kriteriet som avgjør hvor mange tiltak som skal inngå i tiltakspakken er at internrenten for 
tiltakspakken er større enn byggherrens avkastningskrav. Byggeieren / kunden bestemmer 
både de økonomiske betingelsene og vilkårene kapitalkostnadene er basert på. Den 
økonomiske modellen som benyttes i Total Concept-metoden tar også hensyn til endringer i 
energipriser og økonomisk levetid for investeringen.  
 
Denne måten å arbeide på, hvor en "pakke" av tiltak utføres, gir en stor fordel når det gjelder 
å oppnå mye mer energisparing innen de kravene til lønnsomhet som byggets eier stiller. De 
mest økonomisk lønnsomme tiltakene vil hjelpe de mindre lønnsomme tiltakene. På denne 
måten vil det være mulig å vise at en stor reduksjon i energibruken vil være økonomisk 
gjennomførbar. Dette vil hjelpe til å heve byggeierens ambisjoner. Total Concept-metodene 
som er gjennomført, viser at det i mange tilfeller kan være mulig å nesten halvere 
energibruken i eksisterende næringsbygg på en lønnsom måte. 
 
 

1.3 Om BELOK 
Arbeidsmetoden kalt Total Concept er utviklet innenfor BELOK-gruppen. BELOK er et 
samarbeid mellom den svenske Energimyndigheten og Sveriges største eiere av næringsbygg, 
både offentlige og private. Disse medlemmene representerer 25 prosent av all 
næringseiendom i Sverige. 
 
Innenfor BELOK, som ble initiert av og støttes av den svenske Energimyndigheten, 
samarbeider 21 eiendomsselskaper for å gi et vesentlig bidrag til energieffektivisering. Dette 
gjøres ved at samkjørte kriterier for energieffektivisering stipuleres i alle kontrakter i tillegg 
til at det utvikles og testes nye og lovende systemer, komponenter og metoder ved 
gjennomføring av nybygg og rehabilitering. På denne måten danner BELOK koblingen som 
ofte er nødvendig, men ofte mangler, slik at ny teknologi og nye metoder kan bli tilstrekkelig 
utviklet og testet og på den måten oppnå bred anerkjennelse for bruken. Alle resultatene av 
arbeidet utført av BELOK blir publisert og er tilgjengelig via www.belok.se. 
 
Members of BELOK group (January 2017):  
Akademiska Hus, Castellum, Fabege, Fortifikationsverket, Jernhusen, Locum, Göteborgs Stad 
Lokalförvaltningen, Malmö Stad Serviceförvaltningen, Midroc Property Development, 
Skolfastigheter i Stockholm, Specialfastigheter, Statens Fastighetsverk, Swedavia, 
Vasakronan, Västfastigheter, Hufvudstaden, AMF Fastigheter, Atrium Ljungberg, 
Fastighetskontoret Stockholms Stad, Skandia Fastigheter, Uppsala kommun.   
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1.4 Referanseprosjekter basert på Total Concept-metoden 
1.4.1 Resultater fra referanseprosjektene: 

De første prosjektene ble startet i 2007 for å teste og utvikle metoden. Disse innledende 
prosjektene ble startet i fem ulike kontorbygg eid av selskaper involvert i BELOK. Omfanget 
har økt med andre typer næringsbygg som skolebygg, sykehus og museer. 
 
Så langt har omfattende tiltakspakker for energieffektivisering blitt utarbeidet for 18 
eiendommer. I en rekke av disse implementeres tiltakspakkene fortsatt. I andre eiendommer er 
tiltakene allerede implementert, og energibruken blir nå overvåket og fulgt opp. Tre prosjekter 
er fullført i sin helhet, inkludert kartlegging av energibruk i et helt år etter overtakelse. Det har 
tatt tre til fem år å fullføre disse innledende prosjektene, blant annet fordi det krever et helt år 
med overvåking i ettertid.  
 
Resultater fra pilotbyggene i Sverige indikerer at med Total Concept-metoden kan man nå 
lønnsom reduksjon i energibruk hos sluttbrukeren på 40-70% hvilket i enkelte tilfeller gir en 
forbedring ned til nesten null-energi bygg. I andre tilfeller er dette store skritt i samme 
retning. I mars 2010 ble det første Total Concept-prosjektet, Getholmen-eiendommen fullført. 
Dette kontorbygget, eid av Brostaden, ligger i Skärholmen kjøpesenter utenfor Stockholm. 
Energibruken ble redusert fra 200 kWh/m2 til 86 kWh/m2 per år og energikostnadene for de 
mer enn 8000 m2 med bygningsmasse ble redusert med 58.000 Euro (493.000 NOK) per år. 
Oppgraderingen var lønnsom med en internrente på 13%. I følge teknisk avdeling i ulike 
eiendomsselskaper er den største fordelen med Total Concept-metoden verktøyet som gjør det 
mulig å overbevise økonomiavdelingen og ledelsen i selskapet om å ta beslutninger om store 
investeringer og forbedre selskapets ambisjoner til å strekke seg mot nesten null-energi bygg.   
 
Resultater fra tre fullførte prosjekter er presentert i vedlegg1 (Appendix 1) 
 

1.4.2 Investeringskostnader når Total Concept-metoden benyttes. 

Så langt har erfaringer fra Sverige vist at innvesteringen for å innføre tiltakene fra Total 
Concept-metoden ligger på 600 NOK per kvadratmeter ((Kalkulert 1 Euro = 8,5 Nok)). 
Denne investeringen halverer byggets energiforbruk (se Tabell 1.1). Investeringskostnaden 
inkluderer detaljanalyse av bygningen for å kartlegge energisparende tiltak, kalkulere 
investeringskostnadene og energibesparelsen så vel som å utforme en tiltakspakke, 
prosjekteringen og implementering av tiltakspakken samt sluttkontroll.     
 
Tabell 1.1 
Investeringskostnader i avsluttede Total Concept-prosjekter utført av eiendomseiere i 
BELOK-gruppen. Beløpene er hentet fra de svenske prosjektene. Anslått kostnad i NOK er 
basert på kronekurs i januar 2016. 

Kostnadspost Kostnad i €/m2  (1€=8,5 NOK) 
Trinn 1: Lage en tiltakspakke 3 – 4€ (ca. 25-35 NOK) 

Trinn 2: Gjennomføre tiltakene               9 – 270€ (ca.77-2.300 NOK, snitt 555 
NOK)  

Trinn 3: Oppfølging                 1 - 2€ (8,5 – 17 NOK) 
Total (eks. mva.)                   ~ 13 – 276 €/m2 (110 – 2350 NOK) 

Årlig besparelse  2 – 35 €/m2 ∙år (17-298 NOK/m2∙år) 
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Tabell 1.2 gir en oversikt over de vanligste energisparende tiltakene som er iverksatt i de 
svenske pilotprosjektene.  
 
Tabell 1.2 
De vanligste energisparende tiltakene som er iverksatt i de svenske pilotprosjektene.  

Type energisparetiltak 
Nytt ventilasjonsanlegg med energieffektiv varmeveksler og vifte  
Optimalisere luftmengden i ventilasjonsanlegget 
Optimalisere driftstid og temperatur i ventilasjonsanlegg 
Installere varmegjenvinner i ventilasjonsanlegg 
Bytte ut vifter med reimdrift til energieffektive vifter med frekvensomformer 
Installere behovsstyrt ventilasjon i definerte soner/rom/systemer 
Optimalisere set-punkt for kjølesystemer. 
Installere fri-kjøling 
Gjenvinne kondensatorvarme fra kjølemaskiner 
Bytte termostater i radiatorer og innregulere vannbårne varmeanlegg riktig 
Installere nye energieffektive pumper 
Bytte ut eksisterende vinduer med nye energieffektive vinduer 
Etterisolere taket 
Installere tilstedeværelsessensor for belysning i definerte rom/soner. 
Bytte ut eksisterende belysning med mer energieffektiv belysning 

 
I næringsbygg kan det ofte gjøres store besparelser i ulike tekniske installasjoner slik som 
belysning, ventilasjon, oppvarming og kjøling. Det er relativt lett å identifisere en rekke 
energisparende tiltak som har stort sparepotensiale, men likevel ikke krever store 
investeringer. Dette er en av grunnene til at man kan oppnå gode resultater med Total 
Concept-metoden i næringsbygg. De mest lønnsomme tiltakene kan hjelpe de mindre 
lønnsomme tiltakene slik at tiltakspakken i helhet likevel tilfredsstiller byggherrens krav til 
avkastning.  
 
I boligbygg er det ofte færre tekniske installasjoner og antallet lønnsomme tiltak vil derfor 
være begrenset. Tiltak som fører til store energibesparelser, slik som inngripen i 
bygningsskallet kan være svært dyre. Derfor vil det å implementere Total Concept-metoden i 
boliger ikke nødvendigvis føre til store energibesparelser innenfor rammene av lønnsomhet. 
Imidlertid kan metoden i seg selv benyttes med suksess selv i boliger.  
 
 

1.5 Interessenter og sentrale aktører i Total Concept-metoden 

Gjennomføring av et prosjekt etter Total Concept-metoden berører en rekke interessenter og 
sentrale aktører som direkte eller indirekte påvirker resultatet av 
energieffektiviseringsprosjektet. De ulike interessenter og aktører er beskrevet i Figur 1.1. 
Pilene markerer koblingen mellom de ulike partene. 
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Interessenter i Total Concept-metoden henviser til byggets eier/ klient. Det er de som starter 
opp og fullfører prosjektet basert på Total Concept-metoden. Utrykket klient kan referere til 
både eier og annen investor eller beslutningstaker, som har interesse i å investere i 
energibesparende tiltak i et bygg. Eksempel kan være en leietaker som betaler utgifter til 
energi selv, ESCO-bedrifter, etc. 
 
 

 
 
Figur 1.1. Koblinger mellom interessenter og nøkkel-aktører involvert i Total Concept-
prosjekter.  
 
"In-house" nøkkel-aktører omfatter byggforvaltere, personer som jobber i bygget eller som 
jobber for byggets eier og har informasjon om hvordan bygget brukes og driftes, samt 
leietakere. Som sluttbrukere påvirker de i stor grad energibruken i bygget. Det er derfor 
essensielt at byggeieren holder dem godt informert og tar til etterretning tilbakemeldinger som 
kommer fra leietaker. Noen energibesparende tiltak kan også være leietakers ansvar, f.eks. 
tiltak i forbindelse med aktiv bruk av belysning og maskiner brukt i deres daglige virke.  
 
Eksterne nøkkel-aktører i Total Concept-metoden er selskaper som tilbyr tjenester og 
produkter til byggeier/klient i forbindelse med et energieffektiviseringsprosjekt. Gruppen 
omfatter energirådgivere som jobber med energieffektiviseringstiltak; arkitekter og 
konstruktører, som står for detaljprosjektering av tiltakspakken; entreprenører og 
leverandører.  
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1.6 Veiledning til håndboken 
Denne brukerveiledningen er delt inn i ulike kapitler som beskrevet nedenfor. 
 
Kapittel 1 - Innledning gir bakgrunnen for utviklingen av Total Concept-metoden i Sverige og 
gir detaljer om resultatene fra de første referanseprosjektene. De viktigste interessenter og 
sentrale aktører i Total Concept er også beskrevet.  
 
Kapittel 2 – De grunnleggende prinsippene for Total Concept-metoden drøfter prinsippene for 
Total Concept-metoden og hva som er de største fordelene. Arbeidsoppgaver og struktur i 
metoden presenteres.  
 
Kapittel 3 - De økonomiske prinsippene i Total Concept-metoden beskriver 
internrentemetoden som er brukt for lønnsomhetsberegninger i Total Concept-metoden. 
Videre er valg av inndata og følgende innvirkning på resultatene forklart. Dette kapittelet er 
på engelsk. 
 
Kapittel 4- Trinn 1 i Total Concept-metoden - Opprette en tiltakspakke og gi retningslinjer til 
aktører involvert i Trinn 1. Oppgaver til oppdragsgiver og rådgivere, og deres respektive 
ansvar når det utarbeides en tiltakspakke blir diskutert. Dette kapittelet er på engelsk. 
 
 
Kapittel 5 - Trinn 2 i Total Concept-metoden - Gjennomføring av tiltakene drøfter viktige 
spørsmål ved gjennomføring av Trinn 2 i et prosjekt basert på Total Concept-metoden. 
Ansvaret som ligger hos henholdsvis klient, design-ingeniør/arkitekt, utførende virksomhet, 
vedlikeholdspersonell og eiendomsforvaltere er omtalt i tillegg til de de grunnleggende krav 
som må stilles i et anbud. Dette kapittelet er på engelsk. 
 
 
Kapittel 6- Trinn 3 i Total Concept-metoden – Kontrollere resulatet tar opp viktige spørsmål i 
Trinn 3 i Total Concept-metoden. Deriblant de forberedelser som må gjøres før du kan 
begynne på Trinn 3, fordeling av ansvar, måling av energiforbruk og vurdering av 
lønnsomhet. Dette kapittelet er på engelsk. 
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2 De grunnleggende prinsippene for Total 
Concept-metoden 
 

Dette kapittelet omhandler grunnleggende prinsipper som ligger til grunn for Total 
Concept-metoden. Arbeidsstrukturen og arbeidsoppgavene for implementering av 
metoden er presentert. 

 

2.1 Oppsummering av Total Concept-metoden 
Total Concept er en systematisk metode for å oppnå maksimale energibesparelser på en 
kostnadseffektiv måte. 
 
Grunnlaget for gjennomføringen er en omfattende inspeksjon av bygningen. Det er ikke bare 
et spørsmål om de tilsynelatende mest kostnadseffektive tiltakene, men alle tiltak som kan ha 
et fornuftig energisparepotensial. Kostnad og energigevinst ved hvert enkelt tiltak estimeres 
og det utarbeides en tiltakspakke som i sin helhet tilfredsstiller bygningseierens krav til 
avkastning. Lønnsomheten er bestemt ved at internrenten for hele tiltakspakken må være 
høyere enn byggherrens minstekrav til avkastning.  
 
Figur 2.1 illustrerer hvordan en tiltakspakke visuelt kan presenteres i et internrentediagram. I 
et slikt diagram, med reduksjon av årlige kostnader på y-aksen og investeringskostnaden på x-
aksen, er det mulig, for en gitt økonomisk beregningsperiode, å legge til linjer for å 
representere ulike internrenter. Hvert energisparetiltak innebærer en viss kostnad og resulterer 
i en reduksjon av årlige driftskostnader. I diagrammet vises hvert tiltak som en strek med en 
viss lengde og et visst stigningstall. Stigningstallet representerer avkastningen investeringen 
gir. En pakke kan bli utformet ved å rangere de ulike energisparetiltakene etter lønnsomhet, 
det vil si at stigningstallet reduseres når tiltakene er plassert etter hverandre. 
 
Hvor mange tiltak som skal implementeres bestemmes av at den kalkulerte avkastningen for 
hele tiltakspakken skal være høyere enn byggeiers krav til internrente. Det endelige resultatet 
av lønnsomhetsberegningen er den mest omfattende tiltakspakken som tilfredsstiller kravene 
til lønnsomhet fastsatt av eier/klient. Figur 2.1 illustrerer tiltakene satt i et internrentediagram. 
Dette er beskrevet i detalj i kapittel 2.3. 
 
 



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

Håndbok for implementering og kvalitetssikring - Version 1.6                                         17 

 
 

 
 
 
 
 
 
 
 

Investment k€ 
 
Figur 2.1. Fremstilling av en tiltakspakke med seks tiltak (M1-M6) i et internrentediagram. 
Diagrammet viser den faktiske avkastning, som reell internrente, som investeringen gir. 
Eierens lønnsomhetskrav for investeringen tilsvarer en internrente på 5%. Tiltakspakken i 
eksempelet gir en avkastning på 7%. 
 
Denne måten å arbeide på, hvor en "pakke" av tiltak utføres i stedet for bare å utføre de isolert 
sett lønnsomme tiltakene, gjør flere tiltak lønnsomme. De mest lønnsomme tiltakene gjøre 
opp for de investeringene som, på egen hånd ville ha vært ulønnsomme. Slik at tiltakspakken 
som en helhet fortsatt er lønnsom. På denne måten kan en betydelig større energireduksjon 
oppnås enn ved å gjennomføre kun de isolert sett lønnsomme tiltakene. Dette er essensen av 
Total Concept-metoden. 
 
I eksempelet i Figur 2.1 er lønnsomhetskravet at internrenten er på minst 5%. Hele 
tiltakspakken (M1-M6) tilfredsstiller kravet med 7% og fører til en halvering av årlige 
energikostnader, hvilket også tilsvarer å halvere energiforbruket. Dersom kun de tiltakene 
som alene var lønnsomme (M1-M4) ble utført ville besparelsen bare ha vært 30%. Hele 
tiltakspakken blir lønnsom i og med at de lønnsomme tiltakene bærer de andre tiltakene. Det 
ville vært en ulempe først å utføre de mest lønnsomme tiltakene og utsette de andre til et 
senere tidspunkt. På den måten ville tiltakene som alene ikke var lønnsomme, men likevel 
viktige sett ut fra et energisparende perspektiv, høyst sannsynlig aldri blitt gjennomført. Dette 
fordi det ikke lenger er lønnsomme tiltak som ville veie opp for kostnaden. 
 
Det må understrekes at Total Concept metoden baserer seg på at tiltakspakken utføres i sin 
helhet.  
  

 Savings approx 30% 

 Savings approx 50% 

90 
 

80 
 

70 
 

60 
 

50 
 

40 
 

30 
 

20 
 

10 
 

  0 

Annual savings k€/yr 

0        100      200     300    400     500     600     700     800    
       

25 %  20%    15%      12%    10%     8% 

4 % 

6 % 
Profitability  
demand 

5% 

Internal rate of return  

M4 

M1 
M2 

M3 

M5 

M6 7% 



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

18                     Guidebook for implementation and quality assurance - Version 1.5          

 

2.2 De største fordelene med Total Concept-metoden 
De største fordelene med Total Concept-metoden er illustrert i Figur 2.2 og beskrevet under.  
 
Å oppnå større energibesparelser på en økonomisk lønnsom måte.  
Total Concept-metoden kan, på en kommersielt lønnsom måte, utløse store deler av 
energisparepotensialet som finnes i næringsbygg. Metoden bygger på en grundig analyse av 
bygget i sin helhet der alle mulige tiltak som kan føre til vesentlige besparelser blir 
identifisert. Tiltakene blir utført som én tiltakspakke. De mest lønnsomme tiltakene betaler for 
de tiltakene som alene ikke er lønnsomme, men likevel viktige sett i et energispareperspektiv.  
 
 

 
Figur 2.2. De største fordelene med Total Concept-metoden. 
 
Byggets funksjon og kvalitet forbedres  
 Implementering av metoden fokuserer på å beholde eller forbedre byggets funksjon og 
kvalitet. Metoden kan bli inkludert i totalrenoveringer. Da vil ekstra investeringer for å oppnå 
bedre energieffektivitet bli analysert. Når man kombinerer metoden med en totalrenovering, 
vil investeringskostnaden til energisparetiltak kunne optimaliseres. 
 
Basert på en økonomisk modell som er enkel å forstå.  
Oppgraderende energitiltak sees gjerne på som en langtidsinvestering, da levetiden til 
oppgradering ofte er lang. Derfor bør økonomiske modeller som viser investeringspotensialet 
brukes. Samtidig må modellene være enkle for beslutningstakerne å forstå. I Total Concept-
metoden er internrente benyttet i lønnsomhetsanalyse. Metoden viser avkastning uttrykket 
som internrenten investeringen genererer. Nå en tiltakspakke utarbeides tas det hensyn til 
fremtidig endring i energipriser i tillegg til at tiltakspakkens egen levetid tas i betraktning.    
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Påliteligheten av resultatene er sikret gjennom en helhetlig tilnærming i hele prosessen 
Total Concept-metoden gir en helhetlig tilnærming i prosessen med å forbedre byggets 
energieffektivitet. Arbeidsprosessen er strukturert med klart definerte oppgaver, roller og 
ansvarsområder for de ulike aktørene som er involvert. Hele energioppgraderingsprosessen 
må følges opp slik at det ikke gjøres ubevisste valg som kan påvirke energibesparelsen.  
 
 

2.3 Total Concept-metoden 
2.3.1 Arbeidsstruktur 

Hovedtanken rundt Total Concept-metoden er å ha en helhetlig tilnærming til bedring av 
byggets energieffektivitet. En systematisk tilnærming og profesjonell utførelse er viktig. Det 
må være god kunnskap og bevissthet blant ulike interessenter og sentrale aktører og de må 
være sine roller og ansvar bevisst. For å sikre en slik systematisk tilnærming er 
arbeidsprosessen i Total Concept-metoden delt opp i tre trinn: 

• Trinn 1 – Lage en tiltakspakke 
• Trinn 2 – Gjennomføre tiltakene 
• Trinn 3 -  Oppfølging med kontroll av resultatet 

 
Arbeidsstrukturen i Total Concept-metoden er illustrert i Figur 2.3. Hvert trinn innebærer en 
rekke ulike oppgaver som skal utføres og krever medvirkning fra interessenter og sentrale 
aktører. Dette beskrives mer detaljert i de neste kapitlene. 
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Figur 2.3. Visuell fremstilling av arbeidsstrukturen i Total Concept-metoden. Arbeidet er delt 
inn i tre trinn: Trinn 1 - Lage tiltakspakken; Trinn 2 – Gjennomføre tiltakspakken; Trinn 3 – 
Kontrollere resultatet. Den strukturerte arbeidsformen gjør det enklere å følge opp 
gjennomføringen og overføre erfaring mellom prosjekter. 
 

2.3.2 Trinn 1 – Lage en tiltakspakke 

I Trinn 1 gjennomføres det en grundig teknisk analyse. En tiltakspakke blir satt sammen. 
Pakken inkluderer tiltak som i sin helhet fører til store energibesparelser, og samtidig 
oppfyller byggeiers lønnsomhetskrav. 
 
Resultatet fra Trinn 1 legger grunnlaget for beslutningen om hvorvidt man vil investere i 
tiltakspakken eller ei. En forutsetning for å ta en slik beslutning er at grunnlaget er lett å forstå 
både fra et økonomisk og et teknisk ståsted. En annen forutsetning er at det er mulig å stole på 
at kalkulerte besparelser faktisk vil bli oppnådd og at den reelle kostnaden vil bli slik den 
fremgår i investeringskostnadsberegningene. Nøye analyse er avgjørende for at prosjektet skal 
bli en suksess. Samarbeid mellom energi-konsulenter, byggeiere/klienter, eiendomsforvaltere 
og vedlikeholdspersonell er en forutsetning for et godt resultat.  
 
Trinn 1 kan deles inn i følgende hovedoppgaver: 

• Innhenting av informasjon om bygget med tilhørende teknisk data.  
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• Energianalyse og identifisering av energibesparende tiltak. 
• Estimert investeringskostnad for hvert tiltak. 
• Energiberegninger. 
• Lønnsomhetsberegninger og opprettelse av en tiltakspakke. 
• Rapportering og presentasjon av forslag til tiltak som skal iverksettes. 

 
Trinn 1 i Total Concept-metoden starter med en detaljert teknisk vurdering av bygget. 
Generell informasjon om bygget og relevant teknisk data samles inn. En omfattende 
energianalyse gjennomføres og mulige tiltak identifiseres. Det er ikke snakk om bare tiltak 
som ser ut til å være mest kostnadseffektivt, men alle tiltak som kan ha et fornuftig 
energisparepotensiale. Energisimuleringer utføres for å estimere besparelsen for hvert av 
tiltakene. En helhetlig tilnærming benyttes når det utføres en teknisk vurdering av bygningen. 
Vurderingen er vesentlig grundigere enn det som blir lagt til grunn for energimerking, selv om 
data fra en slik energimerking kan brukes som et utgangspunkt. Grundig analyse er 
avgjørende for å velge riktig tiltakspakke og nå ønsket energireduksjon. Det er derfor viktig at 
konsulenten som er engasjert er spesialisert innen energivurderinger av næringsbygg. 
Konsulenten må også kunne bruke energiberegningsprogrammer og ha tilgang til gode 
kostnadstall for å beregne investeringskostnader riktig.  
 
Investeringskostnadene vurderes for hvert enkelt tiltak, men tar hensyn til at samtidighet i 
utføring av tiltakene påvirker kostnaden. Byggeieren/klienten fastsetter de økonomiske 
vilkårene som ligger til grunn for investeringskostnadene. Dette inkluderer blant annet å 
vurdere hvorvidt klientkostnader og kostnader forbundet med planlegging og design skal 
inngå. Det er svært vanlig at bygningen på grunn oppgraderes av andre årsaker enn 
energieffektivisering. Når bygget likevel skal oppgraderes ønsker man å vurdere muligheten 
for å energieffektiviser i tillegg.  
 
I beregningene er tiltakene rangert etter lønnsomhet basert på internrentemetoden. 
Lønnsomhetsberegningene kan gjøres ved å benytte Total Concepts beregningsverktøy Total-
tool. Resultatet av lønnsomhetsberegningen er internrenten, som fra et 
energisparingsperspektiv, korresponderer med den mest omfattende tiltakspakken som kan 
iverksettes og likevel møter lønnsomhetskravene byggeieren eller klienten har satt. 
 

2.3.3 Trinn 2 – Gjennomføre tiltakene 

Trinn 2 i Total Concept-metoden skal bidra til at energisparetiltakene i tiltakspakken 
gjennomføres i sin helhet. Trinn 2 er basert på grundig planlagt innkjøp, prosjektering og 
utførelse. I utgangspunktet er disse tre stegene de samme som i ethvert rehabiliteringsprosjekt. 
Trinn 2 kan deles inn i følgende tre hovedoppgaver: 

• Planlegge og utvikle tiltakene 
• Byggearbeid og installasjon 
• Funksjonskontroll  
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En rekke tiltak i tiltakspakken vil være så enkle at de kan utføres uten noen spesiell form for 
forberedelser. Andre tiltak må detaljplanlegges og utføres av entreprenør. Her må også 
leietakere og byggets brukere tas i betraktning.  
 
Arbeidet ferdigstilles ved å gjennomføre omfattende funksjonskontroll slik at alle feil er 
identifisert og korrigert før tiltakspakken evalueres. Dette er viktig å gjøre for å forsikre seg 
om at alle tiltakene fungerer som tenkt. Hvis for eksempel et oppgradert ventilasjonsanlegg 
ikke fungerer som forutsatt, vil en stor del av energibesparelsen gå tapt.  
 
I Trinn 2 er det også nødvendig å starte planlegging av oppfølgingsarbeid i trinn 3 og forsikre 
seg om at energibruken i bygget lar seg måle i ettertid. Dette kan påvirke oppdeling i 
elektriske kurser og gi behov for å installere ekstra energimålere. En eller annen form for 
systemovervåking som en del av byggets driftssystem er ofte allerede på plass, men noen 
tillegg kan være nødvendig. Disse tilleggene bør implementeres samtidig som selve 
energisparetiltaket utføres. Dette er både viktig og nødvendig å kunne følge opp de reelle 
kostnadene forbundet med tiltakspakken. 
 

2.3.4 Trinn 3 – Oppfølging 

Hensikten med Trinn 3 er å følge opp energibruken etter at tiltakspakken er implementert og å 
kontrollere lønnsomheten av tiltakspakken.  
 
Trinn 3 kan deles i følgende hovedoppgaver: 

• Måle energiforbruk 
• Kontrollere lønnsomheten 

 
Når det er bekreftet at alt fungerer som det skal i Trinn 2 kan energibruken følges opp ved å 
foreta månedlige avlesninger i minst ett år. Resultatene fra målingene brukes i endelig 
lønnsomhetsanalyse.  
 
Når bygget er i bruk og det foretas innhenting av data, er det viktig å være bevisst på hvordan 
bygget faktisk brukes. Målet er å se hvorvidt det er avvik mellom den reelle bruken og den 
antatte bruken i trinn 1 og 2. Bruken kan ha endret seg i forhold til det som var antatt, en del 
av bygget kan stå tomt. En oppfølgingsundersøkelse i ettertid er nødvendig slik at avvik 
mellom forventet og faktisk bruk kartlegges og kan gi forklaring på resultatet.  
 
For å kontrollere lønnsomheten, legges målt energibruk fra trinn 3 og den reelle 
investeringskostnaden fra trinn 2 til grunn for å bestemme den reelle internrenten for hele 
tiltakspakken. Dette blir så sammenliknet med internrenten som ble kalkulert i Trinn 1. Hvis 
det finnes avvik mellom forventede og faktiske resultater, er det viktig at man finner årsaken 
til avvikene, og bruker denne kunnskapen i neste Total Concept-prosjekt.  
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3 The economic principles of the Total 
Concept method 
 

This chapter discusses the economic principles and terminology on which the Total 
Concept method is based. The selection of input data and its impact on the results is 
explained as well as how the internal rate of return method works, which is applied for 
profitability calculations in the Total Concept method. 

3.1   Introduction 
Economic calculations in the building sector may have different objectives:  

• Provide a basis for decision making whether to carry out an investment or not;  
• Prioritize  between alternative technical solutions;  
• Size systems or parts of systems in a certain building. 

 
The first objective counts for the case when an investor has to make a choice if invest or not. 
As an example this might be the case when deciding if and in what extent energy renovations 
should be carried out. A starting point here is a defined profitability the investment has to 
provide. There is a number of different economic models for profitability determination. Most 
of them give the same result, presupposed same economic input data are used.  
 
The second objective applies when the decision on investment is already made, but there are 
different possible systems and devices to choose from. Then the aim is to identify the 
profitability of different solutions and not to find out if the investment itself is profitable or 
not.  
 
The third objective applies in the design phase for when dimensioning specific building 
components. This is a part of the design process.  
 
In the case of Total Concept method it is the first objective that counts, i.e., forming a basis 
for investment decisions. In the following the focus is   the model for profitability assessment 
in the Total Concept method.  
 

3.2 Basic concepts and terminology used in the profitability 
calculations 
There are some basic concepts of the profitability calculations that have a great impact on the 
overall results, e.g. selection of calculation interest rate (the cost of capital), estimation of 
relative price change and choice of a calculation period for the investment, etc. It is important 
to fully understand these basic concepts and input data.  
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3.2.1 Interest rate, the present value of savings and capital cost 

To determine whether an investment is profitable or not, all costs and savings related to an 
investment proposal should be known. However, if the question of profitability is to be 
answered correctly, it must also be possible to consider the value of money on a time scale. 
Money that is available today has an actual worth that is more than future income. The 
relationship between the present value of money and future income is determined by the 
interest rate.  
 
The interest rate set for the calculations gives a picture of how the company estimates future 
assets in relation to present assets.  The owner of an amount of money can decide whether to 
keep its money, invest it or lend it out in order to have a profitable return over a period of 
years. The interest rate must be sufficiently large in order to make an investment or to take a 
loan. It must be an interesting prospect compared to keeping the money or using it for some 
other purpose. 
 
How the rate of interest affects the present value of money is illustrated in Fig. 3.1. For 
example, when investing a certain amount A0 (€) today with the annual yield of the deposited 
amount i, then after n years the amount will have grown to an amount An (€). How high the 
amount An (€) will be depends on the rate of interest i. The higher the interest rate the higher 
the amount An (€). If instead after n years a certain amount An (€) is received the value of it 
today would be A0 (€). This value will be lower when the rate of interest is high. The value A0 
(€) today of an amount An (€) that will be paid out in n years is called the present value of a 
single amount.  

 

 

 

 

 

 

Figure 3.1 Illustration of how the rate of interest affects the present value of money.  
 
The present value A0 (€) of a single amount An (€), which is received after n years in the 
future, can be calculated as follows: 
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The Net present value factor for individual yields i(i,n) is a function of an interest rate i and 
economic calculation period n and can be calculated or easily obtained from a table, see 
Appendix 2.  

Example:  
Borrowing money A0= 1000 € with the interest rate of 10 % means that the single payment of the loan after 10 
years must be: An = A0 x 1/i(10,10) = 1000 x (1/0.3855) ≈ 2600 €.  
 
Receiving back amount of money An= 1000 € after 10 years is with the interest rate of 10 % worth today: A0= An x 
i(10,10) = 1000 x 0.3855  ≈  390 € . 
 
In this example the net present value factor for individual yields is i(10,10) = 0.3855 
 
Every energy saving measure leads to certain cost saving in annual operational costs over a 
certain economic lifetime. To evaluate what is the present value of annual savings received in 
the future each annual saving is discounted to the present point in time and summed. Sum of 
the present values of each annual net saving is defined here as present value sum of net 
savings. This is illustrated in Fig. 3.2.  
 
The present value sum A0 (€) of annual net savings a (€/yr), which are saved every year up to 
n years in the future, can be calculated as follows: 

),( niIaAo ⋅=   

The net present value factor I(i,n) is a function of an interest rate i and economic calculation 
period n and can be calculated or obtained from a table, see Appendix 2.  
             

Example:  
Existing windows are to be replaced by triple 
glazing. The net savings are calculated to be 
10 000 € per year.  
 
At a calculation interest rate 4% over a 
economic calculation period 20 years, the net 
present value factor will be I(4,20) = 13.6 
 
Present value sum of annual net savings:   
A0 = 10 000 x 13.6 = 136 000 €  
 

 
Figure 3.2 Illustration of the present value of annual net savings. For each annual saving the 

present value can be calculated to the present point in time and summed. 
 
Assuming that the investment for energy saving measure(s) is made through a bank loan with 
interest rate i, then it is common that the loan is paid back to the bank on an ongoing basis. In 
order to evaluate these payments done to the bank the investment is recalculated to an annual 
cost, evenly apportioned over the calculation period. Evaluation of annual capital cost is 
illustrated in Fig. 3.3.  
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If an amount B0  (€) is invested, to be repaid over the following n years, then the annual cost 
of investment (annual capital cost) b (€/year) can be calculated as follows:   

),(0 niPBb ⋅=   

The annuity factor P(i,n) is a function of an interest rate i and economic calculation period n 
and can be calculated or easily obtained from a table, see Appendix 2.  
             

Example:  
An investment of 10.000 € needs to be paid back 
within 10 years with the interest rate 6%.What will 
be the annual cost of the investment? 
 
The annuity factor is P(6,10) = 0.13597  
 
The annual cost of the investment is:  
b = 10.000 x 0.13597 ≈ 1.360 €/yr  

 
 

Figure 3.3 Illustration of annual cost of the investment. An investment B0  (€) is recalculated 
to an annual cost b (€/year), evenly apportioned over the calculation period. 

 

3.2.2 Nominal interest rate and real interest rate 

Investments are normally made on the supposition that they will be repaid using future 
incomes or savings. However, in actual amounts of money, the future incomes or savings will 
become greater because of future relative price changes, inflation. This is illustrated in Figure 
3.4.  
 
 
 
 
 
 
 
 
 
 
 
 
Figure 3.4 Illustration of future relative price changes, inflation. The present value sum of net 

savings A0 rises with the size of the future price changes. 
In a normally functioning economy there is a continual increase in the price of goods and 
services and, consequently, a continual reduction in the value of money. In Europe, the rate of 
inflation is around 2 to 3 % per year. 
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However, the capital cost (€/yr), amortization and interest will remain the same at their 
nominal values. This is taken into account in the nominal interest rate in, which is the rate of 
interest current at the time making investment (today) and is consequently higher than it 
would have been if there had been no inflation. Nominal interest rate is for example interest 
rate required at the bank loan. 
 
If nominal interest rate is used as a starting point, then inflation must be considered when 
determining the profitability of an investment. On the other hand, inflation can be seen as a 
change in a scaling factor. Inflation can be taken into account as follows:  
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where I(in,w,n) is a net present value factor which also includes inflation.  
 
The net present value factor I(in,w,n) is not included in tables in standard financial 
publications nor is it readily available. However, when working practically with profitability 
calculations taking into account future price changes can be conveniently done with a good 
approximation: 

I(in,w,n) ≈ I(in -w,n)                      

The error due to this approximation depends on the nominal interest rate in, size of inflation w 
and economic calculation period n and is less than 3%  for nominal interest rates in between 
5  to 15%, for inflation rate less than 4% and for economic calculation periods up to 30 years 
[3]. The financial limits for investments are lowered slightly if the approximation I(in,w,n) ≈ 
I(in -w,n) is used but the discrepancy is small compared to the uncertainties that are always 
connected to investment assessments. When energy saving measures in an existing building 
are evaluated there is always a degree of uncertainty when assessing the cost of a single 
measure and what it will result in, in terms of energy savings. It is therefore reasonable to 
accept a number of mathematical approximations when handling financial issues, if they 
contribute significantly to simplifying matters. One such approximation is relevant when the 
future relative price changes are taken into consideration. 

The rate of interest that excludes inflation is called the real interest rate ir, and is, 
approximately, the nominal rate of interest in reduced by the annual change of the average 
level of costs w expressed as a percentage:  ir ≈ in – w %, 
 

3.2.3 Future relative price changes of energy 

The reasoning above is only true if all prices roughly follow the rate of inflation. If any part of 
the gains resulting from an investment does not follow the general rate of inflation, then this 
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must be taken into account. It is reasonable to assume that the future price of energy will 
increase more than the average rate of inflation and this must be addressed when determining 
the cost effectiveness of energy saving measures. And this is most often the case.   
 
The same arguments can be used here as for inflation. If it is assumed that the annual relative 
energy cost increase is q % more than the average increase in prices, then the real interest rate 
r can be corrected by deducting the rate q %: iadj ≈ ir – q %. The real interest rate that takes 
into account relative energy price change above inflation q % is called here the adjusted real 
interest rate iadj . 
 
Please note: Adjusting the calculation interest rate with energy price change above inflation is 
applicable in the situations where the majority of the annual net savings consist of energy 
savings and the savings in other annual costs, e.g. maintenance cost, is a marginal part of total 
annual net savings. However, when the savings in other operational costs than energy cost 
become important part of total savings, then taking into account the impact of relative price 
change needs more detailed calculation. This can easily be done with the calculation tool, 
Totaltool (see chapter 3.4). 
 
The assumption of future relative energy price change above inflation q % must be decided by 
the property owner. The energy price change estimation is different for different countries in 
EU. There are no common national guidelines in Sweden what relative energy price change 
should be taken into account. Some Swedish property owners estimate this price change to be 
about 2 %.  
 

3.2.4 Calculation interest rate (the cost of capital) 

One way in which a company’s financial requirements can be expressed is by specifying the 
level of the rate of interest, the calculation interest rate (the cost of capital), to be used when 
assessing profitability.  
 
The requirement of profitability can be combined with complementary terms and conditions. 
However, defining the calculation interest rate is perhaps the most fundamental means of 
control to ensure profitability when taking into account a company’s financial situation and 
investment discipline. Decisions regarding the calculation interest rate are therefore always a 
question for the management. Only the management of a company, sometimes in consultation 
with the board of directors, can decide on the calculation interest rate and on any and every 
change which it is subject to. Put somewhat more simply, the decision about the calculation 
interest rate is based partly on the actual rate of interest for invested capital, for example a 
bank loan, and partly on the company’s general financial situation and long-term plans. The 
calculation interest rate is therefore the rate of interest that has to be paid on investment 
capital with an investment mark-up that is determined by the company’s solidity, liquidity, 
borrowing capacity, alternative investment opportunities, long-term ownership, etc.   
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The calculation interest rate can be nominal calculation interest rate ic,n, i.e. it includes 
assumptions about inflation, or real calculation interest rate ic, i.e. it excludes the effects of 
inflation. If a nominal rate of interest is used, then inflation must be included in an investment 
analysis. If energy price increases above inflation are expected, the adjusted real calculation 
interest rate is used, i.e. ic,adj. = ic – q %, where q %  is the relative energy price increase in 
addition the average change in prices (inflation).  
 
Fig 3.5 summarizes the various concepts of interest rates and how they are related to each 
other.  
 
 
 
 

 
 
 
 
 
 
 
Figure 3.5  Different concepts of interest rates. The real calculation interest rate or adjusted 

real calculation interest rate are used in profitability calculations.  
 
Example: 
The numerical example below illustrates the relationship between the various concepts of interest rate. It is the 
client, the investor, who determines which values apply in each case.  
 

Interest rate Value  
Nominal interest rate in, in this case the bank interest rate in = 4%  
Nominal calculation interest rate ic,n  with 3% investor´s  mark-up   ic,n= 4% + 3% = 7% 
Real interest rate ir assuming 2% annual inflation ir= 4% - 2% = 2% 
Real calculation interest rate ic with 3% investor´s  mark-up   ic= 2% + 3% = 5% 
Adjusted real calculation interest rate ic,adj with 2%  future relative energy 
price increase above inflation 

ic,adj = 5% - 2% = 3% 

 

3.2.5 Selection of a calculation interest rate 

The selection of a calculation interest rate as well as economic calculation period has a great 
impact on the profitability of an investment in feasibility calculations.  
 
Fig. 3.6 illustrates the size of the Net present value factor I(i,n) and how it varies depending 
on interest rate i and economic calculation period n. It can be seen that a low interest rate 
means that future savings will have a high value compared to a saving of the same amount 
made today. It can also be seen that the influence of the economic calculation period is 
reduced as the interest rate increases. A low interest rate is beneficial to investments with long 
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economic calculation periods even if the returns are low. A high interest rate will tend to be 
used for investments with high returns even if the economic calculation period is short.  

 
Main remarks:  
• A low interest rate means that future savings 

will have a high value compared to a saving 
of the same amount made today. 

• The influence of the economic calculation 
period is reduced as the interest rate 
increases. 

• A low interest rate is beneficial to investments 
with long economic calculation periods even if 
the returns are low.  

• A high interest rate will tend to be used for 
investments with high returns even if the 
economic calculation period is short. 

 
 
Figure 3.6 How the Net present value factor I(i,n) varies depending on interest rate i and 

economic calculation period n.  
 
Furthermore, the assumption that an income or saving that is used to pay off an investment 
will increase in value more than inflation means, in practice, that the calculation interest rate 
is reduced. This has a major effect when calculating the profitability of an investment. As an 
example, Fig. 3.7 shows how the choice of calculation interest rate and assumptions about 
future relative energy price increases affect the profitability assessment.  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
Figure 3.7 The effect on the profitability calculation of the choice of calculation interest rate 

and assumptions about future energy prices increases.  

Example:  
 
A certain measure will save  
20 000  €/year at present energy prices.  

 
1. If the calculation interest rate is 8 %, it 

would be profitable to invest up to  
8.5 . 20 000 = 170 000 € 

 
2. With the same calculation interest rate, 

8 %, but assuming that energy prices 
will rise by 4 % more per year than 
average inflation it would be profitable 
to invest up to  

 11 . 20 000 = 220 000 € 
 
3. If the calculation interest rate is 4 %, 

and it is assumed that energy prices 
will rise by 4 % more per year than 
average inflation it would be profitable 
to invest up  
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The diagram in Fig. 3.7 is valid for an energy measure that has an economic calculation 
period of 15 years. For a measure with a longer period, the curves will be steeper, i.e. the 
assumptions about future energy price increases will have a greater effect. 
 
In a profitability calculation that is used to provide a basis for a decision to carrying out an 
investment it must be perfectly clear which rate of calculation interest rate has been used and 
if the future energy price increases are taken into consideration and which future energy price 
increases have been assumed. 
 

3.2.6 Concepts of time in profitability calculations  

Different concepts of time are often used when carrying out profitability calculations and they 
can have completely different meanings when used in the building and property sectors, and 
when assessing energy measures. When applying the Total Concept method it is therefore 
necessary to explain how different periods of time are defined and to advise property 
owners/clients of important aspects when choosing periods for profitability calculations.    
 
Technical lifetime 
The term technical lifetime refers to the length of time that an energy performance 
improvement measure can be regarded as technically useful, i.e. the time span for which the 
investment will function in a satisfactory way and fulfill the stipulated technical requirements.  
Economic lifetime 
The term economic lifetime refers to the length of time that an energy performance 
improvement measure can be regarded as being economically profitable.   
 
European Commission recommends that member states must strive towards using the CEN 
15459 [1] standard when deciding on which economic lifetimes are to be used for different 
energy efficiency improvement measures. The standard states economic lifetimes for a 
number of components and products but not, for example, for measures taken that affect the 
building envelope, or the use of solar cells. The recommended lifetimes for the measures that 
are not included in the standard can be found at [2]. 
In Appendix 3 the recommended lifetimes for different measures are shown.   
 
Economic calculation period 
This is the length of time over which the profitability calculations are valid. The calculation 
period is decided by the property owner/client. For example, the calculation period for a 
technical system could be 30 years even if its economic lifetime of that technical system is 
only 15 years. A reason for this might be that the technical system makes up part of a larger 
complex system and the calculation period for the complex system as a whole is 30 years.  
 
Depreciation time 
This is an accounting term that states during which length of time an investment is written off.  
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3.3  Internal rate of return method  
The profitability assessment in the Total Concept method is based on the internal rate of 
return model.  
 

3.3.1 The principles of the internal rate of return method 

One way in which the profitability of measures requiring heavy investments can be assessed 
is to see what the actual yields, expressed as an interest rate, the investment creates. This rate 
of interest is called the internal rate of return and is equal to an interest rate that will provide 
a present value sum of annual net savings that is equal to the actual investment.   
 
If an investment of Bo (€) results in an annual reduction of operating costs of a (€/year), the 
internal rate of return ri  of the investment can be derived from: 
 
    a· I(ri,n)  = Bo  

 
The criterion for profitability is that the internal rate of return is higher than the stipulated 
calculation interest rate. The internal rate of return method is illustrated in Fig. 3.8. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Figure 3.8  Illustration of the internal rate of return method. The internal rate of return 
corresponds to the interest rate at which the net present value sum of the annual 
net savings is the same as that of the actual investment.  

The internal rate of return of an investment can also be illustrated with a help of a diagram. In 
such a diagram with the x-axes corresponding to an investment Bo and x-axes corresponding 
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to annual savings a, for a given economic calculation period n, lines with slopes representing 
different internal rates of return can be drawn. The diagram is called an internal rate of return 
diagram and is illustrated in Fig. 3.9. The annuity factor P(ri,n) is the tangent, i.e. the slope, 
of a line from the origin.  
 
If an investment and its corresponding annual savings are plotted in an internal rate of return 
diagram, it is possible to read off the internal rate of return that the investment results in (see 
Fig. 3.9). The criterion for profitability is that the internal rate of return must be higher than 
the stipulated real calculation interest rate.  
This profitability limit can be illustrated on a diagram with an internal rate of return line 
corresponding to the value for real calculation interest rate. All investments that lie above this 
line are considered to be profitable, investments below this line are considered to be not 
profitable. See example on Fig. 3.9.  
 

 
Figure 3.9  Internal rate of return diagram. The stipulated real calculation interest rate  

ic = 5 % is marked with dashed line. All investments that lie above this line, i.e. 
result in actual yields above 5 %, are considered to be profitable. 

 Example 
 An investment of 800 000 € is calculated to give savings of 75 000 €/year for 20 years. This indicates 

an internal rate of return of 7%, which is higher than the real calculation interest rate stipulated by the 
investor ic = 5%. The investment is therefore profitable. 

 

3.3.2 Relative energy price increase in the internal rate of return diagram  

The internal rate of return diagram illustrated in Fig. 3.9 above is valid for savings that follow 
the average inflation. A future increase in the value of the saving due to changes in energy 
price above inflation can be taken into account in two different ways: 

1) By adjusting the real calculation interest rate, reducing it by the relative energy price 
increase: ri  > ic,adj = ic - q % 
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2) By adjusting the diagram, so that the internal rate of return scale ri  is changed with 
respect to the relative energy price increase while keeping the calculation interest 
rate as the criterion for profitability.   

Please note: These two ways described above are equally applicable when an energy saving 
measure leads to changes in annual energy use and power use only. When a measure leads 
also to changes in other annual operating costs than energy, e.g. maintenance cost, then 
alternative 2 should be used, as in the Totaltool program a relative energy price change is only 
taken into account for the energy part of the annual net savings.  

Adjusting the internal rate of return diagram is illustrated in Fig 3.10 below. The left diagram 
corresponds to a real internal rate of return diagram, where the internal rate of return lines 
correspond to real interest rate lines. As a profitability criterion an adjusted real calculation 
interest rate ic,adj  is used. In the figure, the real calculation interest rate ic has been adjusted 
with a relative energy price increase of 2 % above the inflation:  ic,adj = 5% - 2% = 3 %. It is 
marked with a dashed line in the diagram.  
 
The diagram to the right in Fig 3.10 corresponds to an adjusted internal rate of return 
diagram, where the relative price change of energy has been taken into account in the diagram 
itself. In this diagram the adjusted internal rate of return, i.e, the interest rate including energy 
price changes above inflation, can be directly taken from the diagram. As a profitability 
criterion the real calculation interest rate ic is used. In the present example it is ic = 5%, 
marked with a dashed line in the diagram. 
 
 

 

 

 

 

 

 

 

 
Figure 3.10 Illustration of how relative energy price changes are taken into account in an 

internal rate of return diagram. Left diagram corresponds to real internal rate of 
return diagram, right diagram to adjusted internal rate of return diagram. 
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3.3.3 Comparison with a cash flow 

The costs and the savings of energy saving measures plotted in sequence in an internal rate of 
return diagram, is a useable decision-making tool. As mentioned, the profitability criterion is 
that the internal interest rate must not be below a given level. Yet, it is important to be aware 
of that this is a ground for decisions, it does not reflect in full the real profitability of the 
investment in question. In order to evaluate that, a following example is made demonstrating 
the cash flows with different calculated annual cost savings over specified calculation period, 
taking also into account inflation rates and relative price change of energy.  
 
Example 
An energy saving measure gives annual cost saving of a = 170 k€/yr and has an economic lifetime of 
n =15 years. The measure requires an investment of B0 = 2000 k€ which will be financed with a bank 
loan with nominal interest rate in = 4% over the economic calculation period of 15 years. The 
estimation of annual inflation is w = 2% and energy price increases q = 2% above inflation. The 
nominal calculation interest rate is ic,n = 7%, including 3% investor’s mark-up.  
What would be the internal rate of return of such an investment and what would be the actual cash 
flow? 
 
As discussed before, in actual amounts of money, the future annual cost saving a (€/yr) increases due 
to inflation w %. This increase is even higher if the energy price increases q % above inflation. The 
table 3.1 shows how the cost savings will increase in absolute value for assumptions on w= 2% and 
q=2%.  

                    Table 3.1. Annual value increase of the cost savings 
 Year w   2% 

q    2% 
annual cost 

saving a (k€/yr) 
 Year w   2% 

q    2% 
annual cost 

saving a (k€/yr) 
 0 1,000 170  8 1,369 233 
 1 1,040 177  9 1,423 242 
 2 1,082 184  10 1,480 252 
 3 1,125 191  11 1,539 262 
 4 1,170 199  12 1,601 272 
 5 1,217 207  13 1,665 283 
 6 1,265 215  14 1,732 294 
 7 1,316 224 

 
15 1,801 306 

 
The capital cost (€/yr) on the other hand will remain the same at their nominal values during the 
economic calculation period.  When financing the required investment cost for an energy saving 
measure with a bank loan with interest rate in = 4% and economic calculation period n = 15 years, the 
annual capital cost b will be:  
b = P(in,n). B0 = P(4,15). B0 = 0,0899 .2000 = 180 k€/yr 
 
With the initial investment cost of B0 = 2000 k€ and annual cost saving of 170 k€/yr the internal rate of 
return of the investment will be ri = 3.2 %. This corresponds to real internal rate of return ri , and does 
not take into account relative price changes. For taking into account relative price change of energy 
the adjusted real calculation interest rate ic,adj  = ic – q % is used as a profitability demand. Since the 
nominal calculation interest rate is ic,n = 7 % then real calculation interest is ic= ic,n – w % = 7% - 2% = 
5%. The adjusted real calculation interest rate will be         ic,adj  = 5% - 2 % = 3 %. Based on the 
stipulated profitability demand the energy saving measure can be considered to be profitable. 
Alternatively, when taking into account the annual increase in energy price of 2% above inflation 
directly in the calculations (in Totaltool) then the internal rate of return of the investment will be ri,korr = 
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5.3 %.In this case the real calculation interest rate             ic= ic,n – w % = 7% - 2% = 5% is used as a 
profitability demand and same result are received in terms of profitability of this energy saving 
measure.  
 
To evaluate the actual profit that the investment creates during its calculation period the cash flow of 
this investment is illustrated on the diagram in Fig 3.11 below. In this example the cost savings will be 
somewhat lower than capital cost during the first year and the net cash flow will be negative. However, 
when calculating the sum of net cash flows during the whole calculation period the investment creates 
a total profit of ca 840 k€. The present value of this revenue with nominal calculation interest rate of 7 
% (including investors mark-up plus annual inflation) would be approx 400 k€. 
 

 

 
 
 
 
 
 
 
 
 
Figure 3.11 Example of cash flow that the energy saving measure creates when the annual cost 
saving is 170 kEUR/yr and capital cost 180 EUR/yr. Estimated inflation is 2 % and energy price 
increase above inflation 2 %. 
 
If the calculated annual cost saving for the  energy saving measure would be 200 k€/yr then with the 
same investment conditions the real internal rate of return ri   will be ri ≈ 5,5 %, fulfilling the profitability 
demand ic,adj  = 5% - 2 % = 3 %.  The cash flow will be positive from the beginning (see Fig 3.12) and 
the investment creates a total profit of ca 1.460 k€ during the whole calculation period. The present 
value of this revenue with nominal calculation interest rate of 7 % (including investors mark-up plus 
annual inflation) would be ca 770 k€. 
 

 

 

 

 

 

 
 
 
Figure 3.12  Example of cash flow that the energy saving measure creates when the annual cost 
saving is 200 kEUR/yr and capital cost 180 EUR/yr. Estimated inflation is 2 % and energy price 
increase above inflation 2 %. 



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

Håndbok for implementering og kvalitetssikring - Version 1.6                                         37 

 

3.3.4 Internal rate of return method vs. simple payback method  

A frequently used economic model, the simple payback time method, is still often applied for 
assessing profitability of measures in the building sector, leading to false conclusions when 
interpreting the profitability results.  Therefore it is important to clarify this method and what 
it means when assessing the energy saving measures.    
 
According to the payback method, an investment is regarded as profitable if it generates 
incomes or savings that pay back the investment within the allowed payback time.  The 
payback time, calculated by dividing the investment B0 with the annual savings a, shows only 
how long it will take to pay back the invested amount. Therefore, it is important not to 
confuse the payback time method with a profitability model. The method is simple to use but 
gives rather rough estimates as it does not take into account interest rates, changes in energy 
prices, the economic lifetime of the measure or possible needs for re-investments.  Also the 
maximum allowed payback time set in the profitability criteria is often determined randomly. 
Commonly a payback time less than 5-10 years is considered to be a profitable investment. 
But does this payback time really reflect profitability if economical lifetime of a measure is 
less than 5 years or more than 30 years?  
 
The payback method encourages investments that are profitable in the short-term. If the 
investments to be assessed have long economic lifetimes and are expected to be in operation 
for a long time they will not be treated fairly using this method.  Figure 3.13 illustrates the 
correlation between the economic calculation period, internal rate of return and payback time. 
For an example, an energy saving measure in a technical system, that has an economic 
lifetime of 20 years would need to create an internal rate of return of 20% if the requirement 
of payback time of 5 years need to be fulfilled.  This is by far higher rate of return than 
commonly expected from any alternative investments in the building sector.  
  

 
 
 
 
 
 
 
 
 
 
 
 
Figure 3.13 

Correlation between the economic calculation period, internal rate of return and 
payback time. 
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Therefore the payback method is not suitable for use in building and property sector.  
Uncritical use of the payback method tends towards short-term investments without regard to 
quality. This is why the use of simple payback model should be limited to assessing 
investments, for example, in new machinery for a manufacturing industry where high 
profitability is required from productivity improvement investments. In this case the 
requirements regarding payback time could be around two to four years.  
 

3.4 Use of internal rate of return diagram in Total Concept method 
3.4.1 The creation of an action package 

When a number of energy savings measures have been identified and their investment costs 
and annual cost savings have been calculated they can all be plotted as points in an internal 
rate of return diagram. From each point a line can be drawn to the origin, of which the slopes 
then represent the internal rates of return, see Fig. 3.14. The figure shows an example of six 
energy saving measures M1- M6 plotted on the internal rate of return diagram.  

 

Figure 3.14 The profitability of energy saving measures presented in an internal rate of return 
diagram. As an example six energy saving measures M1- M6 have been plotted as 
points on the diagram, representing their cost savings and investment costs. Slope 
of a line from each point to the origin represents an internal rate of return of the 
measure.  The diagram is for an economic calculation period of 20 years. 

By arranging all these lines according to their descending angles of slope, a basis for an action 
package is created, that is, a package that includes the most energy-efficient improvement 
measures, see Fig. 3.15. Note that when a number of measures are considered simultaneously 
their effects on each other must also be taken into account. If a particular measure is carried 
out first, then the savings potential in another measure might be reduced, compared to if they 
were carried out the other way round. This means that the order in which the measures are 
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carried out can have an effect on how much a specific measure can save. In the Total Concept 
method it is assumed that the most profitable measures are carried out first. This means that 
when forming a package of measures in an internal rate of return diagram every point in the 
diagram takes into account the measures carried out before and shows the savings of each 
measure when previous measures have been carried out. 
 

Figure 3.15 The profitability of the measures is presented in an internal rate of return diagram 
in order to create an action package. The stipulated profitability demand is 5 %. Note that all 
the measures in this example have the same economic calculation period of 20 years.  
 
The criterion for how many measures are included in the action package is that the internal 
rate of return for the action package in its entirety must be greater than the stipulated 
calculation interest rate. 
 

3.4.2 The effect of an economic calculation period 

Every internal rate of return diagrams is valid for a specific economic calculation period. This 
could be the same as the economic lifetime of a measure, but property owners/clients can 
sometimes choose shorter periods. Energy saving measures in non-residential buildings can 
have different economic lifetimes. For technical installations, periods of between 15 and 20 
years are often chosen, while building components might have economic lifetimes of 40 
years. However, it might be desirable to be able to show them at the same time in the same 
diagram.  
 
Fig.3.16 illustrates the effect of the economic calculation period on the internal rate of return. 
For a given investment with a given yield, the internal rate of return rises as the economic 
calculation period increases. The diagram shows that when the economic calculation period is 

90 
 

80 
 

70 
 

60 
 

50 
 

40 
 

30 
 

20 
 

10 
 

  0 

Investment k€ 
0         100     200   300    400     500   600     700     800     900   1000   

25 %  20%    15%      12%    10%     8% 

4 % 

6 % 
Profitability  
demand 

5% 

Internal rate of return  

M4 

M1 

M2 
M3 

M5 

M6 
7% 

Annual savings k€/yr 



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

40                     Guidebook for implementation and quality assurance - Version 1.5          

longer than 15 to 20 years it has little effect on the internal rate of return. If the plotted 
economic calculation period - internal rate of return point lies to the right of the red dotted 
line for all the measures with different economic calculation periods, the differences in 
lengths of the economic calculation periods have little effect, less than one percent. If the 
plotted points lie to the left of the curve for measures with short economic lifetimes, the 
difference in the economic lifetimes must be taken into account.  
 

 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 3.16 The dependency of internal rate of return of economic calculation period. To the 

right of the dotted line the calculation period has a negligible effect.  
 
It would be impractical to have to use a number of different internal rate of return diagrams 
for different economic calculation periods. They have therefore been combined in one 
diagram in which the slopes of the internal rate of return curves have been adjusted to the 
economic calculation period of each measure. If a number of measures with different 
economic calculation periods are combined, this can be taken into account by correcting the 
savings effects of the different measures.  
 
The common internal rate of return ri for two simultaneous measures – B01 € with an 
economic calculation period of n1 years and B02 € with an economical calculation period of n2 

years, with yields of a1 €/year and a2 €/year respectively – is determined when the sum of the 
present values of the yields covers the whole investment:  

B01 + B02 = I(ri,n1).a1 + I(ri,n2).a2 

where I(ri,n1) and I(ri,n2) are the net present value factors for the annual yields of a1 and a2.  
 
It is quite time-consuming to do this manually but is simple to carry out using a calculation 
program such as the Total Concept calculation tool Totaltool. 
 
Example 
The economic principles of the Total Concept method are illustrated in the following practical example. 
An office building with a floor area of 8.500 m2gross floor area is investigated, in which the Total Concept 
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method has been applied in its entirety, i.e. an action package has been drawn up and carried out and 
the energy use followed up for a whole year after handover. The values shown in the example below 
are the calculated annual cost savings and investment costs from Step 1 that were used as in-data for 
the action package.  
 
The identified energy saving measures, their economic calculation period, their calculated investment 
and the expected savings have been compiled in the Table 3.2 below. The measures are shown in a 
condensed form: some of them actually comprise a number of separate measures. The measures 
shown in the table have economic calculation periods of 15 or 40 years.   
 
Table 3.2 
Examples of energy saving measures with different economic calculation periods 

No. Measure Economic 
calculation 

period 
[yr] 

Investment 
[k€] 

saving 
[k€/yr] 

Internal rate of 
return 

[%] 
 

1 New communal lighting 15 35 14 39.7 
2 Reduced basic heating load 15 35 7 18.4 
3 Improved roof insulation 40 40 6 17.5 
4 Introduction of night cooling in the 

summertime 
15 7.5 1 10.2 

5 New ventilation system 15 270 21 1.3 
6 New windows 40 120 3 0.1 
 Total  507.5 52  

 
In the Figure 3.17 below, the internal rate of return diagrams have been plotted for 15 and 40 years 
respectively.  
 
 
  
 
 
 
 
 
 
 
 
 
 
 
Figure 3.17 Combining energy saving measures with different economic calculation periods on an  

internal rate of return diagram. 
 
 
 
 
 
 
 
 
 

 0%                   

10% 
 
 
  5% 
 

  2% 
1% 
 
   

  
  

0      100         200     300      400        500     
 Investment k€   

  50%         30%         20%      15% 
50 
 
 
40 
 
 
30 
 
 
20 
 
 
10 
 
 

  Savings k€/year 

  15 yrs 

Investment k€ 
0      100          200      300      400       500     

   

  50%         30%         20%         15% 
50 
 
 
40 
 
 
30 
 
 
20 
 
 
10 
 
 

Savings k€/year 

 0%                   

10% 
 
 
 
  5% 
 
 

  2% 
   

  

40 yrs 



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

42                     Guidebook for implementation and quality assurance - Version 1.5          

 
 
With the help of a Total Concept calculation tool Totaltool the internal rate of return diagrams for 
different economic calculation periods are combined and common internal rate of return for the 
measures in the package is calculated. The figure below shows the results of the profitability 
calculations, action package in Table 3.2 on an internal rate of return diagram. 
 

 
Figure 3.18 The action package in Table 3.2 plotted on an internal rate of return diagram.  
 
The property owner has stipulated that the investment must create savings that are equivalent to a 
real interest rate of 5% (real calculation interest rate). As can be seen in the figure above it is 
approximately 7 %.   
 

3.5 Reinvestment 
When applying Total Concept method a common internal rate of return is calculated for a 
number of simultaneous measures carried out an action package. This means that if the action 
package includes measures with different lifetimes it is presumed that the savings provided by 
those with shorter lifetime cease when their lifetime expires. Consequently, the annual cost 
savings will decrease gradually, if the systems or components with shorter economic lifetime 
are not replaced. However, in practice energy saving measures with shorter economic 
lifetimes than that of the building as a whole will be replaced when they can no longer 
perform properly. For example, a number of technical systems and its components are 
assumed to have an economic lifetime of 15 years, while the components in the building 
construction will be used 40 years or more. Consequently, these technical installations have to 
be replaced first after 15 years and then again after 30 years, i.e., new investments are needed 
after 15 and 30 years. Then new profitability assessments can be carried through for the 
investments needed.  
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However, one can take into account the future reinvestments needed by adding the present 
values of the future reinvestments to the initial investment and include the corresponding 
savings in the profitability calculation.   
 
If two reinvestments, Br1 and Br2, are made after nr1 and nr2 years respectively, the present 
value ΣBo of the whole investment process will be: 

   ),(),( 221100 rcrrcr niiBniiBBB ⋅+⋅+=Σ   

The Net present value factor for individual yields, i(ic,n), ic is the real calculation interest 
rate, can be found from the table in Appendix 2.  
 
When calculating the present value of future investments real calculation interest rate ic is to 
be used. The future relative price changes of energy above inflation should not be taken into 
account as that has no influence on the present value of future investments. It only influences 
the present value of the annual energy costs.  
 
Two reinvestments imply that the whole economic process takes place over the lifetime of the 
measure with the longest lifetime, in this case for example 40 years. Obviously, in the case of 
an action package, where measures have different economic lifetimes, the measures with 
shorter economic lifetime can be recalculated to the time period of the measures with longer 
economic lifetime. In this case the action package as a whole will have same economic 
lifetime.  
 
Additionally, the residual value of the last reinvested measures may need to be taken into 
account as recommended in”European Commission C115, 19.4.2012”1. This is the case for 
example when a reinvestment of a measure will last longer than the measure with longer 
lifetime. The value of the reinvestment is assumed to decrease linearly in time and the total 
present value of reinvestments is decreased by the present value of the residual value.  
 
This is illustrated in the figure below. The figure illustrates the case where one measure in the 
action package has the economic calculation period N years while another measure has much 
shorter calculation period and needs to be replaced two times after n1 respective n2 years. The 
total present value of the investments will be:  
  

                                                 

1 European Commission. Guidelines accompanying Commission Delegated Regulation (EU) No 244/2012 of 16 
January 2012, supplementing Directive 2010/31/EU of the European Parliament and of the Council on the 
energy performance of buildings", 2012/C 115/01; Official Journal of the European Union, C 115/1 - C 115/28, 
19.4. 2012 
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ΣB0 = B01 + B02 + B12 . i(ic,n1) + B22. i(ic,n2) - B22.∆n/(n3-n2).. i(ic,N)      

 
 
 
 
 
  
 
 
    
 
 

 
 
Example 1 
The action package includes 2 measures that require the initial investment Bo1 and Bo2 and have 
economic lifetimes of 15 or 40 years.  

Bo1   100 k€, economic calculation period 40 years  

Bo2     50 k€, economic calculation period 15 years 

Total annual cost saving for the action package a = 14 k€/yr.  

Real calculation interest rate ic= 8 % 

Annual relative price change q = 2 % 

Profitability demand ri > ic,adj = 8 - 2 = 6 % 

 

 
Measure B02 needs to be replaced after 15 years and after 30 years. If it can be assumed that the 
value of the reinvestments will, in real terms, be the same as the initial investment B12 = B22 =Bo2. 
However, only 10 years of the second reinvestment can be taken into account in the profitability 
calculationd. There will be a residual value covering the last 5 years period. The present value of 
the total investments for the action package can then be calculated as follows: 
 

n1 = 15 years, n2 = 30 years, n3 = 45 years, Δn=5 years, N = 40 years. 
 
i(8,15) = 0,3152  i(8,30) = 0,0994  i(8,40) = 0,0460 
 
ΣB0 = 100 + 50 + 50 . 0,315 + 50. 0,0994 - 50.5/(45-30) . 0,0460 = 170 k€ 
 

This gives an internal rate of return ri:  
 
I(ri,40) = 170/14 = 12,1             internal rate of return   ri = 7,8 %  > ic,adj = 6 % 
 
The action package is considered to be profitable and should be carried out. 

 
 
Example 2 
The action package includes measures with economic lifetimes of 15 and 40 years (see table 3.3). 
The profitability demand in terms of real calculation interest rate is ic = 7 %. The annual relative 
energy cost increase q = 2 %. 
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Table 3.3 Examples of an action package of energy saving measures without reinvestments.  
No. Measure Economic 

calculation 
period 
 [years] 

Investment 
[k€] 

Savings 
[k€/year] 

1 New communal lighting 15 35 14 
2 Reduced basic heat load 15 35 7 
3 Improved roof insulation 40 40 6 
4 Introduction of night cooling in the 

summertime 
15 8 1 

5 New ventilation system 15 270 21 
6 New windows 40 120 3 
                          Total  508 52 

 
The action package formed with the Totaltool based on the Total Concept method is shown below. 
As mentioned before the tool calculates the combined internal rate of return for the measures without 
taking into account reinvestments. Measures with shorter economic lifetimes fall out after their 
lifetime is finished and total annual savings will decrease if these systems or components are not 
replaced, In this case after 15 years. 
 

  
 

An internal rate of return of the action package in question will be about  ri = 9%.  According to the 
profitability demand the internal rate of return must be higher than real calculation interest rate     
ic = 7 %. Taking into account an assumed annual relative energy cost increase q = 2 % (this will 
be used as input data in the TotalTool to adjust the annual cost savings for energy use only). 
Therewith the action package above fulfills the profitability demand and should be carried out.  
 
In the same example, when taking into account reinvestments, it is assumed that those with shorter 
lifetimes are to be replaced after 15 and 30 years. The present value of these reinvestments can be 
added to the initial investment. If even here is assumed that the value of the reinvestments will, in 
real terms, be the same B11 = B12 =  Bo1, the present value of the total investments for the measures 
with shorter lifetimes will be as follows: 
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ΣB01 = B01+ B01 . [i(ic,n1) + i(ic,n2) – ∆n/(n3-n2) . i(ic,N)] 
ΣB01 = B01 . [1+i(ic,n1) + i(ic,n2) – ∆n/(n3-n2) . i(ic,N)]           
n1 = 15 years    n2 = 30 years  n3 = 45 years N = 40 years   ∆n = 5 years  
i (7,15) = 0,365  i(7,30) = 0,132   ∆n/(n3-n2)= 5/15 = 0,33   i(7,40) = 0,071 
[1+ i(ic,n1) + i(ic,n2) – ∆n/(n3-n2).i(ic,N)] = 1+ 0,365 + 0,132 - 0,33 . 0,071 = 1,474  
 
 
By multiplying the total investment of the measures that have 15 years economic lifetime with the 
factor 1.474, the economic process is prolonged to 40 years. 
 
Table 3.4 Examples of action package of energy saving measures with reinvestments.  

No. Measure New 
economic 
calculation 

period 
[years] 

Initial 
investment 

[k€] 

Including present 
value of 

reinvestments [k€] 

Savings 
[k€/year

] 

1 New communal lighting  40 35 (15 years) 52 14 
2 Reduced basic heat load 40 35 (15 years) 52 7 
3 Improved roof insulation 40 400 40 6 
4 Introduction of night 

cooling in the summertime 
40 8 (15 yearsa) 12 1 

5 New ventilation system 40 270 (15 years) 398 21 
6 New windows 40 120 120 3 
 Summa  508 674 52 

 
Profitability of the action package with the reinvestments is presented in the diagram below.  
     

         
 
Even in this case the profitability will be about 9 % internal rate of return, i.e. principally the same as 
when the reinvestments are not taken into account.  
 

3.6 Evaluation of annual cost savings  
Estimation of annual cost savings due to the energy efficiency measures carried out, is a 
fundamental part of every Total Concept project. Saved energy use is calculated as annual 
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savings in operating cost. Here it is important to keep in mind that it is the annual net savings 
that should be estimated. Additionally, energy prices can consist of a number of price 
components and can be varying over the year, depending on the season or other factors. Here 
some simplifications can be justified and are explained below.  
 

3.6.1 Calculating annual net savings 

It is the annual net savings, a (k€/yr), corresponding to changes in annual operating costs 
before and after a measure taken, that are taken as input data in the profitability calculations. 
Annual operating costs for a building and/or its systems can be divided as follows (see figure 
3.19):  

• Energy costs for operation of the technical systems (heat energy, electrical energy) 
• Service costs for operating the technical systems/building components. This can 

include for example costs for planned maintenance, replacements and repairs, spare 
parts (replacement of filters, light bulbs, component cleaning, checking the control 
parts, calibration of sensors, etc.).    

 
 
 
 
 
 
 
 
 
 
 
Figure 3.19 Dividing up of annual operating costs for a building and its systems.     
 

Example  
Proposed energy saving measures will decrease the annual heating energy use from 780 MWh/yr to 
580 MWh/yr. The energy price for heating is 70 €/MWh. However, the annual maintenance costs for 
system maintenance will increase by about 500 €/yr. Thus the annual net savings of the measures 
is:  
      a = (780 – 580) . 70 - 500 = 13 500 €/yr = 13.5 k€/yr. 

 
  This will be used as annual cost savings input, a (k€/yr), in the profitability calculations.  
 

3.6.2 Complex price models 

Energy companies do not charge the amount of energy you buy only, but also the power 
demand and in many cases also how efficient the energy is distributed, e.g. district heating 
companies often take the amount of distribution water flow or the return temperature into 
consideration. Furthermore, the prices often vary seasonally and diurnally. There is a vast 
amount of price models and they are modified and updated regularly. It is hardly possible to 
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foresee the situation ten or twenty years in advance. Therefore simplified assumptions might 
often be motivated.   
 
If the energy simulations software used cannot handle seasonal variations of the energy price, 
a representative yearly average price is used. Then it is often reasonable to use a weighted 
mean annual price, based on the recent years’ energy statistics.   
 
However, it is important to keep in mind that since a number of measures can save energy 
during different parts of the year, different annual mean prices may be needed for different 
measures.  This is illustrated in the example on Figure 3.20 below. The bars in the figure 
show the price of energy from a typical Swedish district heating company. Most of the energy 
efficiency measures save energy mainly during winter. Installing solar collectors or energy-
saving water taps have a different saving profile and the value of each saved kWh may 
therefore differ.  
 

 
Figure  3.20   An example of how to take into account complex price models for energy when 

calculating cost savings.    
 
Example  
Annual district heating use in an office building in Gothenburg is 1000 MWh/yr. The district heating 
price is varying over the year as follows (see figure 3.20):  

• January, February, March, December: 52.5 EUR/MWh;  
• April, October and November: 36 EUR/MWh;  
• May, June, July, August and September: 9.9 EUR/MWh 
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Heat energy use during each month over a year and associated energy cost per month is given in the 
table below:

 

Energy price to be used for energy saving measures in building envelope and HVAC system (e.g. new 
windows) can be calculated as follows (weighted mean price): 

Annual heat cost (EUR)/Annual energy use (MWh) = 43063 EUR/ 1000 MWh = 43.1 EUR/MWh 

Energy price to be used for energy saving measures in a DHW system can be calculated as follows 
(arithmetic mean price): 

Σ heat price per month (EUR/MWh)/12 months = (52.5 EUR/MWh ·4 + 36 EUR/MWh ·3 + 9.9 
EUR/MWh ·5)/12 = 30.6 EUR/MWh 

Saved annual energy cost with installation of solar collector system can be calculated based on the 
estimated monthly production during a normal year. Weighted average price can be used, calculated 
based on the annual production.   

3.6.3 Savings in power use 

For several measures, power tariffs can be taken into consideration by integrating it into the 
cost of energy.  
Example: 
Energy price (Ep):  0.05 €/kWh 
Power tariff (Pp):  60 €/kW 
Energy demand (Ed):  1 000 MWh/year 
Power demand (Pd):  400 kW 
 
A simple method is to find an equivalent energy price in which the power piece is integrated 
as follows: 
 
 𝐸𝐸𝐸𝐸𝑒𝑒𝑒𝑒 = 𝑃𝑃𝑃𝑃 ∙𝑃𝑃𝑝𝑝+𝐸𝐸𝐸𝐸∙𝐸𝐸𝐸𝐸

𝐸𝐸𝐸𝐸
 

 
This equivalent energy price is used then to estimate the cost savings of the measure. 
However, this simplification should not be used when analyzing measures which are not 
affecting the power demand and energy demand proportionally.  
 

3.6.4 Diversified heat supplies 

Sometimes a building or a set of buildings is supplied from more than one heat source. This 
can make the cost saving calculations somewhat more complicated, since different heat 
sources are associated which different energy prices. An extreme example could be a building 
connected to district heating, with solar collectors on the roof, a ground source heat pump 
which supplies some base load and an electrical heater which helps when the other heat 
sources cannot cover the demand.  
 
If the energy simulations software used  do not consider this complexity into, some effort 
might be needed for finding the relations between measures and heat sources.   
  

Jan Feb March April May June July Aug Sept Oct Nov Dec Total
Heat energy use (%) 16% 16% 14% 10% 5% 1% 0% 1% 4% 7% 11% 14%
Heat energy use (MWh) 162 162 136 99 49 14 4 7 38 71 114 145 1000
Heat cost (EUR) 8497 8497 7120 3580 483 134 36 72 376 2571 4101 7595 43063
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4 Step 1 of a Total Concept method - 
Creating the action package 

 
  This chapter provides more detailed insight to the process of carrying out Step 1 of a Total 

Concept project. The roles of the client and energy consultant, their respective 
responsibilities and tasks are discussed.  

4.1 Introduction 
In step 1 of a Total Concept project, an energy consultant carries out a technical assessment of 
the property to identify possible measures to improve energy efficiency and an action package 
is suggested. This analysis is far more thorough than that carried out for an energy certificate. 
However, the energy certificate can be used as a starting point if one exists. The output of this 
working step forms a basis for a decision making, whether or not to invest in the action 
package. Careful analysis is vital if the project is to be a success. The key points to consider 
for achieving good results and assuring quality assurance when carrying out the different 
work tasks in Step 1 will be discussed in detail in the following sections.  
 

4.2 Stakeholders and key actors in Step 1 
Carrying out Step 1 of the Total Concept method requires cooperation between the following 
main stakeholders and key actors:  

• Property owner/client, who is responsible for ordering the practical work based on 
Step 1 of the Total Concept method from external key actors. Property owner/client is 
also responsible for assuring that internal resources are available for project execution, 
e.g. involvement of in-house personnel like property manager, maintenance staff, etc. 
Additionally the property owner must make sure that all the relevant background 
information needed for the Step 1 will be made available for the consultant.  

• Energy consultant, who based on the contractual agreement with the property 
owner/client, carries out the practical work included to Step 1 and forms a package of 
measures based on the Total concept method.  

• Property manager, who is responsible for the buildings in question and has access to 
the relevant information needed for the consultant for the analysis in Step 1 or knows 
where this information can be obtained. Property manager is also often involved with 
the investment decision. It is greatly advantageous if the consultant can discuss the 
proposals with the property manager to eliminate measures that would, for different 
reasons, not be conceivable or practically possible to carry out. 

• Facility management staff (maintenance staff), who are responsible for operating all 
the systems in a building. Maintenance staff usually has a good picture of the present 
condition of the building and its systems and can support the consultant with relevant 
information. They also possess information about any shortcomings, what they depend 
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         Consultants 
          Property manager 

Facility management 
staff 

Property owner 

Building 

        Tenants 

         Client 

External key actors In-house key actors 

Stakeholders 

Design Engineer 

on, and what could be done to eliminate them. Their collaboration in energy auditing 
on site is very valuable, since they are usually the ones who can show the consultant 
around the building for an on-site inspection and who have access to the technical 
rooms.  

Step 1 will also require some support from the tenants/ building users when basic 
information about the building and its use is gathered by the consultant. They usually know 
best how the different rooms are used at present, what is the occupancy level and times as 
well as if any changes are planned in the future. It is also important to for the property 
owner/manager to keep the tenant´s well informed about the project and its objectives and to 
be responsive to their needs. Additionally, some measures may require tenant´s involvement, 
e.g. measures in the lighting system and machines/equipment used, and therefore the 
alternatives need to be discussed with them.  

The stakeholders and key actors involved in Step 1 of the Total Concept method is illustrated 
in Fig. 4.1. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 4.1  The stakeholders and key actors involved in Step 1 of the Total Concept    

method. 
 
In some cases it can also be relevant to involve design engineers, who will do the detail 
design for the proposed measurers, already in Step 1 for the assessment of design work 
required for specific measures as well as for estimation of investment costs.  This is of course 
only possible when the design engineers can be appointed in an early stage of the project.  
 

4.3 Key activities of Step 1 of Total Concept 
The key activities of Step 1 of Total Concept are illustrated in Fig. 4.2. Step 1 starts with 
preparations needed from the property owner/client, and then proceeding to key activities 
carried out by the consultant.  
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Figure 4.2  The key activities included in Step 1 of the Total Concept method. 
 

4.4 Preparations for carrying out Step 1 
4.4.1 Defining a starting point 

Before any practical work is initiated it is strongly recommended for the property owner/client 
to clarify the preconditions for the energy refurbishment project to be carried out. It is 
important to be aware and think through the following questions: 

• What are the general prerequisites for carrying out energy saving measures in the 
building in question? Is there information available about how the energy is used, 
e.g. heating, electrical energy for building operation, the tenant´s use of electrical 
energy, cooling?   

• What is the property owner’s/client’s aim and expectations? Is the aim of the 
renovation to improve energy performance only or will it be combined with general 
upgrade of the building for e.g. improving the function of the building, indoor 
climate? 

• What is the economic strategy and situation of the property owner’s/client’s 
company and how could possible energy measures be financed?  

• How will the exchange of information and spread of knowledge be ensured between 
those involved, for example, the tenants, maintenance staff, managers, consultants 
and contractors? They all will have an affect on the work and its outcome.  

• How and by whom will the follow-up be carried out and how is future maintenance 
and operational work ensured? What are the present resources; are they sufficient 
and how are they to be applied?  

4.4.2 Client’s role and responsibilities  

The property owner/client must clearly specify the scope of the undertaking to all involved in 
the project. In most cases, the property owner/client appoints an own project manager to take 
on responsibility for the project and provides this person with sufficient authority and 
resources.  

 Defining a 
starting point and 
involvement of in-
house key actors 

 Engaging a 
consultant 
 

 
Preparations 

Implementing Step 1 - 

Creating the action package 

 
 Gathering basic information  
 Energy audit and identification of measures 
 Investment cost estimations 
 Energy calculations 
 Profitability calculations 
 Reporting 
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The role of project manager includes: 

• The engagement of an energy consultant, i.e. drawing up the tender documents, 
evaluation of tenders, project management and coordination.   

• Supplying the energy consultant with all the necessary information about the 
building.  

• Assisting the consultant by providing information when drawing up the proposals for 
the energy efficiency improvement measures.   

• Coordinating internal resources/personnel, for example, the involvement of the 
facility maintenance staff. 

• Presenting the report from Step 1 to the relevant parties before a decision to carry out 
the action package is made.  

• Planning for Step 2, for example, the preparation of the tender documents before 
engaging consultants and contractors. 
  

4.5 Engaging a consultant for Step 1 
4.5.1 Drawing up the tender documents 

The information that is required from the property owner/client to prepare the tender 
documents can vary depending on whether it is a public invitation to tender or a private one.  

The property owner/client must define and formulate clearly the correct requirements so that 
there is no gap between what the property owner/client expects and what the consultant can 
deliver.  It is important to clearly state the responsibilities of the consultant, as well as how the 
results will be followed up and checked. Information that can provide a clear picture of the 
scope of the work should therefore be included in the tender documents. It should be stated in 
this information that the assignment involves a thorough investigation and assessment of the 
building and identification of possible energy saving measures, as well as the costing of every 
measure and estimation of energy savings. In other words, this is a considerably more 
thorough and extensive assignment than required for energy certification. 

The tender documents should include: 
• Specification of the assignment. 
• Demands placed on the consultant, and on the deliverables, for example, with regard 

to the starting date, the delivery date and the documentation that should provided.  
• A general description of the property and the building in question. 

It is important that the energy consultant has an adequate knowledge of the Total Concept 
method and how it should be applied. In existing non-residential buildings the main savings 
potential lies in the technical systems. The consultant must therefore be familiar with heating-, 
ventilation- and cooling systems (HVAC) as well as electrical and building management 
(BMS) systems. 
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The tender documents should state that the following information is required about the 
consultant: 

• The consultancy company’s and the consultant’s personal experience of energy 
efficiency improvement work in non-residential buildings similar to that in the 
assignment.  

• The consultant’s resources and competency regarding energy calculations. 
Information should be provided regarding which approved calculation programs are to 
be used and what experience the consultant has of energy calculations similar to those 
required by the Total Concept method.  

• The consultant’s personal resources, competency and experience of costing. The 
person(s) who will carry out the work should be specified. 

In the tender documents the methods which will be used to evaluate the tenders, other than 
price, can also be indicated. The evaluation method should include evaluation/weighting of 
the components competency, experience and price (least of all). This will give the property 
owner/client an opportunity to assess competency and experience in relation to price.  

Checklists for creating tender documents in Step1 can be found in the Total Concept tool-kit.  

4.5.2 The consultant’s role and responsibilities 

The assignment for the energy consultant consists of creating an action package for the 
specified building based on the Total Concept method and it comprises the following tasks: 

• Gathering of basic information about the building and compiling technical data.  

• Carrying out an energy audit and drawing up a list of possible measures. This must be 
carried out thoroughly and include both the building envelope and the technical 
installations (possibly excluding the tenant’s own installations). The audit must be 
documented with the help of check lists, notes, photographs, measurements, etc. The 
consultant will normally decide if additional measurements are needed and, if so, see 
that they will be carried trough.     
 
The consultant draws up a list of all the technically and practically possible measures 
that can significantly reduce the use of energy. It is not only the individual and 
profitable measures that are to be identified but every measure that can have a 
reasonable effect on energy use. Initially, no economic evaluation is carried out.  

• Carrying out investment cost calculations. Cost for each proposed measure is 
individually estimated based on the requirements set by the property owner/client (e.g 
which costs will be included) and taking into account how the implementation of 
measures as an action package affects the costs. Every calculation must be well-
documented and conditions, assumptions, origins of input data, calculation method 
and the results recorded.  
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• Carrying out energy calculations. The energy balance of the building is simulated with 
the help of validated calculation software.  Energy savings are calculated for each 
measure, taking also into account the effects that each of the individual measures have 
on each other when the action package is formed. Every calculation must be well-
documented and conditions, assumptions, origins of input data, calculation method 
and the results recorded. 

• The composition of an action package according to the Total Concept method. The 
action package is put together based on successive step by step energy calculations 
outgoing from the whole building and by using the Total Concept calculation tool 
Totaltool. The results are illustrated on an internal rate of return diagram. List of 
measures included to the profitable package, their respective cost savings and 
investment costs as well as other relevant economic input data used for forming the 
package are to be carefully documented.    

• Forming of the report about Step 1. The report must include: a summary of the project; 
current status of the building; its indoor climate; its technical systems; an overview of 
the current energy performance and energy statistics; input data used in the 
calculations. It should also include documentation about all the individual proposed 
measures in the action package and the action package as a whole, in figures and 
diagrams. The information in the report must be sufficient to enable a decision about if 
the measures are to be carried out and the project should continue to Step 2. A 
template for the report is available.  

 

4.5.3 Information required from the property owner/client 

The property owner/client needs to provide together with the tender documents also a 
description of the building(s) in question. The consultant needs to evaluate the time and 
resources needed for the work. For example, following information can be relevant: 

• The name of the property, address, area (m2) including a definition of how it is 
measured, information about the building use and operation. 

• When built, any major rebuilding work done previously?  
• Requirements on indoor climate and current status with indoor climate. 
• Energy use MWh/yr, kWh/(m2.yr) -  heat, district cooling (if any), the electricity use 

for building operation and the tenant’s electricity use. If the electricity use for building 
operation and for tenant´s is not measured separately, the estimations will be made by 
the energy consultant by carrying out calculations. 

• Water use m3/yr, l/(m2.yr) -  cold water and warm water (if it is measured separately). 
• General description of the ventilation systems in the building(s), number and type of 

systems and units, type of heat recovery in the units, type of flow control (CAV, 
VAV). 

• General description of comfort cooling, type and number of cooling systems (type of 
production), distribution (air based, water based) 
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• General description of heat production systems (for example, district heating, bio fuel 
boiler, heat pump), number of systems/substations 

• Description of the building envelope and condition.  
• Any planned rebuilding/refurbishment work - can they be coordinated?  
• Information sources available for the auditing, e.g. drawings, technical descriptions, 

energy statistics, access to BMS system, etc. and quality of the information (for 
example, hourly/monthly measurements, measurements from sub-meters, as-built 
drawings). 

 
A template for gathering basic information about the property is available in the Total 
Concept tool-kit. It is up to the consultant to request complementary information about the 
building in order to evaluate the time and resources needed for the work. And it is up to the 
property owner/client to make sure that this information is forthcoming.  
 
It can happen that a building, in which energy saving measures are to be carried out, is 
technically complex and in order to get an overview of the present functioning of the building 
and its systems as well as analyse the energy saving measures will require more time and 
resources.  In order to make a correct estimation of the resources required for the work a 
preliminary study may be necessary. This would help to avoid problems if the time budgeted 
in the contract is not enough to carry out the project to a high standard and with good results. 
It is important to discuss the prevailing conditions with the consultant before starting the 
project.  
 

4.6 Determining the baseline 
4.6.1 Baseline for energy savings 

For assessing the total saving potential with identified measures it is necessary to define an 
energy use baseline or a reference level for what the savings are compared to. Commonly this 
baseline is set based on the measured energy use in the building. It is the client´s 
responsibility to make sure that this data is available for an energy consultant. If for any 
reason there is not sufficient data for establishing a baseline based on energy statistics then the 
client should plan additional resources needed for acquiring it.  
 
However, there can be a number of cases where determining a baseline for energy savings 
requires more careful consideration than just taking the measured values from energy 
statistics. These situations are for example: 

• Minimum requirements, functional or legal, are not fulfilled before renovation, 
e.g. indoor climate requirements are not fulfilled. If, for example, the premises do not 
fulfil the minimum requirements with regard to indoor climate, the building’s HVAC 
systems must be upgraded first. This can lead to changes in energy use in the building 
compared to the initial situation before renovation. 
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• Buildings characteristics and function will be changed as part of the planned 
renovation process, e.g. changes in the use of a building and occupancy levels, new 
tenant adjustments, reorganizing the floor plans, rebuilding atrium/entrance areas, etc. 
This can lead to changes in the technical properties of the building, its technical 
systems and its use. Changes in the building characteristics and its use often leads to 
changes in the energy use of the building regardless the planned energy saving 
measures. 

• Minimum requirements from the building code, e.g. when carrying out a major 
renovation project national building codes or other requirements might require some 
minimum level of quality after refurbishment. 

 
In the described situations a new baseline needs to be determined by using an energy 
simulation tool. After calculating the new baseline based on the planned changes the effects of 
proposed energy saving measures can be analysed.  
 

Discussion should be carried out at the beginning of the project and an agreement made 
with a property/owner/client about how the baseline will be set. There must be a common 
understanding how the baseline is determined and which input data will be used.   

 

4.6.2 Methods for determining the baseline for energy use 

There are three different methods for setting the baseline for energy use in order to evaluate 
an impact of a package of energy saving measures.  

1)  Fixed baseline based on the existing energy statistics.  
Existing energy statistics is used as baseline when the minimum requirements set on a 
building and its function are fulfilled and when building characteristics, its function and use 
will not be considerably changed after renovation.  
 
Commonly this baseline is set based on the measured energy use taken as average of the 
recent years’ energy statistics, temperature corrected to a normal year.   
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   Example 
An energy inspection has been carried out in a school built at the end of the 1960s. The school 
has 6 buildings with total heated area is 5.386 m² heated area. The energy use for district heating 
and electricity is measured monthly bases and according to the data from energy statistics the 
buildings’ total energy use in 2011-2014 was in average about 186 kWh/m2 år (corrected to 
normal year). Indoor climate requirements are fulfilled in the building and no other major changes 
in the use of the building or renovations are planned.  
 

 
  Figure 4.3  Measured energy use of the building based on energy statistics. 

In this case, the mean energy use before refurbishment is used as the baseline for the energy 
calculations in Step 1 of the Total Concept method.  

2) Fixed baseline based on energy simulations 

This method is used when a building is functioning poorly, for example regarding indoor 
climate, and the functionality and use of the building will improve substantially after 
renovation. 

In this case the baseline energy use is based on calculated energy use with the prospective 
new (required) conditions (e.g. occupancy density, ventilation air flow rates after retrofitting) 
and with existing and/or upgraded systems. The baseline can easily be determined by:  

• first calibrating the energy simulation model based on the conditions before 
renovation, 

• Secondly adjusting the model based on the planned use or needed upgrade of the 
system(s).  

Thereafter the effects of possible energy saving measures can be analysed.  

This is illustrated in figure 4.4. The first pillar represents energy use before refurbishment. 
This energy use is based on measured values and is temperature adjusted to normal year. The 
second pillar represents the new baseline, for instance the energy use is recalculated with the 
new airflow rates/upgraded systems for improved indoor climate. The energy use after energy 
refurbishment is evaluated based on the baseline and the savings achieved with the energy 
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saving measures. The corresponding energy cost reduction should only balance additional 
investments costs for doing energy measures beyond improved ventilation.  

 
Figure 4.4  Fixed baseline based on energy simulation  

  Example 
An energy inspection has been carried out in a school built at the end of the 1960s. Its heated 
area is 9.472 m² Atemp. After auditing on site it was found that the air flows to the classrooms and 
group study rooms were too low to meet the property owner’s requirements for an acceptable 
indoor climate, i.e. a maximum CO2 concentration of 1000 ppm. In order to improve the indoor 
climate in all the rooms, the air flows need to be increased by approximately 25 %. The existing 
supply air units and extract air fans are separate units and have insufficient capacity to achieve 
this. Furthermore, the ducting cannot manage higher air flow rates.  
 
Measure 0 means that the indoor climate is improved so that it fulfils existing requirements but for 
as little cost as possible and without taking energy efficiency into account. The simplest solution 
possible has therefore been chosen without taking energy efficiency into consideration. The 
existing supply air units and extract air fans will be replaced with bigger units. Also new ducting 
with new terminal devices will have to be installed. The upgrade means that the school’s energy 
use increases, primarily due to the increased air flow rates without heat recovery: 
 
  Before upgrade             After upgrade(Measure 0)  
District heating 126                           138 kWh/(yr.m²) Atemp 
Electricity  46                              47 kWh/(yr.m²) Atemp  
 
In this case, the energy use after ventilation system upgrade (Measure 0) is used as the baseline 
for the energy calculations in Step 1 of the Total Concept method. When calculating the required 
investment costs of energy improvement measures, e.g. addition of the heat recovery to the 
ventilation system,  implementing DCV system, only the costs related to improving the energy 
efficiency are included and not the total cost needed for upgrading of the ventilation system.  

 
3) Dynamic baseline based on energy simulations 

When a specific energy saving measure is carried out, national requirements can set some 
minimum level of quality for a system/building component after refurbishment. This 
minimum requirement is then set as a baseline and energy saving potential of an additional 
energy measure, e.g. up to passive house standards, is evaluated based on this level. 
Necessary investments up to minimum level of quality, is considered in the baseline and not 
part of the energy saving of a measure. This means that the baseline must be dynamic, 

Before Baseline After measures
District cooling 55 60 28
District heating 74 95 13
Electricity 92 100 64
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adjusted for each energy measure with the minimum level identified and subtracted for both 
energy and investment. 

This dynamic adjusted baseline consists of several steps: 
• The first step is to identify relevant energy measure.  
• The second step is to split the costs into what is required for the minimum level and 

additional cost to reach an even higher energy ambition level, e.g. up to passive house 
standards.  

• The third step is to calculate energy savings for every single measure.  
• The fourth step is to rank the measures after profitability to identify the most 

profitable measure. You can use the TotalTool to do this (more information can be 
found from Chapter 4.11.2).  

• The fifth step is to recalculate energy use with the most profitable energy measure 
fixed. This is set as the new baseline. Step three to five are repeated until all measures 
are ranked and fixed. This will include several energy calculations, and it is important 
to have an efficient tool to carry this out in a fast manner. However, it is important to 
do this to find the correct rank order of the measures with the exact energy reduction 
for each measure. If you skip this procedure, you risk that several measures saves the 
same kWh energy. This again can misguide the decision makers to make wrong 
decisions.  

• The sixth step is to form the action package that fulfills the profitability requirements 
set by the building owner. You can use the Total Tool to do this.  

A stepwise procedure is developed and shown in figure 4.5. 
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Figure 4.5  A stepwise procedure for Dynamic Adjusted Baseline  
 

Example 
A building owner needs to improve ventilation and replace windows, walls and roof due to old age. He 
wants to see if is profitable with energy ambitious upgrading to passive house level of less than 85 
kWh/m2. The energy measures are ranked and presented in the table. Four of the measures have a 
national minimum requirement that is not optional for the building owner. Let us take windows as an 
example. If windows need to be replaced, the U-value of the new windows must be less than 1,5 
W/m2K due to national requirements. Replacements of the old windows with 1,5 W/m2K windows will 
reduce energy from 204 to 197 kWh/m2. This is included in the baseline. An alternative is to use 
windows with U-value of 0,8 W/m2K. This will reduce energy use to 188 kWh/m2. The difference 
between 1,5-windows and 0,8-windows for both investments and energy savings are consider as an 
energy-measure and analysed for profitability.   

Energy measure 
Base-line 
kWh/m

2
 

Minimum 
kWh/m

2
 

Ambitious 
kWh/m

2
 Rank 

Windows  197 188 1 
Roof 188 175 165 2 

Ventilation 165 150 138 3 
Artificial lighting 138 No minimum 114 4 

Walls 114 104 94 5 
Heat pump 94 No minimum 84 6 
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4.7 Start of the project 
The different tasks in Step 1 can often be quite time consuming and require the work to be 
well structured with careful planning. It is therefore recommended after start of the project to 
draw up/ specify in more detail a time schedule for the execution of the project.   
 
An initial meeting should be held to discuss the details of the project and how the practical 
work will be managed. To ensure an effective exchange of information and to simplify the 
consultant’s work during its execution, all the key people involved in the project should 
participate. In addition to the consultant and the property owner/client, the property manager, 
the maintenance manager, and if possible even the tenant’s representative(s) should be 
invited. 
 

The following points should be discussed at the initial meeting: 

• The scope, time plan and activity schedule of the project. 

• Information required from the property owner/client for carrying out different tasks in 
Step 1. 

• Clarifying all the relevant in-house and external key actors involved with the project 
and their contact details. 

• Reporting the work. 
 
When discussing the time and activity schedule it must be made clear to those involved how 
the work will be carried out and what level of involvement is expected of each of them. 
Details for future meetings and on-site inspections are also to be agreed upon. How the 
tenants are to be informed about the project and if there will be any interruptions when 
carrying out inspections of the premises, carrying out indoor climate measurements, etc.  
 
The initial meeting also provides an opportunity for the consultant to discuss what 
information will be required from the property owner/client for carrying out different tasks in 
Step 1. Also, the property owner’s/client’s requirements regarding the building, its indoor 
climate and energy efficiency improvement work as well as their plans on maintenance 
measures can be brought up.  The more questions that can be sorted out early on, the more 
rationally and efficiently the consultant will be able to carry out the assignment.  

The consultant should also clarify with the client all the contact persons who will be involved 
with the project from the client side (in-house key actors) and draw up a list with their contact 
details and specify which type of information and support can be received from the different 
key actors. All relevant communication paths should be discussed at the initial meeting. This 
includes information about contact persons, who can provide relevant information and 
documentation about the building, e.g. technical documentation, energy statistics, system 
schemes, etc. Even people who are not directly involved can be put on the contact list, for 
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example, contacts in drawing archives, previous suppliers and those in charge of the control 
and monitoring (BMS) systems. Also previous energy and environmental inspections might 
be of importance and details of contacts needed.  

Finally, it should be decided how the follow-up and the final reporting of the consultant’s 
work should be done.  
 

4.8  Gathering basic information about the building  
The first key activity for the energy consultant in Step 1 is to gather basic information about 
the building and other relevant input data for the work in Step 1.  A separate information 
checklist template is available in the Total Concept tool-kit that lists the information needed 
for carrying out Step 1. 
 
Normally, the property owner’s/client’s personnel supply the major part of the relevant basic 
information, as they know where this information is to be found or can, reasonably easily, 
find out where it is. Property owner/client must therefore provide information about these 
contact persons, who can support the consultant with the required information and 
documentation. The information checklist template can be sent to these appointed persons for 
them to fill it in and complementing it with the relevant documentation. Alternatively it can 
be filled in during the meeting with in-house key actors and used as a discussion base.   
 
In practice, not all the information described in this checklist is readily available. Nonetheless, 
a clear and comprehensive picture should be strived for with regard to:   

• The building. 
• How the building is used. 
• Indoor climate requirements. 
• The technical systems 
• The energy use. 

 

4.8.1 The building 

The basic information about the building such as the name of the property, its address, year 
built (originally and any rebuilding or extensions) and data about the different areas of the 
building - gross floor areas, non-residential areas, heated areas, etc.- are important for the 
energy audit, especially with respect to reference values and energy calculations. If more than 
one building will be inspected as part of the project then this data should be specified for each 
building.  
 
Additionally, it can be important to study drawings, primarily the architect’s drawings. 
Overview/layout drawings, floor plans, elevations and sectional drawings usually suffice to 
obtain a general picture of the building. Structural drawings illustrating construction of walls, 
ground slab, roof or technical descriptions of structural details can be of great value. All 
documentation should be as-built documentation, and a short description of the structural 
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changes or renovation work during the last 10 years would contribute to establishing a good 
overall picture of the building.   
 

4.8.2 Information about how the building is used 

In most cases, the property manager and maintenance staff can supply sufficient information 
about how the building is used. However, it can sometimes be necessary to contact the tenants 
regarding occupancy times/working hours and the number of occupants or people present in 
the building. Information about occupancy rates and use of space in different parts of the 
building will provide a picture of the current ventilation requirements and if these are met by 
the systems installed at present.   
 
4.8.3 Indoor climate requirements 

The energy efficiency improvement measures in a building must never impair the function of 
the building, its indoor climate or its technical standard. These are basic requirements that 
must always be taken into account when planning and carrying out energy measures and it 
must therefore be made clear what the indoor climate requirements are. Every identified 
measure must be assessed individually to determine whether it entails any long-term 
impairment of the indoor climate or the usefulness of the building or its standard.  
 
It should always be investigated what indoor climate requirements apply for the building(s) 
and whether or not these indoor climate requirements are fulfilled at the starting point of the 
project. Also any previous indoor climate assessments that have been carried out can be 
relevant to the project.   
 
If for any reason the indoor climate requirements are not fulfilled it is important to identify 
what deviation and problems occur and what would be the relevant actions needed for 
improving indoor climate conditions and how this can be combined with energy saving 
measures.  
 
It is important that the consultant and the property owner/client discuss this matter and agree 
on what baseline can be regarded as a starting point for the energy efficiency improvement 
project (see Chapter 4.6.2). 
 

4.8.4 Technical systems 

When carrying out an audit work the consultant should look at the main features of the 
building’s HVAC systems. Principle system schematics for ventilation, heating and cooling 
systems will provide an overview. Reports from previous mandatory ventilation inspections 
will provide information about the condition of the ventilation system, whether it has been 
approved, how large the air flows are, etc.  
 
Operating and maintenance instructions will provide information about how the systems were 
planned to be controlled and regulated. From the systems for control and monitoring (e.g. a 



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

66                     Guidebook for implementation and quality assurance - Version 1.5          

building management system, BMS) it can be possible to check control parameters and 
operating times for different technical systems including ventilation, heating, cooling, lighting 
and other technical systems. The BMS will provide valuable information in the form of logs 
of selected parameters over time.  
 
The as-built drawings for the ventilation, heating, cooling, domestic hot water system systems 
are important. When the energy balance in a building is to be calculated and the energy 
measures identified it might be necessary to look at the floor plans and sectional drawings so 
that the possibility and cost of replacing ventilation plant, supply air terminal devices, 
additional ducting, etc., can be investigated.  
 
An initial assessment of the electrical power required for lighting can be carried out with the 
help of updated drawings in which the number and type of fittings can be seen.   
 
Information about other electrical power consuming equipment and machines can be of great 
importance.  It would be good to have an inventory list or to create one during the inspection.  
 
A short description of the replacement technical systems and/or renovation work that has been 
carried out over the last 10 years will contribute to creating a clear overall picture. 
Maintenance staff can provide information about any changes made to the technical systems 
and, if so, why they were made. They can also report any shortcomings or problems regarding 
the current functioning of the systems and whether there are any obscurities in the present 
documentation, for example, if the drawings do not agree with the actual conditions.  
 

4.8.5 Energy and resource use 

The following details about the building’s energy and resource use are required for the energy 
audit:  

• Heat energy use (MWh/yr or kWh/m2.yr). If the heat energy use is not measured 
separately or can be easily identified then information about the bought fuel/energy 
source for heat production (e.g. bio fuel, gas, oil, electricity) together with the 
performance factors of the heat production system should be given.   

• Electrical energy use (MWh/yr or kWh/m2.yr), in many cases the use of electricity 
can be divided up into electricity used for the building itself and tenant’s electricity, 
then data about both types of energy end-users is relevant.  It is important to get 
overview of the total electricity use in the building.  

• District cooling energy use, if any, (MWh/yr or kWh/m2.yr). 
• Power demand for electricity (kW), building´s total power demand and power 

demand for end-users (kW) if available (e.g. cooling plants) 
• Cold water use (m3/yr or l/s.m2.yr). 
• Warm water use, if measured separately (m3/yr or l/s.m2.yr). 
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This energy use data should be extracted from energy statistics and it should be clear whether 
the heating data has been adjusted to provide an average annual use in a normal year. The 
statistics should be at least from the last year and preferably from three or more previous 
years.  
 
If the property comprises a number of buildings, the annual energy use in each and every 
building should be investigated. The energy use can then be studied at an individual building 
level, i.e. energy mapping carried out to see where energy is actually being used. It is greatly 
advantageous if there is separate metering of heat, cooling and electricity in each building. 
The more detailed the statistics, the better. If sub-meters have been installed in the building 
for different energy end-users, then readings from these should also be reported. It must be 
clear which end-users the meters cover, for example tenant’s electricity/property electricity, 
cooling units, lighting system, etc.  
 
Information about previous energy analyses, for example, energy certification, can also 
provide important information for the energy audit.   
 
In order to make comparisons of energy use in similar buildings, it is practical to use key 
indicators expressed in kWh/m2. For making this comparison it is important to have a clear 
picture of which area categories have been used for the reference values, i.e. gross floor area, 
non-residential area, heated area, etc. 
 

4.9 Energy audit and identification of measures  
This chapter highlights the issues that are important to take into account from a quality point 
of view when carrying out an energy audit in a Total Concept method.   
 
4.9.1 Energy audit - the basics 

In general, energy audits can be carried out at three levels (categories): 
• Level 1: This is in principle a ‘desk audit’ in which previously documented 

information is examined. A visual inspection might also be carried out.  
• Level 2: This includes, besides a Level 1 audit, a thorough investigation of the 

building and its installations. Only simple, momentary measurements are made, if 
deemed necessary.  

• Level 3: This includes, besides a Level 2 audit, a more comprehensive analysis of the 
building by carrying out, for example, additional measurements of the functions of the 
different systems in the building and gathering all necessary information for the 
energy simulations and the investment cost calculations.  

The Step 1of a Total Concept method requires a Level 3 audit to be carried out.  
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4.9.2 Carrying out a ´desk audit´ and planning an audit on site 

Planning the audit ahead is important in order to ensure efficient and successful energy audit 
on site. Detailed preparations and careful planning of the audit work will contribute to 
keeping the number of site visits to a minimum.  
 
Before the practical inspection work on-site is carried out a certain amount of ‘desk audit’ 
work should be done. The person who will then inspect the building will hereby obtain a first 
insight into the building and gets some understanding about its operation and technical 
systems.  
 
Based on the outcomes of the ‘desk audit’ a checklist can be formed with relevant points to be 
checked and analyzed in detail when site visits are done as well as questions to be raised to 
the relevant in-house key actors. It will also give a preliminary insight what measurements 
may be needed.  

4.9.3 Carrying out an energy audit on site 

The main key points to consider for efficient and successful energy audit on site: 

• Conduct the audit in collaboration with the property manager and maintenance staff. 
Maintenance staff usually has a good picture of the present condition of the building 
and its systems and can support the consultant with relevant information. They are 
usually the ones who can show the consultant around the building for an on-site 
inspection and who have access to the technical rooms. In Appendix 4 there are 
examples of useful questions that the consultant can put to the property manager, the 
maintenance staff and the tenant’s representative.  

• Inspect the building based on building as a whole approach. It is the building function 
and use that sets the demands and requirements on technical systems.  Check the status 
and condition of the building and all of its technical systems that have an impact on 
building’s energy balance.  Use the Demand – Distribution – Production method 
when auditing; see the Chapter 4.9.4 for details.  

• If there is a central control and monitoring (BMS) system check the control and 
regulation principles and operating parameters (if access to the system cannot be 
provided beforehand). 

• Document in detail and take photos, make documentation traceable.   

• Plan and carry out additional measurements when needed; see the Chapter 4.9.5 for 
details. 

• Plan ahead which input data is needed for carrying out energy simulations in the next 
step and what data needs to be collected/confirmed on site.  Gather as much of the in-
data as possible.  Relevant input data for energy simulations include for example room 
temperatures, power demand and operating times of the technical installations, airflow 
rates, occupancy times and occupancy levels, assessment of the air tightness of the 
building, etc.  
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• Make a list of all possible energy saving measures: all obviously profitable measures 
are to be included as well as those which might appear economically doubtful.  It 
might be possible to include them in an action package that is profitable when 
regarded as a whole. 

• Check whether identified measures can actually be carried out from technical point of 
view:  

- Are there architectural limitations? 
- Is there enough space for new systems/equipment? 
- How do the measures affect other systems? 
- How will implementation of the measures affect the use of the building? 
- How much refurbishment/rebuilding work will be required? 

• Assess the factors that affect the cost of a particular measure.  

 

4.9.4 A Demand – Distribution – Production energy audit method 

The person carrying out the auditing work must have a clear and overall picture of the 
building and its systems and at the same time be able to identify and study important details. 
The chances of being able to do this are greater if the Demand – Distribution - 
Production2method is followed when analysing the different systems in the building. 
 
The basic question to be answered during the auditing work is: what are the 
demands/requirements and how are they met?  In principle the demand for energy/media is 
met in three steps, in which the following can be analysed:   
 
 

• Demand (to be met) 
o Quality? 
o Amount/volume? 
o Point in time? 
 

• (via) Distribution 
o Do the demands –  

quality/amount/ point in time – 
vary in different parts of the building? 

o Is distribution efficient? 
 

• (from) Production 
o Adapting to demands? 
o Is production efficient? 

 
The demands are usually determined by the indoor climate requirements in the different 
spaces in the building. Investigate, for example, whether the air flows, heating capacity and 
cooling capacity are correct – not too low, so that requirements are not met, and not 

                                                 

2 Production refers to production in central units/supply systems in the building.  

Direction of working 
during the audit 

Direction of working 
during building 
operation 
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unnecessarily high, for energy use reasons. When it comes to lighting (lighting sources, 
lighting fittings, lighting systems), the quality must be correct at the same time as the power 
demand should be reasonably low.  
 
When analysing distribution, it is investigated whether for example, air, heating and cooling 
media is delivered and distributed between the different rooms according to the demand.  Are 
demands (quality/amount/point in time) different in different spaces in the building? It might 
be the case, for example, that in certain parts of a building heating is required while at the 
same time cooling is needed elsewhere. Is distribution efficient?  Check the control of flow 
rates and temperatures damper and valve functions and settings, insulation of the air/water 
distribution system, efficiencies of pumps and fans.   
 
When analysing production, the efficiencies of different types of production are investigated. 
These can include the production of certain air flows at certain temperatures or the production 
of cooling and heating media flows at certain temperatures. Are these produced in an efficient 
way and do they have effective control, is there heat recovery in ventilation systems?  
 

Examples of questions to be asked when inspecting a ventilation system  
When analysing Demand:    

o Quality: Has the supply air the correct temperature, cleanliness and humidity 
content3 to meet the requirements? 

 Suggested measures: Adjust the temperature of the supply air, improve 
the purification process, improve the humidification/dehumidification 
process2  

o Amount: Is enough air supplied to meet the requirements?  
 Suggested measures: Adjust the air flow rates or adapt the flow rate 

according to the load (DCV)  
o Point in time: Can the correct amount of air be supplied with the correct quality at 

the right point in time? Investigate variations over time, for example, when 
premises are occupied/unoccupied, summer/winter, etc.  

 Suggested measures: Adjust the operating times  
 

     When analysing Distribution:  
o Do demands regarding quality, amount and point in time vary in different parts of 

the building?  
 Suggested measures: Install additional units to meet varying demands, 

e.g. after-treatment with heating/cooling/filters. Sectioning of the system 
using dampers. Insulation of air distribution system 

o Is distribution efficient? What types of motors and fans are used and how large are 
the pressure drops?  

 Suggested measures: Check the air terminal devices and dampers if 
pressure drops can be reduced and choose more efficient fans/motors on 
replacement. Install variable speed control.   
  

  

                                                 

3 In certain non-residential premises, such as museums and hospitals, humidification can also be needed.  
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When analysing Production:  
o How are adjustments made in the central ventilation unit to adapt to the demands: 

temperature, cleanliness, air flows, operating times? 
 Suggested measure: Adjust their control to variations in demand.  

o Is production efficient? Is there any heat recovery? Primarily air to air heat 
exchangers, secondarily air to water to air heat exchangers.   

 Suggested measure: Replace fluid heat exchangers with rotary heat 
exchangers. Note: Make sure that extract/exhaust air is not contaminated 
by process air.  

4.9.5 Measurements on site 

It might turn out during auditing that some relevant information is missing and that it can only 
be gathered by making measurements on site. It can happen that the information about the use 
of energy in the building is not complete or more detailed information is required about some 
large energy users, for example, for process cooling or restaurant/catering kitchens. It might 
then be reasonable to carry out separate electrical energy use measurements for a short period 
of time. Additionally, measurements of temperature and flows are often needed to confirm 
that the requirements are met or identify possible measures for energy saving.   
 
Examples of system parameters that could require additional measurements:   

• Room temperatures. 
• The temperature of the supply air at ventilation units and at the air terminal devices/ 

room units. 
• Supply and return water temperatures (room units, coils, chillers/boilers, etc).   
• Flow rates (ventilation, cooling and heating system). 
• Pressure drops over components in air handling unit.   
• Electric power rating and air flows of the fan systems  
• Electrical power demand in the building, if separate measurements are not available.  
• Electrical power demand for a cooling plant, if separate measurements are not 

available. 
• The temperature efficiency4 of heat/cooling recovery system.  

 
The number of additional measurements required is usually determined by the information 
gathered from the ‘desk audit’ work and from the first on-site visit.  
If these measurements are to be carried out efficiently, and are to provide useable results, the 
work should be carefully planned. The following questions should be asked:  

• What is to be measured?  

• Why is it to be measured?  

• How is the work going to be carried out? 

                                                 

4 The temperature efficiency of a heat recovery system must be measured when it is working at maximum 
capacity, that is, when the outdoor air temperature is so low that after-heating of the supply air takes place. It is 
also possible to carry out the measurements at higher outdoor temperatures by raising the supply air temperature 
until the after-heating unit is switched on. This must normally be done after working hours.  
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- Short-term random spot checks? 

- Long-term logs, e.g. several days? 

- Types of instruments?  

- Data gathering system? 

• Can existing control and monitoring systems be used? 

• How will the data be handled, processed and presented? By whom?  

• How long will it take to complete the work? 

• What will the measurements cost? Will the cost be covered by the budget? 
 

4.9.6 Identifying energy saving measures    

In many buildings, it is quite easy to identify measures that can result in significant savings 
and that do not require large investments. It is often only a question of just adjusting set points 
and operating times, balancing, etc. In other buildings – especially those which already have 
low levels of energy use – it can be difficult to find energy saving measures that would also 
be cost-effective, but some are usually found. In most buildings, however, potential 
improvement measures have a large span when it comes to profitability.  
 
In non-residential buildings there are often large savings to be found in the different technical 
systems, such as those for lighting, ventilation, heating and cooling. To achieve these savings, 
it is necessary to implement even measures in the control and regulating systems.  
 
The layout and design of the building envelope and other aspects of the building’s structural 
design are of vital importance from the very beginning, when the building is planned and 
built. When a building has been completed it is difficult to find measures connected to the 
building envelope that do not cost too much in relation to the resulting energy savings. The 
Total Concept method can, however, offer an opportunity to carry out some of these 
measures, as the total profitability of the project can be upheld by the more profitable 
measures connected to the technical installations.  
 
When inspecting the building to identify energy saving measures building as a whole 
approach should be applied. It is the building function and use that sets the demands and 
requirements on technical systems. The status and condition of the building and all of its 
technical systems that have an impact on building’s energy balance needs to be checked 
during the audit.  The essence of the Total Concept method is to try and find as many 
measures as possible that can result in reasonable energy savings and not to focus only on 
those that are profitable as individual measures. The chances of succeeding will increase if 
you can think outside the box and challenge existing solutions:  

• Ask the question “Why?” as often as possible. 
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• Existing systems can either be controlled or used in more efficient ways (short-term 
approach) or you can think in a new and bold way and discard the old solutions, which 
is a more long-term approach to improving efficiency.  

• Visits to the building at night or on weekends can often provide information about the 
unnecessary use of energy.  

• Planned maintenance and building function improvement measures can often be 
combined with energy efficiency improvement measures.   

 
The idea is to gather a range of measures in a profitable action package. This is why measures 
that do not appear to be profitable should not be disregarded during the energy audit. If they 
are unprofitable, then this will be shown in the economic analysis when the whole of the 
action package is considered in its entirety.   
 
A checklist of common energy efficiency improvement measures within different technical 
categories is given in Appendix 5. Sometimes it can be greatly useful to engage specialist 
consultants who can give advice about different aspects, such as lighting solutions, control 
systems and restaurant/catering kitchens.  
 
It is important that the final report from Step 1 can be used as a basis for Step 2 when design 
and construction work is undertaken. This is why every measure included in the action 
package must be described very accurately.   
 
System boundaries 
When planning energy saving measures it is extremely important to decide from the very 
beginning which system boundaries are to apply. How the boundaries are chosen is not 
important but it is important that a deliberate choice is made. If the aim of the project is to 
reduce the amount of bought energy, then the supply equipment, such as cooling plant, boilers 
and heat pumps, must be included in the analysis. If, on the other hand, the aim is to reduce 
the energy demands of the building itself, then these units can be disregarded. Fig. 4.6 shows 
how boundaries for energy-saving measures in a building can be drawn.  
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Figure 4.6  System boundaries that can be applied when analysing the energy behaviour of a 

building.  
 
The Total Concept methods that have been carried out by BELOK members have focused on 
reducing the heat, cooling and electrical energy demands by improving building components 
and installations. Focus has often been on the actual demand and not how the demand is met. 
The system boundary has therefore been placed often around the systems A, B and C in Fig. 
4.3. But in some cases also improvements in the supply systems, D, have been included.  
 
Of course, the system boundary E could have been chosen, and this will mean  that 
‘everything’ within the building is included. Choosing this system boundary would have then 
meant focusing on ‘bought energy’ and including measures such as the replacement of oil-
fired or electric boilers by heat pumps which also are important energy measures. Again, it is 
not important how the energy system boundaries are chosen but that a deliberate choice is 
made early on in the project.   
 
It is therefore worth mentioning that if the system boundary is drawn far outside the building, 
F, then it would include the whole of society or even the world and this would mean including 
terms such as primary energy. Reasoning this case would be difficult because there is the risk 
of implementing measures that might be seen as ‘wrong’ in the future, as the definition of 
primary energy could be changed as a result of political decisions or technological advances.  
 
When identifying energy saving measures in a building and determining their effects on each 
other and on total energy use it is possible to use the above described system boundaries. 
Hence the improvement measures can be categorized into three groups according to their 
effects on energy use and cost of energy supply (see Fig. 4.7): 

1. Measures in a building to reduce loads on and thereby also the energy demand in the 
technical systems. These are measures that influence the loads from system boundary 
A in Fig. 4.6. 
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2. Measures in a building’s technical systems to decrease their energy use and increase 
their energy efficiency. These are measures that are carried out in system boundaries B 
and C in Fig. 4.6. 

3. Measures that reduce the cost of energy supply. These are measures that are carried 
out in system boundary D in Fig. 4.6 and influence the bought energy. 

The three principally different improvement measure categories are shown on Figure 4.7. 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 4.7. The three principally different improvement measure categories arranged 
according to their effect on energy use, cost of energy and possibly, the size of the 
initial investment.  

 
Power demand improvements 
Improving energy efficiency is often about reducing the use of energy but decreasing the 
power demand of the building can be just as important: savings in costs for charges based on 
input power demand will also contribute to paying for the investments for energy-saving 
measures.  
 
Reducing peak power demand, both for heat and electrical energy, can result in considerable 
cost savings. Power peaks are not only the result of large single power peaks but also the sum 
of all power peaks. It is therefore important to take all uses of power into consideration. An 
analysis is required of what the basic power demands are and what demands depend on 
different points in time, such as start-ups of ventilation units, lighting, machinery, etc. 
 
The reduction of the peak power use requires numerous measurements to be carried out on 
machines/apparatuses having high power demands. Measurements made over a period of one 
to two weeks will reveal how machines/apparatuses are used and how they are controlled and 
regulated.  
 
Improving power demand can often be achieved by changes or improvements in the BMS 
system. Changes in operational routines can also contribute, for example, by avoiding the 
simultaneous start-up of ventilation units, lighting, machinery, etc.    
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4.10 Investment cost calculations 
4.10.1 General principles 

The cost of each measure (capital cost) must be calculated individually. However, how the 
simultaneous implementation of the different measures in the action package affects the costs 
must also be taken into account. For example, if measures are carried out at the same time 
then the design work and construction work might be lower.   
 
When assessing the costs for each measure the following cost items might need to be 
considered:    

• Dismantling costs. 
• Investment costs for the specific product or system.  
• Labour costs, installation costs. 
• Additional building costs, for example, for drilling holes, installing fire seals, 

replacing ceilings and carrying out groundwork.  
• Cabling and power connections. 
• Control and regulation, and reconnections to the BMS system  
• Costs for system balancing  
• etc. 

 
Preliminary costs involved with Step 3 should also be assessed already in Step 1 if possible, 
including cost for additional energy meters, measurement system, etc.   
 
Investment cost calculations can be carried out in different ways: by using one’s own or hired 
cost engineer, using available cost books (e.g. Sektionsfakta in Sweden), tenders from 
technology providers /contractors or a combination of sources.  
 
It is always the property owner/client who decides on the financial terms as well as the 
conditions for the investment cost calculation. Among other things, the property owner/client 
has to decide on whether the design costs or client’s project management costs are to be 
included in the investment cost calculation. Design work that is required for the 
implementation of the action package can also be included in the contract with the building 
contractor. It must be clearly stated in the report which costs have been included.  
 
The property owner/client should be aware of that investment cost calculations made at an 
early stage has certain inaccuracy. Step 1 of the Total Concept method is a pre-study phase of 
a building process in which a requirements specification and consequence analysis for 
identified measures are carried out. Detailed planning and design is carried out in Step 2 and 
this will result in the basic documentation and data that are required so that contractors can be 
engaged. Only when equipment is purchased and contracts actually awarded will the size of 
the costs be known in detail. Complete certainty will be achieved first when a contractor has 
been appointed or when the contract has been completed.  
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4.10.2 Determining the baseline for investment costs 

It is not unusual for a property company to carry out energy saving measures at the same time 
as a building is generally refurbished or upgraded to minimum required level. In the 
calculations for a Total Concept method, only investment costs which are directly related to 
the energy efficiency improvement measures should be included. This is defined here as an 
energy investment cost of a measure. In principle, it is only the additional costs exceeding the 
baseline level that should be considered.  
 
For cost allocations following recommendations apply: 
 
1) When a measure is carried out only for energy saving purposes, all of the investment 
cost is included to the energy investment cost. If, for example, the energy saving measure is 
carried out only for saving running cost for energy use and not for any other reason, e.g. 
maintenance or upgrade, then the investment is motivated only from energy saving 
perspective and should be included 100 % to the energy saving action package. 
 
2) When a measure is part of upgrading the building and its systems for fulfilling 
minimum requirements, only the additional costs exceeding the baseline level should be 
considered.  If, for example, the premises do not fulfil the minimum requirements with regard 
to indoor climate, the building’s technical systems must be upgraded first. New baseline for 
energy use is calculated based on the prospective new (required) conditions. A cost estimation 
is based on the minimum investment required for upgrading the systems for fulfilling these 
requirements and this investment cost is not considered as part of the energy saving action 
package. Only the additional investment cost for doing energy measures beyond improved 
ventilation is considered.  
 
3) When a measure is part of upgrading the building and its systems for maintenance 
reasons and/or tenant adjustments, divide the investment cost. Some measures may be 
carried out also for maintenance reasons and therefore not all of the investment cost for the 
measure can be considered as an energy investment cost. How the cost will be divided in 
between investment for building maintenance and investment for energy saving measures 
must be agreed with the client as they can have more detailed plans and budget for 
maintenance measures.    
 
4) When minimum requirements from the building code apply for the measures, use cost 
adjusted or dynamic baseline. In some Nordic countries when carrying out a major renovation 
project, national building codes or other requirements might require some minimum level of 
quality after refurbishment. In this case dynamic baseline for energy use can be calculated 
(see chapter 4.8). The costs for fulfilling the minimum requirements are not included to the 
energy investment for a measure, but only the cost to reach a higher energy ambition level, 
e.g. passive house level. 
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Example 
• If the windows in a building are due for replacement because of their poor condition or 

because the indoor climate is not satisfactory in winter, only the extra costs incurred by 
choosing especially energy-efficient windows are to be included in the Total Concept 
calculations. 

• If a ventilation system has to be replaced, because it is in poor repair or it does not fulfil 
current requirements regarding air quality, only the extra costs incurred to achieve a 
significantly higher level of energy efficiency are to be included in the Total Concept 
calculations. 

• One of the measures in a Total Concept method is to add extra insulation to a cellar wall. At 
the same time the drainage around the building is to be improved as part of a renovation 
project. The costs must then be apportioned between the two projects. The cost of the 
excavation work is referred to the renovation project, while the material cost of the extra 
insulation and the labour required is referred to the Total Concept method.  

 

4.11 Energy calculations  
4.11.1 Introduction 

Energy calculations are very important part of the Total Concept method.  One of the basic 
requirements that must be fulfilled so that it is practically possible for property owners/clients 
to decide whether or not to carry out an energy savings project, often quite costly, is that the 
data on which the decision is made is reliable. Primarily, this concerns the calculated energy 
savings.  
 
Energy calculations help to establish which the different energy end-users are in the building 
and where the greatest potential for energy savings lies. Energy calculations are also needed 
to calculate the energy savings of the identified energy saving measures in order evaluate the 
final annual cost savings. Also, when measures are implemented as a package then often 
different measures affect each other. For example energy savings achieved from lowering the 
set point temperature for heating from +22 °C to +21 °C will be somewhat lower when also 
the climate scale is renovated. Decreasing the average airflow rates in the ventilation system 
leads to less savings when also the fan system is exchanged to more efficient one. The 
combined effects of identified energy saving measures needs to be estimated during the 
calculations.   
 
The energy saving measures can be divided into two main categories, based on their impact 
on other systems:   

• Measures in which the energy savings are only results of the measures themselves and 
the measures do not otherwise affect other systems.  

• Measures in which the energy savings, in addition to the direct savings, also have 
indirect effects on the energy use of other systems.  
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An example of the first type of energy saving measures is the installation, or replacement, of 
heat/cooling recovery system in the ventilation system. This will only affect the heat and 
electrical energy demands in the ventilation system. The same is true for the replacement of 
pumps and fans, etc. Here it is quite easy to calculate the change in total energy use after 
implementing each measure and advanced energy simulations may not be needed.  
 
An example of the second type is the installation of more energy-efficient lighting. This will 
directly reduce the electrical energy demand but might increase the heat demand. 
Additionally, if a chilled beam system is installed, the cooling demand during working hours 
can be reduced. Another example is the conversion of a CAV system to a VAV system. The 
heat and electrical energy demands of the ventilation system are reduced considerably but, in 
addition to this, the heat demand by the radiators is also reduced, as it is no longer necessary 
to compensate for the cooling effect of the supply air during working hours in empty spaces. 
However, a measure that aims to reduce air flows, with the intention of reducing the need for 
electrical energy to run the fans, will reduce the savings that a more efficient heat recovery 
unit would have provided with the original air flow.   
 

4.11.2 Carrying out energy simulations  

For analyzing the effects of energy saving measures that have indirect effects on the energy 
use of other systems and for taking into account combined effects of different measures more 
detailed energy simulations are required. Commonly a calculation model for the building with 
its existing structure and operations is made with the help of energy calculation software or 
tool. 

The building is modeled according to the existing layout of the building, its current 
operational data and building use. The input-data for energy calculations are based on data 
that has been obtained from documents gathered at the beginning of the project and on-site 
inspections and should be detailed documented for each energy calculation. As a result of the 
calculations building demands for heat energy, cooling energy and electricity is obtained as 
well as division of energy use between different end-users. These results are then compared to 
the building’s energy statistics. The aim is to ensure that the deviation from the measured 
energy values is not greater than about 10 %.  
 
If the calculations and the energy statistics are markedly different, the input data will have to 
be re-checked and adjusted if possible.  Deviations could occur because some of the assumed 
input data was incorrect when compared to actual use and prevailing condition of the 
building. This could, for instance, be due to incorrect assumptions about the heat gains from 
occupants and machinery/ equipment.  
 
After the deviations from measured values are decreased to an acceptable level the calculation 
model can then considered to be calibrated according to the actual conditions and will be 
suitable for studying the effects of the different energy saving measures in the building.  
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When carrying out energy calculations the following points should be taken into account:  

• The background/input data must be correct, including a correct assessment of the 
existing conditions in the building and its systems.  

• If the results from the building model do not agree with the energy statistics check the 
background data and determine what affects the result the most – assumed room 
temperatures, air leakage into the building, operating times, etc. – as all these can have 
considerable effects on the results.   Determine whether more measurements are 
needed to correct the assumed values.  

• The conditions and assumptions used in the energy calculations must be properly 
documented, for example, the basic data regarding the building and the input data for 
calculating the effects of energy saving measures.   

• The comparison of energy use before and after the implementation of the energy 
saving measures must be understandable and reasonable. Make sure that agreement 
has been reached with the property owner/client regarding the initial conditions and 
ensure that the effects that the energy saving measures have on each other have been 
included.  

 
Calculation tools 
In order to evaluate the effects of energy saving measures which, in addition to the direct 
savings, also have indirect effects on the energy use of other systems, the calculation tools or 
simulation software’s used need to be able to calculate the total energy balance of the 
building. These calculation tools or simulation programs need to consider the effect of heat 
storage in building fabrics, internal heat loads as well as their impact on thermal climate.  
 
Also a considerable number of calculations or simulations can be needed to obtain a reliable 
understanding regarding the effect of each measure on future energy use. It is essential, when 
investigating non-residential buildings, that the calculation tools or simulation programs are 
actually designed for such buildings (e.g. include possibilities to calculate different types of 
technical systems) and that it is possible to analyse the effects of individual measures using a 
reasonable amount of work input.   
 
Additional requirement is that the programs that are used for energy simulations must have 
been validated and the person carrying out the calculations must understand how the 
calculation model relates to the building in question.  
 
In some cases, special programs and/or the use of reference data based on experiences are 
required to determine the use of energy and the savings potential for certain measures and 
systems. Among other things for:  

• Measures affecting the central heating/cooling units.  
• Measures affecting the control and regulating (BMS) system.  
• Measures affecting the compressed air systems. 
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• Demand Controlled Ventilation systems. 
• Measures that reduce air infiltration, for example, the replacement of windows, 

adjustments to the ventilation system and balancing air flows.  
• Humidification and dehumidification in special premises.  
• etc. 

 
Main steps in building´s energy simulations 
The simulation model that is used to calculate the energy savings of identified measures must, 
as far as possible, resemble the actual operation of the building. A calibrated model of the 
specific building must therefore be created. This is done by following main steps:  

• Documentation of input data. 
• Evaluating input data – uncertainty assessments. 
• Division of building into zones (if needed) 
• Feeding of the input data into the simulation program. 
• Initial calculations. 
• Comparing results to measured values. 
• Adjusting uncertain input data. 
• New calculation(s). 
• Establishment of the basic building model. 

 
Documentation of input data 
Input data for energy calculations depends on the requirements of the energy calculation 
program being used. The input data for energy simulations is commonly collected when 
compiling already documented building information and carrying out auditing work on site. It 
is recommended to document all the input data required by a specific program, for example, 
by using Excel tables, to increase the traceability of the whole calculation process. It is then 
easy to check which basic data is being used, whether the input data has been fed in correctly 
and to make ant necessary adjustments to the input data.  
 
Evaluating input data – uncertainty assessments 
When all the input data for the energy calculations has been gathered and documented, an 
uncertainty assessment should be carried out. In an uncertainty assessment, all the input data 
and its effect on the use of energy are evaluated.  

The purpose of carrying out an uncertainty assessment is to identify input data that can be 
used to adjust the calculation when the results are compared to the actual readings for heat 
and electricity. However, the degree of uncertainty for each piece of input data is not enough 
to find input data that can be adjusted. Every piece of input data must also be assessed based 
on the effect that it has on the use of energy. It is suggested that an assessment regarding 
uncertainty and its effect on energy use is graded using a three level scale, i.e. having a small, 
medium or large uncertainty or energy effect.  
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The assessment of the degree of uncertainty and energy effect is illustrated with examples in 
Fig. 4.8.   

 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 4.8 Assessing uncertainty and effect on energy use. The points in the diagram 

represent input data with a certain degree of uncertainty and effect on energy use.   
 
Example: Assessment of air leakage into the building through the facade. The building is subject to 
wind, and is old and unrenovated. No air-tightness measurements have been carried out. The 
assessment of how large effect the air leakage has involves a large degree of uncertainty and, at the 
same time, it most likely has a large effect on energy use.   
 
Division of building into zones (if needed) 
When carrying out energy calculations the building might need to be divided into different 
zones depending on how it is used and its different technical installations. This supports 
receiving more accurate results of simulations.  For example, the divisions can be made 
according to: 

• Different uses of the building zones (e.g. office area, shop, restaurant). 

• Different indoor climate requirements (e.g. different requirements on room 
temperatures). 

• Different indoor climate control systems (e.g. air conditioned areas and non air- 
conditioned areas, air cooling, water based cooling). 

•  Different operating times of the systems (e.g. AHU units) 

How the calculations per zone are done depends on the simulation software used. Often the 
calculations for each zone will be first done separately and thereafter combined together to 
achieve results for the entire building.  
 
Feeding of the input data into the simulation program 
This step requires great accuracy, as the feeding of data is itself a source of uncertainty. To 
reduce the risk of incorrect values being fed into the program, all input data is noted 
separately, for example, on an Excel spreadsheet. This will increase the traceability of the 
whole calculation process. It is then easy to check which basic data has been used, whether 

Example 

Corridor lighting: The building comprises mostly 
open-plan office space and few corridors. The lighting 
is system modern and is timer-controlled. Little effect 
on energy use and little uncertainty in input data.  

 
Temperature efficiency of the heat recovery: When 
there are large air flows the effect on energy use is 
great but, in this case, there is little uncertainty, as it 
was possible to make the measurements relatively 
accurately. 

Large 

Medium 

Small 

Small Medium Large 

Uncertainty 

Effect on energy use 

Infiltration: probably great effect on energy use 
and great uncertainty regarding how large the 
leakage flow is. 
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feeding of the input data has been correct and, if necessary, to make adjustments to the input 
data. Do not forget to double-check all input data which has been fed into the program.   
 
First calculation 
Carry out the first calculation and save the result separately. As an example the first results 
are illustrated on a heat/electrical energy diagram for comparison in the next step (see 
Fig.4.9). 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
Figure 4.9 The result of the first calculation in the energy calculation process: heat and 

electrical energy.  
 
Compare the results to measured values 
The results of the first calculation in an energy calculation process are now compared to the 
measured values of the energy use in the building supplied by the property owner/client. 
Check whether the measured values have been adjusted to annual use of a normal year. The 
comparison between the calculated and measured values is illustrated in Fig. 4.10.  
 

 
 

0                 50                 100                150                 200 
                              Electrical energy kWh/(m2.yr) 

200 
 
 
150 
 
 
100 
 
 
  50 
 
 
    0 

Heat energy kWh/(m2.yr) 

0                  50                100               150                 200 
                                  Electrical energy kWh/(m2.yr) 

200 
 
 
150 
 
 
100 
 
 
  50 
 
 
    0 

Heat energy kWh/(m2.yr) 

Calculated result 

Measured result 

Calculated result 



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

84                     Guidebook for implementation and quality assurance - Version 1.5          

Figure 4.10 Comparison of the results from the first calculation in the energy calculation 
process with the measured energy statistics.  

 
Adjusting uncertain input data – new calculation 
If the calculated result differs greatly from the measured values, an adjustment should be 
made to the previously assessed uncertain input data and a new calculation carried out. Check 
the background data and determine what affects the result the most. Assess whether more 
measurements are need to correct the assumed values.  
 
After the assumptions have been adjusted, new calculations are then carried out until the 
difference between the calculated energy use and measured energy statistics is not more than 
about 10 %. An example of such a comparison is shown in Fig. 4.11.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 4.11 Comparison of the results of energy calculations with measured energy statistics 

after adjustments to uncertain input data.   
 
Establishing a basic model 
When the difference between the calculated energy use and the measured energy statistics is 
not greater than about 10 % the basic model can be established. The calculation model can 
then be said to be calibrated and ready for use to study the effects of the different energy 
saving measures in the building in question. This is illustrated in Fig. 4.12.  
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Figure 4.12 Comparison of the results of energy calculations with measured energy statistics 

and establishment of a basic model shown in a heat/electrical energy diagram.   
 

It is important not to forget to document the final input-data used and assumptions made 
for the energy calculations when establishing the basic model as well as when analysing 
the identified energy saving measures in the next step. These conditions and 
assumptions must be stated in the report given to the property owner/client. 

4.11.3 Credibility of the calculations  

Credibility of calculations in Step 1 is one of the crucial elements in the implementation of the 
BTC method. Poor reliability of assessments in energy savings and necessary investments has 
a direct influence on project outcomes.  There are several factors influencing the quality of 
calculation results in Step 1. The most important ones are illustrated in Figure 4.13.  

 

 
Figure 4.13 Factors influencing quality of calculation results in Step 1. 
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Lack of input data 
Lack of input data is a very frequent problem when performing calculations for existing 
buildings. It is an energy consultant’s task to gather as much precise data as possible and it is 
the responsibility of the in-house key actors to make sure that the information about the 
building and its use is available for the energy consultant. When some of the data that is not 
available this should be clearly marked as an assumption when documenting the input data t.  
The input parameters that are often difficult to find are thermal bridges, infiltration rates, 
some set points in the climate control systems, etc. Table 4.1 below gives a brief guidance on 
how to evaluate these parameters. 
 
Table 4.1 Guideline for evaluation if the input data is not available 
Parameter Evaluation 
Thermal bridges If thermal bridges are difficult to evaluate, for instance because of 

a lack of drawings with structural details: 
Use thermography to identify heat leakages 
Evaluate values on the basis of a database with existing buildings 
or an official guideline (e.g. in DK: “Handbook for energy 
consultants” - Bekendtgørelse om Håndbog for Energikonsulenter) 

Infiltration Infiltration rates can be evaluated on the basis of national 
guidelines or by air leakage test if necessary. The test should be 
scheduled during a weekend to not disturb tenants’ activities.  

Set points If set points are not available from BMS system or are varied a lot 
during operation times for example by the maintenance staff, then 
agree with the property owner/client what set points should be 
used in calculations. 

 
Defining a baseline for calculations 
Determining a baseline is often not an easy task. This is often because major renovation are 
not carried out just for energy savings and renovations can also include general upgrade of the 
building, changes in the building layout, improvement of indoor climate, etc. The energy 
performance of an existing building based on energy statistics cannot always be used then as a 
baseline for calculating the effects of the identified energy saving measures. Defining the new 
baseline must be established in dialogue with a building owner/client. 
 
A new baseline is often calculated on the ambition levels for indoor climate, new technical 
characteristics of the systems that needs to be replaced, minimum renovation requirements 
defined in the building codes when carrying out major renovations, etc. The methodology 
how to determine the baseline for calculations of energy savings is described in chapter 4.6. 
 
  



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

Håndbok for implementering og kvalitetssikring - Version 1.6                                         87 

Modelling tool 
A modelling tool used for energy calculations depends on an individual user/company.  In 
Sweden the different software commonly used for calculation of buildings energy 
performance and energy saving measures are: IDA ICE, VIP Energy and BV2 and some 
others with different pros and cons.  
 
It is essential, when investigating non-residential buildings, that the calculation tools or 
simulation programs are actually designed for such buildings (e.g. include possibilities to 
calculate different types of technical systems) and that it is possible to analyse the effects of 
individual measures using a reasonable amount of work input.  Use of the more complex 
software is often very time consuming when establishing a base model for a building and for 
carrying out step by step energy calculations when forming an action package. One 
calculation step can take more than 12 hours for completion, making the whole calculation 
procedure very long. Therefore for keeping the pre-study phase of the project (Step 1) in a 
reasonable cost level, more complex programs should be avoided if possible.The engineering 
companies who are using more complex tools for calculations, e.g. IDA ICE, are usually 
using it for the design work on daily basis.  
 
It should also be noted, that hardly any available software for energy calculations are yet 
customized for the calculations needed in the Total Concept method and some manual work is 
normally needed for step by step calculations of the action package. Step by step calculations 
are needed for taking into account the different measures have on each other.  
  
It is important that the background/input data used in the calculations is correct, including a 
correct assessment of the existing conditions in the building and its systems. Assessment of 
the uncertainty of the input data and its impact on the results is therefore crucial for quality 
assurance.  
 
Standardization of verification method 
Commonly a calculation model for the existing building is made with the help of an energy 
calculation software and verified with the existing data from the energy statistics, often 
corrected to a normal year. The weather data used in a simulation software is commonly 
based on the weather data of the normal year.  A more accurate method of data verification 
would be simulating the base model with the actual weather data for a specific year and 
compare it with collected data from energy meters for the same year. However, the biggest 
barrier for this solution is the price of getting the weather data.   
 

4.12 Profitability calculations and the creation of an action package  
4.12.1 Introduction 

The possible energy saving measures that were identified during the energy audit will be 
studied in detail with the help of the calibrated simulation model and other relevant 
calculation methods.  At the same time an action package will be formed whereas taking into 
account the effects that each of the individual measures has on each other.  
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The measures will be graded according to profitability based on the internal rate of return 
method. Principles of this method were described in detail in Chapter 3. The profitability of 
each measure is assessed based on its calculated annual net cost saving, investment cost 
(capital cost) and the economic calculation period. Special consideration should be given for 
the accuracy of the results - there is always an uncertainty in both savings and investment 
costs assessments for different measures. The accuracy to which the results are shown should 
always take into consideration the uncertainty that is included in the calculations. 
 
When annual savings for each measure are evaluated also other cost savings/cost increase 
should be included to the calculated annual cost savings. It is also important to remember that 
it is the annual net savings that are used as an input data in profitability calculations.  Some of 
the measures might not only affect annual energy use but also other costs, such as 
maintenance costs and other resources. For example, the measures concerning domestic hot 
water might reduce water usage and the replacement of light fittings could save in 
maintenance costs for light sources (e.g. due to longer lifetime). Or it might be the other way 
round and carrying out some of the measures might lead to increased operating costs, for 
example, when introducing heat recovery or demand control. However, it is up to the property 
owner/client to decide how large a portion of the changes in costs is to be included in the 
profitability calculation.   
 
For profitability calculations it is essential to know the profitability requirements, defined by 
calculation interest rate, that have been stipulated by the property owner/client in addition to 
any other conditions affecting the calculations, for example, energy prices, estimated energy 
price increases, economic calculation periods, etc. A checklist for information needed can be 
found in Appendix 6.  How to take into account complex energy price models was discussed 
in Chapter 3. 
 

4.12.2 Investigating the measures and the creation of an action package 

As a first step energy savings of each identified measure is calculated separately using the 
calibrated calculation model and savings for heat energy, district cooling energy and electrical 
energy are specified.  
 
As a second step an action package is created taking into account the effects that each of the 
individual measures has on each other. In order to avoid complex calculations of all the 
possible combinations of measures and how each individual measure affects the energy use in 
these combinations a simplified method will be used. This method has been proven to give 
equally good result in the profitability calculations of an action package.   
 
This evaluation is based on the estimation that measures with the highest profitability will be 
carried out first, determining the cost savings and profitability of each following measure.  
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At first ranking based on individual profitability is done, based on the internal rate of return 
that each individual measure has. This is assessed based on each measure´s calculated 
individual annual net cost saving and investment cost (capital cost), without taking into 
account any other measures.  The economic calculation period is decided by the property 
owner and is often taken the same as economic lifetime of a measure.  
After establishing the first most profitable measure then the annual net saving of the second 
measure is calculated based on the estimation that the first measure has already been carried 
out. In principle the energy calculations are carried out step by step based on the profitability 
ranking: 

• Measure 1 
• Measure 1+2 
• Measure 1+2+3 
• etc. 

 
It is common that measures affect each other’s annual savings but sometimes also the 
investment cost. This should be taken into account similar way as when estimating combined 
effects on energy savings. An example below illustrates how a package of measures can be 
formed.  
 
After package of measures is formed and impact of each individual measure in this package is 
assessed based on the method described above then all of the measures can be plotted on an 
internal rate of return diagram by using the Total Concept calculation tool Totaltool. The 
program takes into account different economic calculation periods for different measures and 
automatically adjusts the action package curve.  
 
The criterion for how many measures are to be included is that the internal rate of return for 
the package as a whole is not less than the calculation interest rate. This means that the 
calculated internal rate of return for the whole package must not be lower than the property 
owner’s/client’s yield requirements expressed as a calculation interest rate. This will 
determine the size of the action package.  

 
Example 
An old office building uses a lot of energy and the consultant has identified following five energy 
efficiency measures and specified how they affect the energy demand.  
• New windows 

Replacing the old windows with new ones will decrease the thermal transmittance, the solar 
gain coefficient and the air infiltration.  

• New lighting system 
A new lighting system will decrease the total installed power of lighting as well as the utilization 
time.  

• Heat recovery 
A heat recovery system will recover heat from the exhaust air and cause an increased pressure 
drop in the ventilation system.  

• Demand controlled ventilation 
Controlling the airflows according to the actual demand will decrease the average airflow.  
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• Balancing the heating system 
Balancing the hydronic heating system makes it possible to decrease the average indoor 
temperature without jeopardizing the thermal comfort in the coldest part of the building.   

The first step is to identify the single most profitable measure. Following table presents investment 
costs, calculated annual net savings, economic calculation periods and internal rate of return of each 
measure if only that single measure is carried out.  

Measure Investment 
cost [€] 

Annual saving 
[€/year] 

Economic 
calculation 
period [years] 

Internal rate of 
return [%] 

New windows 85 000 3 500 30 1 
New lighting system 90 000 5 800 20 3 
Heat recovery 130 000 12 000 20 7 
DCV 120 000 15 500 20 11 
Hydronic balancing 5 000 2 100 10 41 

Hydronic balancing yields the highest internal rate of return and is thereby the single most profitable 
measure. Following table shows the values for the other measures under the presumption that the 
hydronic balancing is already carried out. Note how the annual savings differ from previous table.  

Measure Investment 
cost [€] 

Annual saving 
[€/year] 

Economic 
calculation 
period [years] 

Internal rate 
of return [%] 

New windows 85 000 3 200 30 1 
New lighting system 90 000 6 000 20 3 
Heat recovery 130 000 11 800 20 7 
DCV 120 000 14 800 20 11 

Demand controlled ventilation appears to be the second best measure. In the following table not only 
the annual savings are different but also the investment cost of the heat recovery. This is because it is 
cheaper to install DCV together with heat recovery than it is to only install DCV plus only install heat 
recovery.  

Measure Investment 
cost [€] 

Annual saving 
[€/year] 

Economic 
calculation 
period [years] 

Internal rate 
of return [%] 

New windows 85 000 2 900 30 0 
New lighting system 90 000 6 200 20 3 
Heat recovery 80 000 4 700 20 2 

New lighting system is ranked third despite the reduced cost of heat recovery.  
Measure Investment 

cost [€] 
Annual saving 
[€/year] 

Economic 
calculation 
period [years] 

Internal rate 
of return [%] 

New windows 85 000 3 200 30 1 
Heat recovery 80 000 4 700 20 2 

Heat recovery is ranked fourth and since new windows and heat recovery does not affect each other’s 
annual savings the last table is just a cut-out from the previous.  

Measure Investment 
cost [€] 

Annual saving 
[€/year] 

Economic 
calculation 
period [years] 

Internal rate 
of return [%] 

New windows 85 000 3 200 30 1 

By entering the bold values from previous five tables into the Totaltool an internal rate of return 
diagram is plotted.   
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The diagram presents five packages of measures, and it is easy to identify the package that saves as 
much energy as possible while still fulfilling the requirement for profitability. The diagram is a graphic 
version of following table.  

Package Investment 
cost [k€] 

Annual saving 
[k€/year] 

Internal rate of 
return [%] 

Hydronic balancing 5   2.1 41 
 +DCV 125 16.9 12 
  +New lighting system 215 23.1 8 
   +Heat recovery 295 27.8 7 
    +New windows 380 31.0 5 

 

 

Figure 4.14. Example of the profitability of the different measures presented in an internal rate of 
return diagram, and the creation of an action package. For example the property 
owner’s/client’s profitability requirements are 7 % and the estimated relative energy price 
rise 2 %. This means that the profitability requirement is that the action package must 
have a greater yield than 7 % - 2 % = 5 %. 

4.12.3 Finding the action package with maximum cost saving 

When creating an action package the point of departure is the profitability of the individual 
energy saving measures. After calculations for all of the measures have been carried out some 
of the measures can fall below the profitability curve in the internal rate of return diagram and 
must therefore be excluded. At the same time, a particular measure might partly touch the 
curve and should also be excluded. Cases like these can result in the action package having a 
much higher internal rate of return than stipulated, although the energy saving aspects of the 
package would be greatly reduced.  
In order to find the most energy saving action package within the profitability frames different 
sequences of measures in the package should be tested. For example, remove some of the 
measures close to the profitability line and see if the total energy saving of the package would 
be higher if the measures from the very end of the package line are included. If an expensive 
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measure is found to be the last measure in the action package to fall outside the profitability 
curve, it could be worthwhile to replace it with smaller measures that might be less profitable 
but together would fulfil the profitability requirements of the action package. In this way a 
greater energy saving can be achieved while still fulfilling the profitability requirements.   
 
Example 

An audit using the Total Concept method was carried out in a school building built in the 1950s. 
There were just over 300 pupils and the total heated floor area was 4000 m2, Atemp. There was no 
heat recovery in the mechanical supply and exhaust air ventilation system. The building envelope 
was poorly insulated. The annual energy demand was around195 kWh/m2 for heat energy and 
around 60 kWh/m2 for electrical energy. A number of energy efficiency improvement measures 
were identified and simulated to calculate the profitability and form the action package. The 
calculated cost savings and investment costs for the identified measures are presented in Table 
4.2. 
 
The energy prices used for the calculation were 0.05 €/kWh for heat energy and 0.09 €/kWh 
electrical energy. The property owner’s/client’s profitability requirements were 7 % and the estimated 
relative energy price rise 2 %. This meant that the profitability requirement was that the action 
package had to have a greater yield than 7 % - 2 % = 5 %. Figure 4.15 shows the measures plotted 
on an internal rate of return diagram together with the profitability requirement (marked as a thick 
line). As it can be seen from the diagram, the last two measures fall outside the profitability line. In 
order to find the most energy saving action package within the profitability frame different sequences 
of measures in the package were tested. On recalculation it was found that the most cost saving 
package would be when measure 8 “Façade insulation” was excluded. The results of the profitability 
calculations are shown in figure 4.16.   
 

Table 4.2. 
The calculated cost savings and investment costs for the identified measures for a school 

building. 

Identified measure (M) 
Invest. 
cost 
k€ 

Calcu-
lation 
period     
yrs 

Heat 
energy 
saving  
kWh/m2.yr 

Heat 
energy 
saving 
k€/yr 

El.  
energy 
saving  
kWh/m2.yr 

El. 
energy 
saving  
k€/yr 

Other 
savings 
k€/yr 

Savings 
in total 
k€/yr 

M1. Ventilation heat recovery 70 20 65 13 -2 -1 0 12 

M 2. Hydronic balancing and 
new thermostats 

10 15 15 3 0 0 0 3 

M3: New heat system 
pumps 

5 15 0 0 3 1 0 1 

M4: DCV system 100 15 5 1 20 7 -0,5 7,5 

M5: Improved roof 
insulation 

60 40 15 3 0 0 0 3 

M 6: New outer doors 10 40 3 0,5 0 0 0 0,5 

M 7: New lighting 80 15 -5 -1 10 3,5 0,5 3 

M8: Facade insulation 120 40 10 2 0 0 0 2 

M9: New windows 100 40 20 4 0 0 0 4 

  
The energy decrease with the proposed action package was about 120 kWh/m2 for heat energy 
and about 30 kWh/m2 for electrical energy. This corresponded to total energy decrease for about 
60% and the action package resulted in annual savings of approx 35 k€ and required the total 
investment of 435 k€.  
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Figure 4.15  The different identified measures presented in an internal rate of return diagram, and 

the creation of an action package. The profitability requirement is that the action 
package must have a greater yield than 7 % - 2 % = 5 %. As it can be seen from the 
diagram, the two last measures fall outside from the profitability line.  

 
Figure 4.16  The final action package for a school building. The final profitability of the action 

package is 5.1 %. The action package results in annual savings of approx 35 k€ and 
requires the total investment of 435 k€. 
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4.13 Including replacement of heat supply in the action package 
based on the Total Concept method 
 
When a replacement of the heat supply should be included in the Total Concept, there are 
three thinkable approaches.  

1) First of all the energy need of the building is to be decreased. Then the most energy 
efficient heat supply alternative is to be chosen. This approach is often referred to as 
the Kyoto-pyramid originally formulated by SINTEF Byggforsk.  

2) A new heat supply alternative is already decided upon and should be regarded as one 
of the energy saving measures in the package.   

3) A replacement of the heat supply should be dealt with clearly materialistically as cost 
saving measure only.  

From analysis point of view, the first approach is simplest and the third most laborious. The 
following example illustrates the three approaches. 
 
Example  
A building has an annual demand of 350 MWh district heat and 20 MWh electricity. The price of heat is 
0.08 €/kWh and the price electricity 0.12 €/kWh. Six energy efficiency measures have been identified. 
None of these measures is influencing any of the others. The measures are presented in the table 
below. Figure 4.17 shows the corresponding internal rate of return diagram. 
 Investment 

cost [k€] 
Electricity saving 
[MWh/year] 

Heat saving 
[MWh/year] 

Economic 
calculation 
period [years] 

New lighting 13 14 -2 20 
Energy efficient DHW-system5 7 0 13 30 
Improved roof insulation 15 0 9 40 
New windows 72 0 40 30 
Improved insulation of facade 110 0 38 40 
Heat recovery ventilation 78 -4 106 20 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 4.17 The IRR diagram with the six identified energy saving measures  
                                                 

5 DHW = Domestic hot water 
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 A ground source heat pump for heat supply is to be included in this project. The specific total cost, the 
performance and the economic calculation period are according to the table below. The seasonal 
performance factor is the ratio of heat output during one year to the electricity input.  
 
 Investment cost 

[€/kW] 
Seasonal 

performance 
factor [-] 

Economic 
calculation 

period [years] 
Ground source heat pump 850  3,1 25 

 
The heat power demand of the building before energy saving measures is 135 kW. The energy 
efficiency measures will reduce the power demand according to the table below. This is used only to 
determine the size of the heat pump. (Hot water storage tank is taken into account.) 
 

 Heat power reduction 
[kW] 

New lighting 0 
Energy efficient DHW-system 12 
Improved roof insulation 4 
New windows 11 
Improved insulation of facade 9 
Heat recovery ventilation 27 

 
Approach 1 
The heat pump is added on top of the energy efficiency measures. When calculating the cost and the 
savings, the heat pump is handled as the six energy saving measures had already been carried out.  

 Investment cost 
[k€] 

Electricity saving 
[MWh/year] 

Heat saving 
[MWh/year] 

Heat pump 61 -47 146 
 
The internal rate of return diagram according to approach 1 is presented in figure 4.18.  
 

 
Figure 4.18. The IRR diagram with the heat pump included according to approach 1.  
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 Approach 2 
In the second approach, the installation of the heat pump is predetermined and its cost and savings do 
not take other measures into account.  
 Investment 

cost [k€] 
Electricity 
saving 
[MWh/year] 

Heat saving 
[MWh/year] 

Ground source heat pump 115 -113 350 
 
Instead, the reduction of its size and the following cost saving is taken into account as reductions of 
the costs of the six energy saving measures in the building. Note that the measures now save 
electricity only.  
 Investment 

cost 
[k€] 

Electricity 
saving 

[MWh/year] 

Heat  
saving 

[MWh/year] 

Reduction in 
heat pump cost 

[k€] 
New lighting 13 13 0 0 
Energy efficient DHW-system 7 4 0 10 
Improved roof insulation 15 3 0 3 
New windows 72 13 0 9 
Improved insulation of facade 110 12 0 8 
Heat recovery ventilation 78 32 0 23 

 
The reduction in heat pump cost is simply subtracted from the investmet cost and the resulting internal 
rate of return diagram is presented in figure 3. Concerning the replacement of DHW system, the 
influence on the heat pump cost is somewhat higher than the cost of the DHW replacement itself. This 
appears as a negative investment cost and a twist in the IRR diagram. 
  

 
 
Figure 4.19. The IRR diagram with the heat pump included according to approach 2. 
 
Approach 3 
The heat pump is treated as any other energy efficiency measure. This guarantees a correct order in 
the diagram but requires careful monitoring of how the heat pump is influenced by the other measures 
and vice versa. The procedure is as described in chapter 4.11.2.   
As shown in following table, the new domestic hot water system is found to be the single most 
profitable measure.  
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  Investment 
cost [k€] 

Electricity 
saving 

[MWh/year] 

Heat 
saving 

[MWh/year] 

Internal rate 
of return [%] 

New lighting 13 14 -2 10 
Energy efficient DHW-system 7 0 13 15 
Improved roof insulation 15 0 9 4 
New windows 72 0 40 2 
Improved insulation of facade 110 0 38 0 
Heat recovery ventilation 78 -4 106 8 
Ground source heat pump 115 -113 350 12 

 
The next step is to redo the calculation taking into account that the first measure is implemented 
already.  
 Investment 

cost [k€] 
Electricity 
saving 
[MWh/year] 

Heat  
saving 
[MWh/year] 

Internal rate 
of return 
 [%] 

New lighting 13 14 -2 10 
Improved roof insulation 15 0 9 4 
New windows 72 0 40 2 
Improved insulation of facade 110 0 38 0 
Heat recovery ventilation 78 -4 106 8 
Ground source heat pump 105 -109 337 13 

 
The heat pump gets the second place and the calculations are redone again. 
  
 Investment 

cost [k€] 
Electricity 
saving 
[MWh/year] 

Heat saving 
[MWh/year] 

Reduction in 
heat pump 
cost [k€] 

Internal 
rate of 
return [%] 

New lighting 13 13 0 0 10 
Improved roof insulation 15 3 0 3 1 
New windows 72 13 0 9 -2 
Improved insulation of facade 110 12 0 8 -3 
Heat recovery ventilation 78 32 0 23 3 

 
So it continues and the internal rate of return diagram is presented in figure 4.20.  
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Figure 4.20. The IRR diagram with the heat pump regarded equally with the other cost saving 
measures according to approach 3 
 
Regardless of the approach chosen, the endpoint of the curve will be the same. However, if 
the endpoint doesn’t fulfill the profitability required, the choice of approach influences the 
design of the package which must be kept in mind when choosing the applicable approach.  
 

4.14Summing up and the report  
It is up to the property owner/client and the energy consultant to agree about what is to be 
included in the report from Step 1. The information in the report must be sufficient to enable a 
decision about if the measures are to be carried out and the project should continue to Step 2. 
It must therefore be easily understood, both from a technical and financial point of view.  
 
The report should include at least the following details:  

• The procedure used. 
• Input data in the form of technical details about the building and other assumptions 

made as well as energy statistics, calculated energy use before carrying out any 
improvement measures, input data for the feasibility calculations.  

• A detailed description of the measures. The report will form the basis for the design 
work of the project.  

• Partial results in the form of calculated energy and investment cost savings for each 
measure.  

• Final results of profitability calculations including summarizing the list of measures 
included in the action package, the total investments and total savings, the action 
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package plotted in the internal rate of return diagram and the energy use before and 
after implementing the action package.   

 
An example of results showing the energy use before and after implementing the measures in 
the action package can be seen in Fig. 4.21. Separate specifications are drawn up for energy 
savings regarding heat, cooling, electricity used in the building itself and the tenant’s use of 
electricity.   

 
 
Figure 4.21 Example of the results showing the energy needs before and after carrying out 

the measures in the action package, kWh/m2 (gross floor area).  
 
A template for reporting Step 1 of the Total Concept method can be found from the Total 
Concept tool-kit. 
 

4.15 Sensitivity analysis for the results 
When investment decisions are made based on the Total Concept method it is advisable to 
carry out some form of sensitivity analysis. In fact, sensitivity analyses should be carried out 
no matter what method is used to provide a basis for investment decisions, especially if they 
are large.  
 
Examples of questions that could be relevant include:  

• What will happen if the energy savings have been overestimated?   
• What will happen if one of the measures is more expensive than estimated?   
• What will happen if the energy price increase is only half that assumed?    

 
One way in which the sensitivity of the different estimations and calculations can be studied is 
illustrated in the example below. If the initial calculations, using the chosen assumptions, 
provide results according to the figure below, i.e. an internal rate of return of about 5 %, by 
how much will the results be affected if the annual savings differ by ± 10 % from the 
calculated value, or if the investment differs by ± 10 % from the calculated value?  
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Fig. 4.22 shows that the worst result with regard to the internal rate of return can be about 2.5 
% (indicated by ), while the best possible result could be about 7.5 %.  
 

 
Figure 4.22 Sensitivity analysis.  ± 10 % differences for both annual savings and amount 

invested.  
 
If the property owner/client requires a 5 % yield on invested capital within the scope of the 
sensitivity analysis, this means that the action package must be limited, so that the worst case 
yield will be greater than 5 %. If the last two measures are excluded from the action package, 
then the sensitivity analysis, as shown in Fig 4.23, shows that the internal rate of return will 
be in the interval 5 to 10%, which agrees well with how the Total Concept model is 
structured. Every individual measure that is added to an action package contributes to 
reducing the annual costs but with a somewhat reduced total profitability of the action 
package. Consequently, if the property owner/client in this example stipulates a yield on 
invested capital corresponding to at least 5%, at the same time as the calculations have to 
fulfil the sensitivity analysis, the last two measures in the action package will have to be 
excluded.  

 
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Figure 4.23 Sensitivity analysis. ± 10% differences for both annual savings and amount 

invested. Two measures excluded compared to before.  
 
  

 
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5 Step 2 of a Total Concept method – 
Carrying out the measures 

 
This chapter discusses the issues which the client should be aware of when carrying out 
Step 2 of a Total Concept method, i.e. when implementing the action package drawn up in 
Step1. Among other things, the role of the client and the information and basic 
requirements that should be stipulated in the tender documents are discussed.  

 

5.1 Introduction 
In Step 1 of a Total Concept method, an action package of energy saving measures is 
identified which will create the biggest energy savings within the profitability range stipulated 
by the client. In Step 2 the accepted action package is carried out in its entirety.  

Step 2 is based on careful procurement, design work and construction work. Basically, these 
stages are the same as in any normal reconstruction project. However, mistakes must be 
avoided at all costs as the expected energy savings, and the whole point of carrying out a 
Total Concept method, could otherwise be lost.  

The work of Step 2 is finalized by carrying out thorough functional performance checks. 
Among other things, this is important in order to make sure that all the measures function 
correctly. If, for example, an upgraded ventilation system does not function as expected, a 
large part of the energy savings and, thereby, the cost savings, can be lost. Therefore, before 
the effect of the action package can be evaluated, it is very important that functional 
performance checks are performed so that any faults can be rectified.  

It is also especially important to ensure that the use of energy in a building can be measured 
afterwards. This means that extra meters for electricity and heat might be needed. Some form 
of monitoring system as part of the Buildings Management System (BMS) is often already in 
place. Some additions might have to be made and these should be carried out at the same time 
as the energy saving measures.  
 
The key points to consider for achieving good results and assuring quality assurance when 
carrying out the different work tasks in Step 2 will be discussed in detail in the following 
sections.  
 

5.2 Stakeholders and key actors in Step 2 
Carrying out Step 2 of the Total Concept method requires cooperation between the following 
main stakeholders and key actors:  

• Property owner/client, who is responsible for ordering the practical work based on 
Step 2 of the Total Concept method from external key actors and coordinating the 
work between the parties involved. Property owner/client is also responsible for 
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assuring that internal resources are available for project execution, e.g. involvement of 
in-house personnel like property manager, maintenance staff, etc.  

• Design engineers (including architect), who based on the contractual agreement with 
the property owner/client, will do the detailed design work for the proposed 
measurers. 

• Contractors and technology providers, who, based on the contractual agreement with 
the property owner/client, will participate in carrying out the cost-effective package of 
energy saving measures according to detailed design. 

• Property manager, who is responsible for the buildings in question and will be 
involved in coordinating the renovation work and functional performance checks 
within the building. 

• Facility management staff (maintenance staff), who are responsible for operating the 
systems in a building. Their cooperation with the design engineer and contractor is 
valuable since they know how the systems work and what must be taken into account 
when renovation work is carried out.  They will also be responsible for carrying out 
measures involving adjustments of settings in the control and regulating systems as 
well as following up the function and quality of improvement measures with regard to 
future operations and maintenance.   

Step 2 also requires involvement of tenants/ building users as the renovation work needs to 
be coordinated with them and their use of the building(s). Furthermore, some measures may 
be tenant´s responsibility to carry out, e.g. measures in the lighting system and 
machines/equipment used.   

It is also recommended that the energy consultant from Step 1 is available during Step 2, as 
the person involved in the detailed design work must have a good understanding of the 
purposes and backgrounds of the different measures. 

The stakeholders and key actors involved in Step 2 of the Total Concept method is illustrated 
in Fig. 5.1. 

  



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

104                     Guidebook for implementation and quality assurance - Version 1.5          

 

 

 

 

 
 
 
 
 
 
 
 
Figure 5.1  The stakeholders and key actors involved in Step 2 of the Total Concept    

method. 
 

5.3 Key activities of Step 2 of Total Concept 
The key activities of Step 2 of Total Concept are illustrated in Fig. 5.2. Carrying out Step 2 
requires a number of preparations from the property owner/client, such as involvement of 
relevant in-house key actors for the project and engaging a design engineer and contractor(s). 
The key activities involving practical work are commonly carried out by the design engineers, 
architect, contractors and maintenance personnel.  
 
 
 
 
 
 
 
 

 

 
Figure 5.2  The key activities included in Step 2 of the Total Concept method. 
 

5.4 The client’s role and responsibilities  
It is important that the client or client’s representative follows the project actively. Preferably, 
this should be done by engaging an internal project manager, for example, a technical 
property manager, a maintenance manager or an energy and environmental manager. The 
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project manager makes sure that sufficient communication channels are established between 
the design group, the contractors, the tenants and other parties involved. If project 
management cannot be carried out using internal own personnel, which would be preferable, a 
consultant can be engaged.  

Experience from previous projects has shown that to actually achieve the savings in energy 
and, thereby, the assumed profitability, it is important to stipulate clear requirements with 
regard to the functioning of the completed project when engaging a design engineer and 
contractors. This means that demands are made on the procurement and design work as well 
as on the execution of the contracts. Furthermore, functional performance checks should also 
be included in the final inspection. Everything included in the action package must work 
properly when contractor hands over the building to the client.  

It is also important to take into account how the implementation of the measures will affect 
the tenants and users and coordinate the whole operation accordingly. Furthermore, depending 
on the terms of the lease some of the measures might even be the responsibility of the tenants, 
for example, the replacement of light sources and other measures concerning lighting. The 
tenants might also be responsible for the investment costs and design of certain 
equipment/machinery. It is therefore important to have a dialogue between the tenant and the 
client and that agreement is reached on areas of responsibility and the possibility of 
coordinating some of the investments.  
 
To be able to carry out Step 3, some of the planning work for this step should begin already in 
Step 2. It is the client’s responsibility to make sure that the tender documents in Step 2 
describe the preparations that the different parties involved must make before Step 3 is 
commenced. These include, for example, measuring points, measuring systems and data 
handling as well as the documentation of costs that are included in the calculations.  
 
The primary roles of the client or client’s representative when carrying out Step 2 include:   

• Coordinating internal resources/personnel, for example, the involvement of the facility 
maintenance staff. 

• Drawing up data for the tender documents and engaging the design engineer and 
contractors. 

• Coordinating the contacts between the parties involved: the tenants, maintenance staff, 
design engineer, contractors and others.  

• Plan how the functional performance checking of the improvement measures and final 
inspection is carried out.  

• Ensure that the work is quality assured by scrutinizing documents and checking 
execution.   

• Planning for Step 3, for example allocation of responsibilities for the preparations of 
detailed measurements. 
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5.5 Engaging design engineers and contractors for Step 2 
5.5.1 Drawing up the tender documents 

It is important to clearly specify the design engineers´ and contractors’ assignments and what 
final result is expected in the tender documents. The client should also specify the 
responsibilities of the design engineers and contractors and how their work will be verified. 
Many property companies have their own guidelines and requirements when it comes to 
design work, construction and quality demands during the building process. Factors like these 
might have to be taken into account in a Total Concept method. 
In the tender documents, the client should: 

• Specify the assignment in detail and the areas of responsibility that the design 
engineers, contractors and others will have, for example, concerning project 
management, design work and all-in contracts.   

• Specify the demands placed on these parties and what they are contracted to deliver, 
for example, experience, competence, resources, starting date, completion date, 
documentation and reports.   

 
When drawing up the tender documents it should be specified how the final inspection and 
functional performance checks are to be carried out.  Everything included in the action 
package must work properly when the contractor hands over the building to the client. This 
means that a final inspection is necessary and this will, among other things, include the 
checking of important functions.  
 
To further emphasize the importance of a fully functional building on completion there is 
reason to define the economical responsibility connected to this, so that the expected energy 
savings are verified before the contractors work is approved. It could therefore be 
advantageous to procure the detailed design and contractual work from the same company, 
i.e. as a type of all-in contract. A combined design engineer and contractor partnership could 
then be held economically responsible for achieving the expected savings. This could involve 
extra expense for the client but experience shows that this extra cost, in reality, can be both 
well motivated and profitable. 
 
When drawing up the tender documents in Step 2 the client should take into account how the 
results of the measures will be evaluated in Step 3. If careful follow-ups are planned, then it 
must be ensured that energy use can be measured in sufficient detail and that the actual costs 
of the energy saving measures are documented. This is needed in order to verify that the 
investment in the Total Concept method has been successful.  
If the consultant who is engaged in Step 2 is responsible for the preparations for detailed 
measurements, then he/she must already specify, during the design work, which measuring 
points are required, what data is to be gathered and how, etc. Costs involved with Step 3 
should be included to the offer. 
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5.5.2 The design engineer’s role and responsibilities  

Some of the measures may require relatively detailed design. The design work will result in 
documents required for procuring the contractors.  
 
The design engineers who are to be engaged in Step 2 are to take responsibility for the 
following:   

• Carrying out the design work for specified measures based on the documents from 
Step 1 and according to the project manager’s/client’s directives.   

• Following the client’s quality assurance routines and ensure that the quality goals are 
met.   

• Establishing contacts with all the relevant parties regarding the design work, for 
example, tenants, maintenance personnel, contractors and others, to quality assure the 
design of the improvement measures. Contact with the consultant who carried out Step 
1 is recommended in order to check the details of the measures and ensure that the 
results reach high standards. 

• Make a plan for measurements and follow-up in Step 3, including planning for extra 
meters so that energy use (heat, cooling, owner’s electricity use and tenant’s electricity 
use) can be followed up.  

As a large proportion of the saving measures are normally connected to the technical 
installations, it is important that the design engineer has a good understanding of how they 
work in the building in question. It is also important that the design engineer is fully aware of 
the main goals of the project – to reduce the use of energy.   

5.5.3 The contractor’s role and responsibilities  

The main role of the contractor is to carry out the specified improvement measures according 
to the design engineer’s documentation. In addition, the contractor should be responsible for 
making sure that the measures that have been carried out function correctly from the very 
start. The client should stipulate that the contractor must not leave the assignment until an 
approved functional performance checking has been carried out.   
  
The contractor who is to be engaged in Step 2 is to take responsibility for the following:   

• The practical implementation of the specified measures according to the design 
engineer’s documentation. 

• Assure that the measures that have been carried out function correctly before 
functional performance checking and final inspection is carried out.  

• Following the client’s directives regarding the construction work and commissioning 
the different systems.  

• Following the client’s quality assurance routines and ensure that quality goals are met.  
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• Compiling the documentation of the contract costs for the energy measures if required 
by the client.   

 

5.6 Design work and quality assurance  

The information contained in the Step 1 report forms the basis for decision-making regarding 
the implementation of the savings measures. It also forms the basis for the detailed design 
required.  

A number of the measures in the action package will be so simple that they can be carried out 
without any special preparations being made. Others must be designed and planned in detail 
and carried out by contractors. Here also the influence on the tenants and building users need 
to be taken into account.  
 
In the design phase, the detailed design work takes place and drawings, system schematics 
and technical descriptions are produced. The design work results in the documents that are 
needed so that a call for tenders from contractors can be made. 
 
When in the design stage it may be discovered that some of the measures are not possible to 
carry out according to the proposals formulated in Step 1. For example, it might not be 
possible to install new device or some system component in a loft due to lack of space. It is 
important to have a discussion with the property owner/client on how to proceed. In this case, 
the action package as a whole should be investigated, to see what effect this would have and 
to make adjustments, if possible, before the actual reconstruction work is commenced.   
 
How can design mistakes be avoided? 
The risk of making design mistakes can be greater when carrying out reconstruction projects 
than new construction work, as it is a question of integrating new solutions in existing 
systems. It is therefore important to have an overall view and understanding of how the 
different systems will interact and be aware of the effects of all the proposed improvement 
measures.   
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Example 
When only certain parts of a ventilation system are to be improved while others are to be left 
unchanged, the design engineer must be especially careful when planning the installation of 
new supply air terminal devices:  
 

• No old devices which were designed to work at a considerably different pressure than 
the new ones are to be left in the system. If any of the old devices cannot deal with the 
working pressures required by the new ones, the functioning of the system will be 
impaired. If the new working pressure is considerably greater, then both the functioning 
and the energy savings will be at risk.  
 

• If the system is to be upgraded from a constant flow system to a variable flow system, 
no devices that require a considerably higher discharge temperature than the new 
devices can be left in place. Otherwise, there is a danger of the demand-control function 
being knocked out as the whole system will operate at a high supply air temperature 
and the VAV devices will be fully open as the cooling capacity of the supply air will be 
small. In temperature-controlled systems this would lead to the system working at full air 
flow capacity for most of the year and the VAV advantage would be lost.  

 
 
 

5.7 The building process and functional performance checks  

The contractor must carry out the action package measures according to the documents drawn 
up by the design engineer and the client’s guidelines. It is essential for the profitability of the 
action package that all the parts of the building, the technical systems and the technical 
components included in the action package exhibit the properties and functions that were 
assumed when the package was drawn up.   

To ensure good results and high standards throughout a project based on Total Concept 
method and before the evaluation of the action package can be commenced, care must be 
taken to check the function of all the improvement measures and, if necessary, remedy any 
shortcomings. Incorrect balancing, function adjustments and wrong connections might have 
significant effects on energy use and ruin the profitability of the whole project. All control 
systems must function as intended.  
 
Guidelines on how the functional performance checks should be carried out in Step 2 can be 
found from the BELOK focus project report “Coordinating Functional Performance Checks”6. 
 
 
 

                                                 

6 Göran Andersson, GICON Installationsledning, 2015 “Samordnad funktionskontroll” 
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5.8 Commissioning and maintenance after the construction 
process 

 
Keeping energy use at a low level on a long-term basis requires the involvement of the 
maintenance staff, the property manager and the tenants. The maintenance staff who are 
responsible for the running of all the systems in the building can directly influence the use of 
energy and also the result of the energy efficiency improvement measures carried out in the 
building.   
 
Some of the measures in the action package in the Total Concept method can be in fact quite 
simple, such as adjusting the set point values, operating times, valve settings and alike. These 
measures can be easily carried out by property management or maintenance staff.  
 
In addition, the maintenance staff and property management staff will be responsible for 
following up the function and quality of the improvement measures with regard to future 
operations and maintenance. It is therefore important that operations and maintenance plans 
are revised to take into account all the changes.  
 
In Step 2, the property management staff and/or maintenance staff must: 

• When necessary, complement the operating and maintenance routines, so that they 
accommodate the new additions or alterations. Additionally, assist during 
implementation of the measures in the action package that involve adjusting the set 
point values, operating times, valve settings and alike.  

• Cooperate with the design engineer and contractors during the practical execution of 
Step 2. The maintenance staff knows how the systems work and what must be taken 
into account when reconstruction work is carried out.   

• Ensure that the measures that have been carried out work in the long-term and revise 
the existing operating and maintenance routines if needed 

• Ensure that energy use can be measured in Step 3. New operating routines are to be 
implemented if necessary.   

 

5.9 Planning for follow-up in Step 3 
As discussed before some preparation work for Step 3 needs to be started already in Step 2. It 
is the client’s responsibility to make sure that the tender documents in Step 2 describe the 
preparations that the different parties involved must make before Step 3 is commenced.  
 
A plan for measurement and follow-up is commonly made in Step 2. A template for a plan for 
measurements and follow-up can be found from Total Concept tool-kit. 
 
In addition to measuring the energy use for heat and district cooling (if any) it is important to 
follow up the electricity used by the tenant’s operations/activities and electricity used for 
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building operations, for example lighting in communal areas, lifts, etc.  Extra meters may 
need to be installed for these measurements and need to be planned already in the design 
process. Also a special agreement might be required so that the tenant’s electricity bills can be 
inspected. In non-residential building where there is a more than normal use of domestic hot 
water (restaurant kitchens, hospitals, etc) this should also be followed up. If there are no or 
too few meters in the building, then additional meters should be installed.  
 
In order to follow up the results of a project based on the Total Concept and to verify that the 
investments have been successful, the true costs of the improvement measures must be 
documented in Step 2.  
 
More details for planning for Step 3 can be found in Chapter 6. 
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6 Step 3 of a Total Concept method – 
Following up 

 
This chapter discusses issues that are important to take into account when carrying out 
Step 3 of a Total Concept method. Among other things, the preparations necessary 
before carrying out Step 3 are discussed in more detail and the allocation of responsibility, 
following up of costs, measurement of energy use and assessment of profitability results 
are also discussed.  

 

6.1 Introduction 
The purpose of Step 3 is to follow up the energy use after the action package has been carried 
out and check the profitability of the action package. When the correct functioning of the 
measures has been confirmed in Step 2, the energy use in the building can be followed up by 
taking readings every month for at least a whole year. The results are used in a final 
profitability analysis. It is, of course, up to the client to decide on the scope of Step 3 and how 
detailed the work will be.  
 
The key points to consider for achieving good results and assuring quality assurance when 
carrying out the different work tasks in Step 3 will be discussed in detail in the following 
sections.  
 

6.2 Stakeholders and key actors in Step 3 
Carrying out Step 3 of the Total Concept method requires cooperation between the following 
main stakeholders and key actors:  

• Property owner/client, who is responsible for involvement of in-house key actors for 
carrying out Step 3 of the Total Concept method, e.g. maintenance staff, property 
manager, etc. Alternatively engaging a suitable consultant who will manage/ carry out 
practical work based on Step 3.    

• Property manager, who is responsible for the buildings in question and will be 
involved in the follow-up work in Step 3. 

• Facility management staff (maintenance staff), who are responsible for operating all 
the systems in a building. They often handle the follow-up work and gather 
measurement data, as this work is best done with the aid of the operating and 
monitoring (BMS) systems.  

Step 3 will also require some support from the tenants/ building users when basic 
information about the building’s use is gathered during the measurement period in Step 3. The 
purpose of this is to see whether there are any differences in the operating conditions and 
usages, compared to those in the assumptions made during Steps 1 and 2. 
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The stakeholders and key actors involved in Step 3 of the Total Concept method is illustrated 
in Fig. 6.1. 

 

 

 

 

 
 
 
 
 
 
 
Figure 6.1  The stakeholders and key actors involved in Step 3 of the Total Concept    

method. 

6.3 Key activities of Step 3 of Total Concept 
The key activities of Step 3 of Total Concept method are illustrated in Fig. 6.2. The main 
activities in follow-up process in Step 3 include measuring energy use and checking the 
profitability results. In order to carry out these tasks preparations are required.  
 
 
 
 
 
 
 
 
 

 

 
 
 
Figure 6.2  The key activities included in Step 3 of the Total Concept method. 
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6.4 Preparations for Step 3 
6.4.1 Allocation of responsibility 

Step 3 can be carried out by the client or by engaging a suitable consultant. If careful follow-
ups are planned, then it must be ensured that energy use can be measured in sufficient detail 
and that the actual costs of the energy saving measures are documented. This is needed in 
order to verify that the investment according to the Total Concept method has been 
successful.  
 
To be able to carry out Step 3, some of the planning work for this step should be begin during 
Step 2 when preparing the tender documents. It is the client’s responsibility to make sure that 
the tender documents in Step 2 describe the preparations that the different parties involved 
must make before Step 3 is commenced. These include, for example, identifying measuring 
points, installation of additional meters and adjustments in data handling system as well as the 
documentation of costs that are included in the calculations. It is recommended, that the 
additional measurement points are to be identified by the design engineer and meters installed 
by the contractor. 
 
Quite often, the maintenance staff will handle the follow-up work and gather measurement 
data, as this work is best done with the help of the operating and monitoring (BMS) systems. 
The maintenance staff should therefore be informed about this future assignment so that they 
have sufficient time to prepare for the involvement.   
 

6.4.2 Planning the measurements 

To plan and carry out measurements in the most efficient way, it is essential that the following 
points are taken into account: 

• What measured data is required? 
• What sort of results need to be studied?  
• How should the measurements be carried out, what sort of instruments are needed and 

what sort of data gathering system is required?  
• How will the data be processed? 

 
In order to carry out the energy follow-up, the uses of heat energy, electrical energy and 
district cooling energy (if any) need to be measured on a monthly basis during at least one 
year period of time. 
 
Guidelines on how the energy follow-up should be carried out in Step 3 can be found from the 
BELOK focus project report “Coordinating Functional Performance Checks”74. 

                                                 

4 Göran Andersson, GICON Installationsledning, 2015 “Samordnad funktionskontroll” 



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

Håndbok for implementering og kvalitetssikring - Version 1.6                                         115 

6.4.3 Following up costs 

In order to check the profitability results of the action package the actual investment costs of 
the energy measures must be carefully documented in Step 2. It is always the client who 
decides both the economic conditions and the assumptions made in the investment cost 
calculations. It must be clear whether or not planning and design costs and client costs are 
included in the calculations. For more information about the investment cost calculation see 
Chapter 4.    
 
Sometimes, together with the energy saving measures, other measures are also carried out, for 
example, during a general refurbishment of a building. In this case it is important to 
differentiate between costs for the energy saving action package and costs which refer to the 
upgrading work.  
 

6.5 Measuring energy use 
When the functional performance checks in Step 2 have been finished the measurement of the 
energy use can begin and data registered, suitably on a monthly basis, during at least one year 
of operation.   
 
To make sure that data is gathered correctly, it is important to analyse the collected data 
carefully, especially at the beginning of a measuring period. Both verifying that the building 
and its installations are working in the intended way and ensuring that the measured values 
are registered in the intended way are important aspects. If measured values differ from the 
expected values, corrective measures must be taken as soon as possible and the measurements 
repeated. This means that data gathering has to be carried out with the systems functioning as 
intended during the whole of the evaluation period. 
 
While gathering data, the operating conditions and use of the building must also be followed 
up. The purpose of this is to see whether there are any differences in the operating conditions 
and usages, compared to those in the assumptions made during Steps 1 and 2. For example, 
the occupancy times of the building might have changed or parts of the building might have 
been left unused or unoccupied, although this was not planned from the start. 
 
Alternatively, it can happen that the building was un-occupied before the project based on 
Total Concept was started and new tenants have moved in after renovations were finished. 
Follow-up investigations on occupancy patterns are then necessary for estimating the actual 
savings if for example simulations were used for determining baseline. Follow-up 
investigations are also needed for analysis if any differences occur between expected and 
actual results.  
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6.6 Checking the profitability results 
When following up profitability calculations the figures from the measured energy use and the 
approved final costs for the action package are commonly used, i.e. the costs resulting from 
Step 2.  
 
The actual profitability result is calculated in the form of an internal rate of return for the 
whole action package. This is then compared to the internal rate of return that was calculated 
in Step 1. 
 

Example 
The results from a completed Total Concept method are shown below. The building comprises 
8,500 m2GFA, in which the Total Concept method was implemented in its entirety, Step 1, 2 and 
3.The energy use in the building was followed up over a period of one year after completion.  The 
bar chart below summarizes the measured specific energy use before the measures were 
implemented and the measured energy use after completion. The action package resulted in a 
halving of the energy needs. The energy use was reduced from 180 kWh/m2 yr to 80 kWh/yr 
excluding the tenant’s use of electricity.  

 

Figure 6.2  Measured energy use after carrying out the action package.  
 

The diagram below shows the calculated profitability for the action package together with the true 
profitability that was calculated after Step 3. The calculated profitability for the package was 7 %. 
The profitability calculated using the actual costs for the rebuilding work and the measured 
savings was around 13 %, which is considerably higher than the owner’s profitability stipulation of 
5 %. During the building process, the actual costs were followed up and the results showed that 
they had been 25 % lower than calculated. This was partly due to a fall in the market and partly 
due to the margins allowed for when estimating the costs in the preliminary stages.  
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Figure 6.4 The calculated profitability of the action package together with the actual profitability 

that was calculated after Step 3 plotted on an internal rate of return diagram.   
 
If there are differences in the expected and actual savings, and profitability results, the 
following points should be analysed:  

• Does the building and its technical systems function as intended? Be careful to check 
functions and, if necessary, remedy any shortcomings. 

• Have the operating conditions and use of the building changed since gathering the 
information used in Step 1?  

• Do the actual costs differ significantly from those calculated in Step 1? What could be 
the cause? Is there anything else that could have affected the calculated energy 
savings, for example, if other works were carried out at the same time that were not 
connected to the Total Concept method, for example, a general upgrade of the 
building? If this was the case, it is important to keep the costs of the energy saving 
action package and the building upgrading work completely separate.  
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Appendix 1. Three examples of projects that 
have used the Total Concept method  
  
1) Pennfäktaren, Vasagatan, Stockholm 

Built in: 1975; Completely refurbished in 2008 – 2010 
Offices, restaurant. Atemp12 600 m2 (heated area) 
A project based on Total Concept method was carried out together with the complete 
refurbishment work 

 
Before         After 

 
 
 
 
 
 
 
 
 
 
 
 

 
Energy use measurements carried out September 2011 – August 2012. Following measures 
were included to the profitable action package: 
• Optimizing the cooling system operation (M1) 
• Demand Controlled Ventilation (M2) 
• Installation of modern tap fittings (M3) 
• Installation of new cooling unit (M4) 
• New energy efficient pumps in the cooling system (M5) 
• New ventilation unit with heat exchanger (M6) 
• Replacement of district heating heat substation (M7) 
• New lighting in the garage (M8) 
• Replacement of windows towards the inner yard (M9) 
• Installation of solar collectors (M10) 
• Replacement of halogen spotlights (M11) 
• Solar panels 50 m2 (M12) 

The estimated saving potential with the action package was 55 % (exckl. tenants’  electricity) 
and the internal rate of return approximately 21 %, based on the calculations in Step 1. In Step 
3 the measured energy use of the building was about 124 kWh/m2, yr (excl. tenants´ 
electricity). Total energy saving was about 57 % and actual profitability about 12 %. A 
number of measures needed more time to implement and optimizing the system performance 
after renovation was more time consuming than expected.  
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Energy use Measured 2006  
before action package 

Measured 2011–2012 
after action package 

Heat  energy [kWh/m2 Atemp] 122 69 
Electricity for the building 
operation (excl. tenant’s electricity) 
[kWh/m2 Atemp] 

55 36 

District cooling [kWh/m2 Atemp] 110 19 
Total  287 124 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2) Getholmen, Skärholmen, Stockholm 

Built in: 1975 
Offices, Atemp 7 600 m2 (heated area) 
A project based on Total Concept 
method was carried out 2007 – 2010 

 
Energy use measurements carried out 
March 2009 – February 2010. 
Following measures were included the 
action package: 
• New common lighting (M1) 
• Reduced basic head load (M2) 
• Improved roof insulation  (M3) 
• Introduction of night cooling in the summer time (M4) 
• New ventilation system (M5)  
• New windows (M6) 

The estimated saving potential with the action package was approximately 50 % (incl. 
tenants’ electricity) and the internal rate of return approximately 7 %, based on the 
calculations in Step 1. In Step 3 the measured energy use of the building was about 126 
kWh/m2, yr (incl. tenants´ electricity). Total energy saving was about 53 % and actual 

Calculated in Step 1 
~21% 

Actual profitability 
Step 3 ~12% 
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profitability about 13 %. The actual costs were about 25 % lower than calculated. This was 
partly due to a fall in the market and partly due to the margins allowed for when estimating 
the costs in the preliminary stages. 
 

Energy use Measured 2006  
before action package 

Measured 2009–2010 
after action package 

Heat energy [kWh/m2 Atemp] 105 54 
Electricity for the building 
operation (excl. tenants electricity) 
[kWh/m2 Atemp] 

72 23 

Cooling [kWh/m2 Atemp] 23 9 
Tenants electricity use [kWh/m2 
Atemp] 66 40* 

Total  266 126 
*) Parts of the office were not rented out during the measurement period. This resulted in decreased energy use 
from the tenants’ side, but increased heat energy use. When the whole building is rented out the tenants´ 
electricity use will be higher and heat energy use lower.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3) Hägern mindre 7, Drottninggatan, Stockholm 

Buit in 1970, refurbished 2001  
Offices and shops. Atemp 17 200 m2 (heated area) 
Total Concept method started 2010  
 

Calculated in Step 1 
~7% 

Actual profitability 
Step 3 ~13% 
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Energy use measurements have been carried out so far 
during January– August 2012. Following measures 
were included the action package: 

• Optimizing the ventilation systems’ 
performance (M1) 

• Installation of free cooling to the cooling system 
(M2) 

• New ventilation units (M3) 
• Installation of demand controlled ventilation in 

shops (M4) 
 
The estimated saving potential with the action package was approximately 53 % (excl. 
tenants´ electricity) and the internal rate of return approximately 25 %, based on the 
calculations in Step 1. In Step 3 the measured energy use of the building was about 99 
kWh/m2, yr (excl. tenants´ electricity). Total energy saving was about 50 % and actual 
profitability about 12 %. Some of the measures became more expensive since it was difficult 
to close the shops during the renovations. The figures below are for an assumed whole year 
period.  
Energy use Measured 2006  

before action package 
Measured 2012 

 after action package 
Heat energy [kWh/m2 Atemp] 131 56 
Electricity for the building operation 
(excl. tenants) [kWh/m2 Atemp] 50 25 

Cooling [kWh/m2 Atemp] 16 18 
Total  197 99 
 
 
 

 
  Calculated in Step 1 

~25% Actual profitability 
Step 3 ~12% 
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Appendix 2.  Help tables for economical 
calculations 
Table 1.  Net present value factors for individual yields i(i,n) 

 ni
nii

)100/1(
1),(

+
=  

where 
 i = interest rate, % 
n = economic calculation period, yrs 
 

Year 4% 6% 8% 10% 12% 15% 20% 25% 
         
1 0.9615 0.9434 0.9259 0.9091 0.8929 0.8696 0.8333 0.8000 
2 0.9246 0.8900 0.8573 0.8264 0.7972 0.7561 0.6944 0.6400 
3 0.8890 0.8396 0.7938 0.7513 0.7118 0.6575 0.5787 0.5120 
4 0.8548 0.7921 0.7350 0.6830 0.6355 0.5718 0.4823 0.4096 
5 0.8219 0.7473 0.6806 0.6209 0.5674 0.4972 0.4019 0.3277 
         
6 0.7903 0.7050 0.6302 0.5645 0.5066 0.4323 0.3349 0.2621 
7 0.7599 0.6651 0.5835 0.5132 0.4523 0.3759 0.2791 0.2097 
8 0.7307 0.6274 0.5403 0.4665 0.4039 0.3269 0.2326 0.1678 
9 0.7026 0.5919 0.5002 0.4241 0.3606 0.2843 0.1938 0.1342 

10 0.6756 0.5584 0.4632 0.3855 0.3220 0.2472 0.1615 0.1074 
         

11 0.6496 0.5268 0.4289 0.3505 0.2875 0.2149 0.1346 0.0859 
12 0.6246 0.4970 0.3971 0.3186 0.2567 0.1869 0.1122 0.0687 
13 0.6006 0.4688 0.3677 0.2897 0.2292 0.1625 0.0935 0.0550 
14 0.5775 0.4423 0.3405 0.2633 0.2046 0.1413 0.0779 0.0440 
15 0.5553 0.4173 0.3152 0.2394 0.1827 0.1229 0.0649 0.0352 

         
16 0.5339 0.3936 0.2919 0.2176 0.1631 0.1069 0.0541 0.0281 
17 0.5134 0.3714 0.2703 0.1978 0.1456 0.0929 0.0451 0.0225 
18 0.4936 0.3503 0.2502 0.1799 0.1300 0.0808 0.0376 0.0180 
19 0.4746 0.3305 0.2317 0.1635 0.1161 0.0703 0.0313 0.0144 
20 0.4564 0.3118 0.2145 0.1486 0.1037 0.0611 0.0261 0.0115 

         
25 0.3751 0.2330 0.1460 0.0923 0.0588 0.0304 0.0105 0.0038 
30 0.3083 0.1741 0.0994 0.0573 0.0334 0.0151 0.0042 0.0012 
35 0.2534 0.1301 0.0676 0.0356 0.0189 0.0075 0.0017 0.0004 
40 0.2083 0.0972 0.0460 0.0221 0.0107 0.0037 0.0007 0.0001 
45 0.1712 0.0727 0.0313 0.0137 0.0061 0.0019 0.0003 0.0000 
50 0.1407 0.0543 0.0213 0.0085 0.0035 0.0009 0.0001 0.0000 
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Table 2. Net present value factor I(i,n) 

n

i
iniI

−+−
=

100
)1001(1),(  

where 
 i = interest rate, % 
n = economic calculation period, yrs 
         
Year 4% 6% 8% 10% 12% 15% 20% 25% 

         
1 0.9615 0.9434 0.9259 0.9091 0.8929 0.8696 0.8333 0.8000 
2 1.8861 1.8334 1.7833. 1.7355 1.6901 1.6257 1.5278 1.4400 
3 2.7751 2.6730 2.5771 2.4869 2.4018 2.2832 2.1065 1.9520 
4 3.6299 3.4651 3.3121 3.1699 3.0373 2.8550 2.5887 2.3616 
5 4.4518 4.2124 3.9927 3.7908 3.6048 3.3522 2.9906 2.6893 
         
6 5.2421 4.9173 4.6229 4.3553 4.1114 3.7845 3.3255 2.9514 
7 6.0021 5.5824 5.2064 4.8684 4.5638 4.1604 3.6046 3.1611 
8 6.7327 6.2098 5.7466 5.3349 4.9676 4.4873 3.8372 3.3289 
9 7.4353 6.8017 6.2469 5.7590 5.3282 4.7716 4.0310 3.4631 
10 8.1109 7.3601 6.7101 6.1446 5.6502 5.0188 4.1925 3.5705 
         

11 8.7605 7.8869 7.1390 6.4951 5.9377 5.2337 4.3271 3.6564 
12 9.3851 8.3838 7.5361 6.8137 6.1944 5.4206 4.4392 3.7251 
13 9.9856 8.8527 7.9038 7.1034 6.4235 5.5831 4.5327 3.7801 
14 10.5631 9.2950 8.2442 7.3667 6.6282 5.7245 4.6106 3.8241 
15 11.1184 9.7122 8.5595 7.6061 6.8109 5.8474 4.6755 3.8593 
         

16 11.6523 10.1059 8.8514 7.8237 6.9740 5.9542 4.7296 3.8874 
17 12.1657 10.4773 9.1216 8.0216 7.1196 6.0472 4.7746 3.9099 
18 12.6593 10.8276 9.3719 8.2014 7.2497 6.1280 4.8122 3.9279 
19 13.1339 11.1581 9.6036 8.3649 7.3658 6.1982 4.8435 3.9424 
20 13.5903 11.4699 9.8181 8.5136 7.4694 6.2593 4.8696 3.9539 
         

25 15.6221 12.7834 10.6748 9.0770 7.8431 6.4641 4.9476 3.9849 
30 17.2920 13.7648 11.2578 9.4269 8.0552 6.5660 4.9789 3.9950 
35 18.6646 14.4982 11.6546 9.6442 8.1755 6.6166 4.9915 3.9984 
40 19.7928 15.0463 11.9346 9.7791 8.2438 6.6418 4.9966 3.9995 
45 20.7200 15.4558 12.1084 9.8628 8.2825 6.6543 4.9986 3.9998 
50 21.4822 15.7619 12.2335 9.9148 8.3045 6.6605 4.9995 3.9999 

 

Table 3. Annuity factor P(i,n) 
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n
iniP

−+−
=

)100i1(1

100),(
      

Where, 
i = interest rate, % 
n = economic calculation period, yrs 

   
         

Year 4% 6% 8% 10% 12% 15% 20% 25% 
         
1 1.0400 1.0600 1.0800 1.1000 1.1200 1.1500 1.2000 1.2500 
2 0.5302 0.5454 0.5608 0.5762 0.5917 0.6151 0.6545 0.6944 
3 0.3603 0.3741 0.3880 0.4021 0.4163 0.4380 0.4747 0.5123 
4 0.2755 0.2886 0.3019 0.3155 0.3292 0.3503 0.3863 0.4234 
5 0.2246 0.2374 0.2505 0.2638 0.2774 0.2983 0.3344 0.3718 
         
6 0.1908 0.2034 0.2163 0.2296 0.2432 0.2642 0.3007 0.3388 
7 0.1666 0.1791 0.1921 0.2054 0.2191 0.2404 0.2774 0.3163 
8 0.1485 0.1610 0.1740 0.1874 0.2013 0.2229 0.2606 0.3004 
9 0.1345 0.1470 0.1601 0.1736 0.1877 0.2096 0.2481 0.2888 
10 0.1233 0.1359 0.1490 0.1627 0.1770 0.1993 0.2385 0.2801 
         

11 0.1141 0.1268 0.1401 0.1540 0.1684 0.1911 0.2311 0.2735 
12 0.1066 0.1193 0.1327 0.1468 0.1614 0.1845 0.2253 0.2684 
13 0.1001 0.1130 0.1265 0.1408 0.1557 0.1791 0.2206 0.2645 
14 0.0947 0.1076 0.1213 0.1357 0.1509 0.1747 0.2169 0.2615 
15 0.0899 0.1030 0.1168 0.1315 0.1468 0.1710 0.2139 0.2591 
         

16 0.0858 0.0990 0.1130 0.1278 0.1434 0.1679 0.2114 0.2572 
17 0.0822 0.0954 0.1096 0.1247 0.1405 0.1654 0.2094 0.2558 
18 0.0790 0.0924 0.1067 0.1219 0.1379 0.1632 0.2078 0.2546 
19 0.0761 0.0896 0.1041 0.1195 0.1358 0.1613 0.2065 0.2537 
20 0.0736 0.0872 0.1019 0.1175 0.1339 0.1598 0.2054 0.2529 
         

25 0.0640 0.0782 0.0937 0.1102 0.1275 0.1547 0.2021 0.2509 
30 0.0578 0.0726 0.0888 0.1061 0.1241 0.1523 0.2008 0.2503 
35 0.0536 0.0690 0.0858 0.1037 0.1223 0.1511 0.2003 0.2501 
40 0.0505 0.0665 0.0839 0.1023 0.1213 0.1506 0.2001 0.2500 
45 0.0483 0.0647 0.0826 0.1014 0.1207 0.1503 0.2001 0.2500 
50 0.0466 0.0634 0.0817 0.1009 0.1204 0.1501 0.2000 0.2500 
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Appendix 3. Examples of recommended 
economic lifetimes for different measures  
 

Table A1 Recommended economic lifetimes for energy saving measures according to 
different sources (Reference projects in Sweden, EU standards and documents)  

Measure 

Economic lifetime [years] 
Reference 
projects 

(Sweden)  
CEN 15459 2006/32/E

C 

Facade insulation 40 - 25 – 30 
Roof insulation 40 - 25 
Foundations insulation 40 - 25 
AHU with heat exchanger 20 15 – 20 17 – 20 
Energy-efficient windows 30 - 30 
Demand controlled 
ventilation 

15 15 15 

Individual domestic hot 
water metering  

15 108 - 

Solar collectors 20 15 – 25 20 
Solar cells 20 - 23 
Tighter building envelope 40 - 5 
Extract air heat pump 15 15 – 20 15 
Better control of heating 
system 

15 15 – 25 10 

Replacement of domestic 
hot water fittings  

15 - 15 

Energy-efficient lighting  15 - 10 – 15 
Property measures (lighting 
and SFP) 

15 - - 

 

  

                                                 

8 Applies to meters 
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Appendix 4. Check list for questions to be put 
to the maintenance staff, property manager 
and tenant´s representative 
 

Check list for questions to be put to the maintenance staff and the 
property manager  

• Describe the general function of the building. How is the building used, are the 
tenant’s requirements fulfilled? 

• What is the history of the building? 
• Describe the different technical systems, i.e. HVAC, lighting machines; how the 

systems function at present?  
• What indoor climate requirements apply for the building(s)? Are these requirements 

fulfilled? What problems occur (if any)? 
• Have there been any complaints from the tenants; why, what measures were taken? 
• Which structural changes and changes to the technical systems have been carried out 

over the past 10 years?   
• Are there any planned structural changes or renovation works? 
• Do the maintenance staff or the property manager have any own suggestions about 

what should be done in order to save energy?  
 

Check list for questions to be put to the tenant´s representative 
• How are the premises used? 
• How many people use the building, how many rooms are used at the same time, when 

are they used, are they used during holiday periods, etc?  
•  What do the tenants/users think about the indoor climate? 
•  Are there any problems connected to the building or the operation of the building? 
•  What is their opinion about the condition of the building, are there any suggestions 

regarding measures that could be taken? 
•  What types of machines and pieces of equipment are used by the tenant (number, 

type, operating hours, etc)?  
 
 

Appendix 5. Checklists for frequently adopted 
improvement measures in the building 
envelope and technical systems 
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The following checklists are used when investigating whether or not there is potential for 
improving building envelope and technical systems in a building. The lists contain both check 
questions and suggestions for possible measures to be taken. It is not complete and only a 
selection of common issues and possible measures that can be used in non-residential 
buildings is shown. The opportunities for carrying out improvements to the building envelope 
are quite limited in non-residential buildings, especially those which have large internal heat 
loads. However, additional insulation and the use of energy-efficient windows could prove 
worthwhile, especially if the façade needs to be replaced and the windows need to be replaced 
for maintenance reasons.  
 
Note: No matter which measure is carried out, one must always regard the building in 
its entirety. Always remember that measures can have considerable effects on each other 
and on the different technical systems in the building.   
 
The building envelope 

• What types of doors are installed? Are there doors that cannot be completely closed?  
o Install automatic door closers. 
o Seal points of leakage. 
o Consider replacing them with more energy efficient doors.   
o Consider replacing frequently used doors with an air sluice to reduce the inflow of 

outdoor air.  
• What is the situation with the insulation in the loft space (roof)? 

o Consider extra insulation. 
• How are the cellar walls and façade insulated? 

o Consider extra insulation  
• What types of windows are installed? How are they insulated? 

o Consider sealing the windows. 
o Install extra panes of insulating glass in existing window frames (seldom 

advisable from an energy point of view, but could be used to improve the indoor 
climate. The climate benefits are not to be included in the energy savings costs). 

o Consider installing energy-efficient windows (seldom advisable from an energy 
point of view only, but could be used to improve the indoor climate. The climate 
benefits are not to be included in the energy savings costs).  

Heating systems 
 
Heat demands 

• Is it possible to reduce heat demands? 
o Adjust the room temperature during the heating season.  
o Adjust the supply air temperature. 
o Avoid heating and cooling at the same time in the same space. 
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o Improve the efficiency of the building envelope: seal leakages, improve U-
values.  

o Improve the efficiency of the ventilation system: improve heat recovery. 
o Improve the domestic hot water system. 

 
Heat distribution  

• Do the room units/radiators work properly? Are there thermostats on the radiators? Do 
the thermostats work? 

o Install/replace thermostats. 
o Improve the function of the room units/radiators. 

• When was the hydronic balancing of the heating system carried out last? Are there any 
problems regarding uneven temperature distributions in the building? Any problems 
with warm/cold rooms in winter? 

o Balance the heating system. Note: Hydronic balancing of the heating system 
will be required even if the other measures that affect the heat demand are 
carried out!  

o Adjust the temperature control curve.  
• How are the pumps controlled? Are the pumps dimensioned to meet the demands? 

o Replace old, small pumps, often with very poor efficiencies with new, energy-
efficient pumps with higher efficiencies. 

o Install frequency controlled pumps, provided that this will improve the 
efficiency of the heating system.   

o Adjust the control settings of the pumps (operating times).  
• What are the flow temperatures in the different shunt groups? In non-residential 

buildings, checks regarding the function of the heating system will normally be 
carried out outside working hours. During working hours, many spaces normally have 
a heat surplus, which means that the thermostats in the radiators are closed.  

o Adjust the temperature control curve.   
o Adjust the water flows in the system if these are significantly wrong. If the 

thermostats are working properly, then they will normally accommodate 
reasonable balancing errors.   

• Are the heating pipes insulated? In what condition is the insulation material? 
o  Improve the insulation on piping.  

• Is there ground heating in front of the building? How is it regulated? Is ground heating 
needed, are there any icing problems in winter? 

o Adjust/change the control of the ground heating 
 
Heat production 

• What is the status and condition of the heat production unit? How large are the heat 
losses in the system?  
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o Change to a more efficient unit. 
o Convert to a more environmentally-friendly energy source if an old boiler has 

to be replaced anyway.  
 
Domestic hot water system 

• In what condition are the present taps and fittings? 
o Install water-saving mixer taps or modern tap fittings. Modern fittings have 

much better seals and use considerably less water, which can offer savings 
both regarding water use and heat.  

• Are the pipes insulated? In what condition is the insulation? 
o Improve the insulation of the pipes of the hot water supply. 

• Check that the circulation pump is working properly.  
o Change to more energy-effective circulation pumps in the circulation system.   

 
Comfort cooling systems 
 
Cooling demand 

• Is it possible to reduce the need for comfort cooling? 
o Reduce internal heat generation, for example, by replacing the lighting system 

with a more energy-efficient one.  
o Increase room temperatures during the cooling period.  
o Install external solar shading.  
o Install solar shading films on windows.  
o Make use of night cooling and ‘free’ cooling 
o Eliminate heating and cooling in the same space at the same time, make sure 

that radiators and other heat sources are switched off when cooling is needed.  
o Adjust the supply air temperature. For more information, see Ventilation 

Systems below.   
 
Comfort cooling distribution (flow, pumps, balancing, pipe insulation)  

• How are the pumps controlled? Do the pump sizes correspond to the demands? 
o Adjust, or change the sizes of the pumps. Old, small pumps with low 

efficiencies and long use should always be changed.  
o Install frequency-controlled pumps if this will improve the functioning of the 

system.   
• When was the hydronic balancing of the cooling system last carried out?  

o Balance the cooling system.  
• Are the cooling media pipes insulated enough? What is the condition of the insulation? 

o Improve the pipe insulation. 
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Comfort cooling production 
• What is the status and condition of the cooling unit?  

o Replace with a more efficient unit. 
o Adapt the operating temperature and operating times of the production unit to 

the demands.  
o Check the status of the heat transmitting surfaces and clean them if necessary. 

• Make use of the condenser heat to preheat hot water. 
•  Make use of ‘free’ cooling. This can be done in water based cooling systems with 

cooling beams and similar solutions. This might require extensive extra installations if 
the cooling system has not been prepared for this.  

 
Ventilation systems 
 
Ventilation demands 

• What ventilation flows are introduced at room level? Do they meet today’s 
requirements? What are the operating times? 

o Adapt the operating times. 
o Adapt/adjust the air flow rates according to demand.   
o Night and weekend reductions/operating schemes 

 

o Install demand control. In practice, this will mean converting CAV systems to 
DCV systems9  

• What is the supply air temperature? How is the supply air temperature controlled? Has 
the supply air a cooling function or a heating function? Is this needed? 

                                                 

9 Converting from CAV to (Demand Controlled Ventilation) DCV is quite a major measure but it could be 
profitable. If it is carried out correctly, the need for heating air can almost be eliminated and the electricity need 
for the fans halved. This means having a correctly designed and built system.  

1. Existing terminal devices must be replaced by VAV devices.   
2. If flows are governed by room temperatures, then they should be able to manage low supply air 

temperatures of about +15oC without causing problems with draught.   
3. All the devices in the system must be able to manage these conditions. If only one single device in the 

system requires a higher supply air temperature, then this will be the governing device for the supply air 
temperature in the whole system, the cooling effect of the air will be reduced and all the other devices 
will increase their air flows to provide the required room temperatures. Displacement devices in 
practice require a supply air temperature of around +19 oC if problems with draught are to be avoided. 
If there is one displacement device in a DCV system, this will determine the supply air temperature. 
The cooling effect of the air will be small and all the devices in used spaces will open fully. The system 
in practice will function as a CAV system and all the gains of the conversion will be lost. 

4. VAV devices must be able to manage quite large pressure drops, normally up to 120 Pa, without 
causing a disturbing noise. At low flow rates, the pressure drops in the system will be small and the 
pressure just before the device high. This is important to avoid having to install additional dampers in 
the system.  

5. Frequency control of fans must be installed but this is a comparatively small cost.   



The Total Concept method for major reduction of energy use 
in non-residential buildings 

 

Håndbok for implementering og kvalitetssikring - Version 1.6                                         131 

o Adjust the supply air temperature. 
 

Ventilation distribution  
• What are the ventilation demands in the different parts of the building? Are individual 

demands met? 
o Balance the ventilation flows. 
o Sectionalise the distribution of the ventilation flows and when needed install 

more units to meet individual demands.  
o Install after-treatment units with heating/cooling//filtering (humidification). 

• What does the ducting system look like? Are there large pressure drops in the ducting 
system? Is it possible to reduce the pressure drops in the ducting system? 

• Does the ducting need insulating? 
o Insulate the ducts 

 
Ventilation production 

• What are the operating times for the ventilation system during weekdays and at 
weekends? Do the operating times match the working hours? Are there different 
operating levels? 

o Adjust the operating times. 
• What is the estimated SFP for the fan system? 

o Reduce pressure levels. 
o Install frequency control system for the fans.  
o Change to more energy efficient fans.  

• Is there any heat recovery? Is the correct type of heat recovery used? What is the 
temperature efficiency of the system? What are the system temperatures during 
different seasons? Does the control system work properly? 

o Replace with a better heat recovery system.  
o Install a heat recovery system if there none in place.  
o Improve system control.  
o Clean the heat recovery system. 

• How are the heating and cooling batteries controlled? How do they interact with each 
other? Check pumps and leakage from valves. 

o Balance the flows. 
o Add a deadband in the control system between the cooling and heating valve 

opening.  
o Clean the system. 
o Stop leakages from valves and pumps. 

• Have the right classes of filters been used? Check pressure drops through filters.  
o Replace filters. 
o Change the filter-change times and maintenance routines.   
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Lighting 

• Are the operating times set to match working hours? 
o Adjust the operating times according to the use of the building.  

• How is the lighting in stairways and corridors controlled? 
o Adjust or change the control system and operating times.   

• Is outdoor lighting switched on in daytime? 
o Adjust or change the control system and operating times.  

o What sort of lighting is used and in what condition is it? What sort of fittings are used 
and in what condition are they?  

o What is the installed power in W/m2?  
o Change to more efficient devices (HF devices, more efficient sources and 

fittings).  
• Is lighting automatically controlled? How does it function?  

o Adjust the function of the control system for lighting  
o Sectionalise the lighting and adapt the time channels accordingly.  
o Install occupancy control, occupancy sensors.  
o Install daylight control to the lighting, adjust the daylight control units (lux 

requirements). Note: be aware of stand-by effects.  
 

 
Machinery/equipment 

• What are the operating times during the week and at weekends?  
o Adjust the operating times. 

• Temperatures in computer rooms, TV rooms, control rooms? What are the demands 
on the set points?    

o Adjust the temperature set points.  
• Is there a compressed air system? Are there any compressed air leakages? 

 
Systems for control and monitoring 

• Install separate metering systems for heat, electricity and cooling if there are none in 
place. 

• Install separate metering systems in different buildings if there are none in place.   
• Check alarm functions: what?, how?, displays?, logs? 
• How often are reports generated: weekly, monthly, yearly? 
• How are the systems visualized: circuit diagrams and plots? 

 
Stand-by effects   

• Stand-by functions for different apparatuses perhaps only require a few watts each but 
there are often a lot of them and they are often switched on all year round.   
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o Form an overall picture and see what can be done to reduce them.  
o Replace old stand-by units. 

• Some energy saving measures, such as advanced lighting control, can include stand-by 
functions which require more energy than would be saved by installing the new 
lighting control system. Check this before carrying out this measure.  
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